



Annexure A

Architect's Certificate		
Report for quarter ending		31 December 2021
Subject		Certificate of percentage of completion of construction work of the project at the end of the quarter: Certificate of progress of construction work
1.	I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans	
	Sr. No.	Particulars
	1.	Project/Phase of the project
	2.	Location
	3.	Licensed area in acres
	4.	Area for registration in acres
	5.	HARERA registration no.
	6.	Name of licensee
	7.	Name of collaborator
	8.	Name of developer
2.	Details related to inspection are as under	
	1.	Date of certifying of percentage of construction work/ site inspection
	2.	Name of Architect/ Architect's firm
	3.	Date of site inspection

Space Designers International

ARCHITECTS, PLANNERS, LANDSCAPE & INTERIORS

B-34, Sector-67, NOIDA-201301

PH : 0120-3100450,51,52,53 Mob: 9811070399, 9811336231

Web: www.spacedi.com, Email: info@spacedi.com, vishal@spacedi.com

3.	Following technical professionals are appointed by promoter: - (as applicable)	
	Sr. No.	Name
	1.	Site engineer
	2.	Structural consultant
	3.	Proof consultant
	4.	MEP consultant
	5.	Site supervisor/incharge
4.	We have estimated the cost of the completion of the Civil, MEP and allied works, of the development works of the project/ phase for which occupation certificate/ completion certificate is to be obtained by the promoter. Our estimated cost calculations are based on the structural drawing/ plans made available to us for the project under reference by the developer and consultants and the schedule of items and quantity for the entire work as calculated by the quantity surveyor appointed by the developer/ engineer, billing done and the site inspection carried out by us.	
5.	I also certify that as on the date, the percentage of work done in the project for Industrial plotted colony of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B is as per the contracts awarded and billing done for the project.	

Date: 02/01/2022

Place : Gurugram



Yours faithfully,

AR. VISHAL MITTAL

Signature & name
(in block letters) with
stamp of architect

Council of architects (CoA): registration no. CA/98/23185 valid for lifetime



Table – A (Not Applicable)

Building/ Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)				
A1	Cumulative progress of the project/phase at the end of the quarter.			
Sr. No.	Project components	Work done value during the quarter	Cumulative work done value till date	Percentage of work done to the total proposed work
1.	Sub structure (inclusive of excavation, foundation, basements, water proofing, etc.)	NA	NA	NA
2.	Super structure (slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)	NA	NA	NA
3.	MEP			
3.1	Mechanical (lifts, ventilation, etc.)	NA	NA	NA
3.2	Electrical (conduiting, wiring, fixtures, etc.)	NA	NA	NA
3.3	Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)	NA	NA	NA
4.	Finishing			
4.1	Internal (plaster, tilling, flooring, painting, etc. within units and common areas)	NA	NA	NA
4.2	External (plaster, painting, facade, etc.)	NA	NA	NA

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
	Sub-Structure Status			
1.	Excavation		NA	NA
2.	Laying of foundation		NA	NA
	(i)	Raft	NA	NA
	(ii)	Pile	NA	NA
3.	Number of basement(s)		NA	NA



	(i)	Basement Level 1	NA	NA
	(ii)	Basement level 2*	NA	NA
4.		Waterproofing of the above sub-structure (wherever applicable)	NA	NA
		Super-Structure Status	NA	NA
5.		Total floors in the tower/ building	NA	NA
6.		Total area on each floor	NA	NA
7.		Stilt floor/ ground floor	NA	NA
8.		Status of laying of slabs floor wise	NA	NA
		Cumulative number of slabs in the building/ tower laid by end of quarter	NA	NA
9.		Status of construction		
	(i)	Walls on floors	NA	NA
	(ii)	Staircase	NA	NA
	(iii)	Lift wells along with water proofing	NA	NA
	(iv)	Lift lobbies/ common areas floor wise	NA	NA
10.		Fixing of door and window frames in flats/ units	NA	NA
11.		Status of MEP	Internal (within flat)	External works
	(i)	Mechanical works	NA	NA
	(ii)	Electrical works including wiring	NA	NA
	(iii)	Plumbing works	NA	NA
12.		Status of wall plastering		
	(i)	External plaster	NA	NA
	(ii)	Internal plaster	NA	NA
13.		Status of wall tiling		
	(i)	In bathroom	NA	NA
	(ii)	In kitchen	NA	NA
14.		Status of flooring		
	(i)	Common areas	NA	NA
	(ii)	Units/ flats	NA	NA
Sr. No.		Tasks/ Activity	Description of work done	Percentage of total proposed work
		Sub-Structure Status		



15.	Status of white washing			
	(i)	Internal walls	NA	NA
	(ii)	External walls	NA	NA
16.	Status of finishing			
	(i)	Staircase with railing	NA	NA
	(ii)	Lift wells	NA	NA
	(iii)	Lift lobbies/ common areas floor wise	NA	NA
17.	Status of installation			
	(within flat/unit)			
	(i)	Doors and windows panels	NA	NA
	(ii)	Sanitary fixtures	NA	NA
	(iii)	Modular kitchen	NA	NA
	(iv)	Electrical fittings/ lighting	NA	NA
	(v)	Gas piping (if any)	NA	NA
	(other than flat/units)			
	(vi)	Lifts installation	NA	NA
	(vii)	Overhead tanks	NA	NA
	(viii)	Underground water tank	NA	NA
	(ix)	Firefighting fitting and equipment's as per CFO NOC	NA	NA
	(x)	Electrical fittings in common areas	NA	NA
	(xi)	Compliance to conditions of environment/ CRZ NOC	NA	NA
18.	Waterproofing of terraces		NA	NA
19.	Entrance lobby finishing		NA	NA
20.	Status of construction of compound wall		NA	NA

Note: (*) extend rows as per requirement.



Table – B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/No)	Percentage work of done	Remarks
B-1	Services			
1.	Internal roads & pavements	Yes	100%	
2.	Parking	NA		
	Covered no.	NA		
	Open no.	NA		
3.	Water supply	Yes	96.2%	
4.	Sewerage (chamber, lines, septic tanks, STP) including Treatment and disposal of sewage and sullage water/ STP	Yes	65.6%	
5.	Storm water drains & Water conservation, rain water, harvesting, percolating well/ pit	Yes	77.70 %	
6.	Landscaping & tree plantation	Yes	81.40%	
7.	Parks and playgrounds	NA		
	Fixing of children play equipment's	NA		
	Benches	NA		
8.	Shopping area	NA		
9.	Electrical infrastructure including Street lighting/ electrification	Yes	91.32%	
10.	Treatment and disposal of sewage and sullage water/ STP	(Included above)		
11.	Solid waste management & disposal	Only plot provided		
12.	Water conservation, rain water, harvesting, percolating well/ pit	(Included above)		
13.	Energy management (solar)	NA		
14.	Fire protection and fire safety requirements	NA		
15.	Electrical meter room, sub-station, receiving station	Included in Electrical		
16.	Other (option to add more)			
B-2	Community building to be transferred to RWA			
17.	Community centre	NA		
18.	others	NA		
B-3	Community buildings not to be transferred to RWA/competent authority	NA		
19.	Schools	NA		
20.	Dispensary	NA		
21.	Club	NA		
22.	Others			
B-4	Services/ facilities to be transferred to competent authority	Substations included in Electrical infrastructure		

Note: (*) extend as per requirement