



HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.

Mini Secretariat (2nd and 3rd Floor), Sector-1, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapkl-hry@gov.in

Website: www.haryanarera.gov.in

Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 18.12.2024.

Item No. 273.26

Continuation of registration under Section 7(3) of the RERA Act, 2016.

Promoter: Herman Properties Pvt. Ltd.

Project: "Herman City Ambala - an Affordable Residential Plotted Colony under DDJAY on land measuring 6.24 acres in Sector 42, Ambala.

Reg. No.: HRERA-PKL-AMB-34-2018 dated 08.08.2018 valid upto 30.06.2020. First Extension in addition to six-month extension due to covid-19 upto 31.12.2021.

Temp ID: 536-2019

1. Vide letter dated 28.10.2024, the promoter has applied for further continuation of registration of project for four years from 01.01.2022 to 31.12.2025 on prescribed proforma Rep-V Form.
2. License No. 30 of 2018 dated 04.05.2018 has been valid upto 03.05.2023. As per Explanatory note, the promoter has already applied for renewal of licence for 3 years upto 03.05.2026 vide letter 04.09.2024, which is under process.
3. The promoter has paid ₹1,84,960/- as fee for extension of registration which is deficit by ₹1,01,568/-.
4. As per CA certificate dated 10.10.2024, 99.87% work has been completed. As per Engineer's certificate dated 30.09.2024, physical progress of infrastructure and services is 99.87% complete.



5. As per Architect's certificate dated 30.09.2024, all services at site are 100 % complete except Electrification which is 98% complete. Promoter has not annexed the photographs of the project. Online QPRs have been filed upto 30.09.2024. Late fees (₹1,43,264/-) and penalty (₹2,43,542/-) as per resolution dated 07.08.2024, i.e., ₹3,86,806/-.
6. After consideration, Authority decided that promoter should deposit deficit fee of ₹1,01,568/-, ₹1,43,264/- late fees and ₹2,43,542/- on account of penalty as per resolution of Authority dated 07.08.2024. After that request of promoter will be considered.
7. Adjourned to 19.02.2025.



True copy

Executive Director,
HRERA, Panchkula

21/1/25

A copy of the above is forwarded to CTP, HRERA Panchkula, for information and taking further action in the matter.

CA (Tushar)