



HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.

Mini Secretariat (2nd and 3rd Floor), Sector-1, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapkl-hry@gov.in

Website: www.haryanarera.gov.in

Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 29.07.2026.

Item No. 327.10

First Extension of registration u/s-6 of RERA Act, 2016.

Promoter: Haryana Sehri Vikas Pradhikaran, Hisar.

Project: "Auto Market Hansi", on land measuring 30.58 acres situated in Sector13 P, Hisar.

Reg. No.: HRERA-PKL-HSR-41-2018 dated 06.09.2018, valid up to 31.12.2019.

Temp ID: RERA-PKI-586-2019.

1. The Promoter has applied for first extension of registration under Section- 6 of RERA Act, 2016 vide letter dated 05.06.2024. The promoter has submitted the following;

a). Extension Fee of 23,40,305/- via Demand Draft dated 04.06.2024

b). Photographs of the project showing development.

2. The Promoter has also submitted the following information:

Total cost of project/Estimated cost 565.94 lacs and total expenditure incurred till Feb 2024 - ₹341.13 lacs. Development works have been completed for 533 plots. (Details of plots provided). Total 157 plots to be offered after development works to be taken in next phase. Estimate for the balance work is recently approved vide Chief Administrator, HSVP, Panchkula vide memo no. 131263 dated 16.05.2024 for ₹452.86 lacs and detail estimate will be submitted shortly to head office for sanction.

Regarding Electricity supply system for which total cost is ₹108.69 lacs and total expenditure incurred till February 2024 is ₹42.83 lacs - Electrification work is completed at all sites in Auto Market, Hansi except some site where civil development work is not completed or area is under encroachment as mentioned in Performa B and same will be



1/3

completed after the completion of civil development works. The Promoter has submitted list (Performa - B) total 82 Plots where development works are pending due to various reasons.

3. Registration was valid upto 31.12.2019. If covid relief of 9 months is granted, then its validity is 30.09.2020. Extension of 4 years has been applied, i.e, upto 30.09.2024.

4. On 24.07.2024, Authority observes that registration was valid upto 31.12.2019 whereas extension has been applied on 05.06.2024, i.e., after a period of about 4.5 years. Hence, Authority decided that promoter, i.e., HSVP be issued show cause notice under Sector-35 of RERA Act, 2016. The matter was adjourned to 09.10.2024.

5. A letter dated 14.08.2024 was received from Chief Administrator HSVP, Panchkula (Haryana) on 28.08.2024 regarding request for grant of Moratorium in all SuoMotu Complaints and Project Cases qua HSVP Sectors under HRERA Act, 2016 and it is prayed that all the proceeding in all cases under HRERA Act may be withheld and kept in abeyance at least for six months.

6. The above was heard by the Authority on 09.10.2024, wherein the Authority observed that HSVP is squarely covered under definition of promoter. Taking a lenient view, Authority will not take coercive actions till a period of six months is over or any directions are received from the Government, whichever is earlier. It was made clear that no relaxation is being given by the Authority in its earlier decisions/ orders already pronounced and uploaded on its website and HSVP is very much bound to comply with the same. However, all the proceedings of registration etc. will be fixed after 14.02.2025 or till HSVP gets the matter clarified from government, whichever is earlier and the matter was adjourned to 26.02.2025.

7. Since 26.02.2025 was a gazetted holiday, the matters fixed for 26.02.2025 were adjourned to 12.03.2025. Neither any reply was received from the promoter nor clarification from the Government was received till 12.03.2025.

8. The matter was last heard by the Authority on 12.03.2025, in which Authority observed that;

"7...

8. Today, Adv. Neeraj Goel, proxy for Adv. Tarun Ranga appeared and apprised the Court that a reference in this regard has been sent to the Government and requested some time for filing the same. After consideration, the Authority decided that a copy of the reference to the government be submitted one week before the next date of hearing"

9. Neither any reply has been received from the promoter nor clarification from Government has been received till date.

10. The promoter vide letter dated 27.05.2025 informed that an application has been sent to Ministry of Housing and Urban Affairs seeking clarification of applicability of RERA Act



2/3

on Statutory bodies such as HISP and a reply is awaited. Further, HISP is in the process of filing an SLP in the Hon'ble Supreme Court against the orders passed in CWP 4760 of 2020 titled Anil Kumar Yadav and others V. State of Punjab by the Hon'ble Punjab & Haryana High Court.

11. On 28.05.2025, Adv. Tarun Ranga appeared on behalf of the promoter and requested that a moratorium of at least additional nine months may be granted, so that a final decision in this regard could be taken.
12. After consideration, the matter was adjourned to 03.12.2025.
13. On 03.12.2025, Adv. Tarun Ranga appearing on behalf of HISP submitted that they have filed a Special Leave Petition (SLP) before the Hon'ble Supreme Court of India vide Diary No. 63782/2025 against the order passed in CWP No. 4760 of 2020 titled Anil Kumar Yadav V/s State of Punjab by the Hon'ble High Court of Punjab and Haryana seeking authoritative clarification on the applicability of RERA Act, 2016 to statutory authorities, including the question of whether statutory development authorities fall within the definition of "Promoter" under Section 2(zk) of the Act. Since the issue is sub-judice and clarification from the Ministry of Housing and Urban Affairs is awaited, it is prayed that no adverse or coercive action be taken against HISP until the hon'ble Supreme Court decides the matter and also requested that the moratorium dated 13/12/25 earlier granted may be extended. A copy of request for extension of Moratorium in matters pertaining to Suo Motu Complaints and Project- related proceedings concerning HISP sectors on the ground of filing of SLP before the Hon'ble Supreme court has also been submitted by the counsel. After consideration, the Authority decides to adjourn the matter to 29.07.2026.
14. Today, neither any one appeared on behalf of the promoter nor any reply filed. No correspondence has been received from HISP after 03.12.2025. After perusal of records it is found that the Special Leave Petition (Civil) bearing diary no 63782/2025 filed by the promoter against the order passed in CWP No. 4760 of 2020 titled Anil Kumar Yadav V/s State of Punjab stands dismissed vide order dated 09.02.2026 passed by the Hon'ble Supreme Court. The Authority after consideration directs the promoter to obtain extension of the above mentioned project.
15. Adjourned to 09.09.2026.



True copy

Secretary (Acting),
HREERA, Panchkula

A copy of the above is forwarded to Advisor, HREERA Panchkula, for information and taking further action in the matter.

~~cell~~

26/8/26

STP

36/08

(A-Shully (on leave))

3/3