



**HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.**

Mini Secretariat (2<sup>nd</sup> and 3<sup>rd</sup> Floor), Sector-1, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapl-hry@gov.in

Website: www.haryanarera.gov.in

Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 06.11.2024.

**Item No. 268.09**

Continuation of registration under Section 7(3) of the RERA Act, 2016.

**Promoter:** Cititech Estates Private Limited.

**Project:** "Anantmm City"- Residential Plotted Colony on land measuring 26.433 acres situated in Sector-11A, Assandh, Karnal.

**Reg. No.:** HRERA-PKL-KNL-17-2018 dated 20.06.2018 valid upto 31.12.2019 and fourth extension granted upto 09.09.2024.

**Temp ID:** 619-2019

**License No.** 77 of 2011 dated 10.09.2011 renewed upto 09.09.2024

1. Vide letter dated 30.09.2024, promoter has applied for continuation of registration for the fifth year under Section 7(3) of the RERA Act, 2016 of this real estate project i.e. upto 09.09.2025. Promoter has informed that due to unavoidable circumstances they are unable to complete work in assigned time.
2. Promoter has not submitted the following:
  - i. Form "REP-V" along with the extension fees of Rs. 3,04,617/-
  - ii. Copy of Architect's Certificate, CA Certificate, Engineer certificate showing construction work.
  - iii. Resolution Plan
  - iv. Photographs of the project
  - v. Copy of renewal of License No. 77 of 2011 dated 10.09.2011
  - vi. As per resolution dated 07.08.2024, the promoter should pay Rs. 6,09,235/- as late fee and Rs. 30,461/- as penalty.
3. After consideration, Authority decided that promoter should submit following documents before next date of hearing.



- i. Form "REP-V" along with the extension fees of Rs. 3,04,617/-
  - ii. Copy of Architect's Certificate, CA Certificate, Engineer certificate showing construction work.
  - iii. Resolution Plan
  - iv. Photographs of the project
  - v. Copy of renewal of License No. 77 of 2011 dated 10.09.2011
  - vi. As per resolution dated 07.08.2024, the promoter should pay Rs. 6,09,235/- as late fee and Rs. 30,461/- as penalty.
4. Adjourned to 08.01.2025.



Received on 25/11/24.

Done  
25/11/24

True copy

Executive Director,  
HRERA, Panchkula

25/11/24

A copy of the above is forwarded to CTP, HRERA Panchkula, for information and taking further action in the matter.

LA (Kakul)