



HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

1. COMPLAINT NO. 1033 OF 2021

Anita Bhattal

....COMPLAINANT(S)

VERSUS

Vatika Ltd.

.....RESPONDENT(S)

2. COMPLAINT NO. 1034 OF 2021

Akhil Nath

....COMPLAINANT(S)

VERSUS

Vatika Ltd.

.....RESPONDENT(S)

CORAM: Rajan Gupta
Dilbag singh Sihag

Chairman
Member

Date of Hearing: 18.05.2022

Hearing: 9th

Present: Mr. VP Chatrath, ld. counsel for the complainant in both complaints.
Ms. Navneet, ld. counsel for the respondent through VC in both complaints.

ORDER (DILBAG SINGH SIHAG - MEMBER)

1. Captioned complaints have been taken up together for disposal since their facts are identical more or less. Moreover, they relate to same project of the respondent promoter. Therefore, complaint No. 1033 of 2021 titled 'Anita Bhattal Vs. Vatika Ltd.' has been taken as lead case and the facts of this case has been taken into consideration for disposal of this bunch of complaints.

2. The case of complainants is as follows: -

- i. On the basis of brochure, representation and assurances of respondent, complainant booked a two commercial apartment/unit No. 810 & 812 each measuring 500 sq. ft. on 8th floor of tower C of the project promoted by respondents at agreed consideration of ₹23,33,430/- for each unit. Complainant made the payment of ₹23,33,430/- for each unit through bank transfer in favour of respondent. Copy of bank statement is annexed as Annexure C-2 at page no. 10-A and 10-B.
- ii. Builder-buyer agreement for unit no. 812 was executed on 29.11.2015 (Annexure C-3) and for unit no. 810 on 14.01.2014 (Annexure C-4). Clause 15 of Agreement provides that assured return committed at the rate of ₹71.50 per sq. ft. per month i.e., ₹35,750/- per month will be paid to complainant till construction of the allotted unit is complete.



iii. Complainant alleges that respondent paid assured return @ ₹71.50 per sq. ft. till February, 2018. From March, 2018 he started making payment of assured returns @ ₹65 per sq. ft. on the pretext that construction of tower C had been completed. She further alleges that respondent made payment of assured returns till October 2018 but the same was stopped thereafter. Complainant also alleges that when complainant visited office of respondents in December 2021, they found that construction work of tower C is still in progress and it will still take considerable time to complete the project.

iv. Complainants further stated that as per clause 13 of BBA, respondent promised to complete the project within 48 months from the date of execution of BBA, but possession of the unit has not been offered till now, since project is not ready for occupation. Moreover, respondent has not been granted occupation certificate/ completion certificate by the statutory authority for Tower C where unit of the complainant is situated.

v. Considering above facts, Complainant has filed present complainant being aggrieved from the non-completion the project. Under such circumstances, complainant intends to withdraw from the project, and presses for relief of refund of total

amount paid by complainant to the respondent along with permissible delay interest.

3. on the other hand, respondents have submitted in their reply as follows:

- i. Respondent-company has been developing a project "Vatika Mindscape" which is a commercial project consisting of total four towers i.e., Tower A, B, C & D. Out of these four towers, Towers A, B & D are complete and company has already received Occupation Certificate for these. The same are fully operational. So far as Tower C is concerned, super structure of Tower C is complete and finishing is in final stage. Respondent further stated that they informed the complainant about completion of Tower C vide letter dated 12.03.2018 (Annexure R-2). Relief of refund is not maintainable.
- ii. Respondent further submitted in his reply that Tower C of the project was got registered with Haryana Real Estate Regulatory Authority, Panchkula on 15.09.2017. this registration is valid till 14.09.2022. Ministry of Housing, Govt. of India, has declared pandemic as a Force Majeure situation and accordingly even last date of completion of Tower/Project has been extended.



- iii. That there is no relationship of builder and buyer between respondents and complainant, as Complainant was simply an investor who had approached respondents for availing investment opportunities and for steady rental income. Respondents have quoted provision of clause 16.12 of agreement in support of their arguments. In compliance of the said arrangement between the parties, respondent-company has already made payment of assured return till October, 2018.
- iv. Respondents cannot pay further assured returns to complainant due to prevailing laws. Respondents argue that on 21.02.2019, Central Government issued an ordinance "Banning of Unregulated Deposit 2019" ordinance, by virtue of which payment of assured returns became wholly illegal. Said ordinance was converted into an Act named "Banning of Unregulated Deposit Scheme Act, 2019" (BUDS Act in brief) on 31.07.2019. Respondents argue that on account of enactment of BUDS Act, they are prohibited from granting assured returns to complainants.

4. Authority upon perusing case file observes that basic question in this bunch of complaint had already been discussed in detail and adjudicated in complaint no. 343 of 2021 titled "Tanya Mahajan Vs. Vatika Ltd.". All the

arguments put forward by the respondent have already been addressed by the Authority as is evident from the order dated 03.02.2022 and relevant part of the same is reproduced below for ready reference:

1. All captioned complaints have been taken up together for disposal because their facts are similar and they relate to same project of the respondent company. Complaint No. 343 of 2021 titled 'Tanya Mahajan Vs. Vatika Ltd.' has been taken as lead case and the facts of this case has been taken into consideration for disposal of this bunch of complaints.
2. The case of complainants is as follows: -
 - i. The complaint has been filed against three respondents. Respondent No.1 and 2 have been stated to be sister concerns and respondent No.3 is director of both the respondent No.1 and 2 companies. Accordingly, all three respondents are jointly and severally liable towards complainants.
 - ii. On the basis of brochure, representation and assurances of respondent no.1, complainant booked a commercial apartment/unit No. 407 and measuring 500 sq. ft. on 4th floor of the building of the project promoted by respondents at agreed consideration of ₹22,50,000/-. Complainant opted for down payment scheme, and accordingly paid ₹1.00 lac on 18.04.2014 and remaining little more than entire consideration i.e. ₹22,33,430/- on 27.04.2014.
 - iii. Builder-buyer agreement was executed on 23.05.2014. Clause 15 of Agreement provides that assured return committed at the rate of ₹71.50 per sq. ft. per month i.e. ₹35,750/- per month will be paid to complainant till construction of the allotted unit is complete.
 - iv. Complainant alleges that respondent paid assured return @ ₹71.50 per sq. ft. till February, 2018, but suddenly stopped the payment thereafter. The complainant alleges that when complainant visited office of respondents in the year 2019 with regard to payment of assured returns, respondent informed that they have received occupation certificate of the building, therefore, from now onwards they will not give assured returns. Complainant, however, alleges that even till now, the possession of the unit has not been offered and the project is not ready of occupation.

- v. Complainant further alleges that from 09.03.2018, respondents started making payment of assured returns @ ₹65 per sq. ft., whereas, as per agreement, payment should have been made @ ₹71.50 per sq. ft. Complainant states that respondents stopped making payment even @ ₹65/- per sq. ft. from December, 2018.
- vi. Complainant argues that the agreement was silent in regard to date of delivery of possession, but claims that three years should be taken as reasonable period to complete the construction from the date of execution of agreement, making substantial payments.
3. The respondents have submitted in their reply stating as follows:
- i. That there is no relationship of builder and buyer between the respondents and the complainant. Complainant was simply an investor who had approached respondents for investment opportunities and for steady rental income. Respondents have quoted provisions of clause 16.12 of agreement in support of their arguments.
- ii. To press the point that the complainants herein are not allottees but mere investors and that the agreement relating to assured returns do not fall within the jurisdiction of the Authority, respondents have referred to certain judgments of the learned RERA Gurugram. Specific judgments referred to are 'Bhimjeet and Anr. Vs. M/s Landmark Apartments Pvt. Ltd.' Complaint No. RERA-GRG-141-2018; and 'Bharam Singh and Anr. Vs. Venetian LDF projects LLP' Complaint No. 175 of 2018. Respondents have also cited Hon'ble National Consumer Disputes Redressal Commission's order in 'Priti Arora Vs. ARN Infrastructure Pvt. Ltd.' CC No. 246 of 2013.
- iii. Respondents alleges that agreement between parties was in the form of an investment agreement and complainant had approached the respondents as an investor looking for certain investment opportunities. Complainant being an investor purchased six units in the project and, the agreement for commercial space/unit contained a lease clause which empowers the developer to put unit of the complainant along with other commercial space on lease. It does not have a clause for offering possession. Since complainant was looking for speculative gains, these complaints are liable to be dismissed. Respondents challenges that present complaint has been filed

before a wrong forum. The complainants are praying for assured returns which is beyond jurisdiction of this Authority.

iv. Respondents cannot pay assured returns to complainant due to prevailing laws. Respondents argue that on 21.02.2019, Central Government issued an ordinance "Banning of Unregulated Deposit 2019" ordinance. By virtue of which payment of assured returns became wholly illegal. Said ordinance was converted into an Act named "Banning of Unregulated Deposit Scheme Act, 2019" (BUDS Act in brief) on 31.07.2019. Respondents argue that on account of enactment of BUDS Act, they are prohibited from granting assured returns to complainants.

4. Both parties have put forward their oral arguments and also have submitted their arguments in writing.

5. Complainant argues that he is clearly an allottee in terms of Section 2 (d) of RERA Act, 2016. Respondents No.1 is a developer and owner of respondent No.2. Respondent No.2 is owner of the land on which project namely "Vatika Mindscapes" is being developed in which complainant had booked six commercial units measuring 500 sq. ft. each at agreed consideration of ₹22,50,000/- each. Complainant had opted for down payment scheme. Respondents had undertaken to pay assured returns to the complainant till the time peaceful physical possession is handed over to complainant. Construction of the project is nowhere near completion. As per agreement, respondents paid assured returns @ ₹71.50 per sq. ft. till February, 2018 and thereafter stopped it suddenly. The reason for stopping assured returns was that they have received occupation certificate of the building. The complainant states that offer of possession has still not been made nor has payment of assured returns been resumed. The respondents, however, started making payments @ ₹65/- per sq. ft. w.e.f. 09.03.2018. They stopped making payment of even ₹65/- per sq. ft. from December, 2018. Complainant has prayed for delivery of possession of units as well as payments of overdue amounts of assured returns.

6. Sh. Venkat Rao, learned counsel for respondents orally as well as in writing submits that complainant is an investor. As per clause 15 of the agreement, a leasing arrangement was agreed between the parties. The agreement is in the form of investment/lease agreement. The conditions precedent for exercising jurisdiction of this Authority of this subject are not fulfilled, therefore, Authority is precluded from



proceedings ahead with the matter. The question of assured returns is squarely covered by the BUDS Act. On account of provisions of the said Act, the jurisdiction will be of any other appropriate forum but not of this Authority.

7. Authority has gone through all facts and circumstances of these matters. It has gone through written statement as well as oral arguments put-forth by both sides. It observes and orders as follows:

- i. Claim of the complainant is that they are allottees of the project as is clearly establish from nature of the project and the nature of the builder-buyer agreement executed between complainant and respondent company. Respondent company has failed to keep its promises of paying assured returns and also have not completed the project and offered possession after obtaining Occupation certificate.
- ii. The case of the respondents is that the complainants are not allottees, they are mere depositors. Assured returns had been paid to the complainants up to December, 2018, but after promulgation of BUDS ordinance on 21.02.2019 and coming into force of the BUDS Act on 31.07.2019, the respondents are prohibited from paying assured returns to complainants. Further, the agreement executed between parties is only a lease agreement. Respondents have been paying due returns to the complainants, but had stopped payments after coming into force the BUDS Act as law has prohibited them from making payments of assured returns to the complainants.
- iii. Authority would first of all refer to nature of the agreement executed between both the parties. Clause-A, B & C of opening recitals of the agreement provides that respondents-company is owner in possession of 8.793 acres land in revenue estate of Sarai Khawaja, Tehsil and District Faridabad, Sector-27, Faridabad. M/s Vatika I.T. Parks Pvt. Ltd. i.e. respondent no.2 had obtained licence No. 1133 of 2006 from Director, Town & Country Planning Department, Haryana, for constructing upon the said land an IT park. Clause-C of the opening recital states that Director, Town & Country Planning Department, has already approved demarcation/ zoning plans and building plans of the said IT park vide their memo No. 16150 and 1315 dated 20.06.2007 and dated 08.04.2008. It further states that said IT park has been named as "Vatika Mindscapes".
- iv. Clause D, E, F & G repeatedly refers to complainants as buyers and to respondents as developers. Clause E clearly

stipulates that complainant/buyer have approached the developer for purchase of units of approximately 500 sq. ft. super area on 4th floor of the building block-C of the project.

- v. A cursory reading of the opening recital A to H leaves no doubts that respondents are builder-promoters of the project 'Vatika Mindscapes'. They have properly obtained licence from State Government. They have got their building plans etc. duly approved. They have properly negotiated for sale of specified and identified units to the complainants. This by itself leaves no doubt that the respondents are developers and complainants are buyers and a proper builder-buyer relationship exists between both the parties and any dispute relating to the agreement between them is referable to this Authority only. Jurisdiction of the Authority, therefore, for dealing with this dispute is undisputable and objections raised by respondents to the jurisdiction of the Authority are without any basis.
- vi. In Clause-1 (a) of the agreement, unit allotted to the complainant is properly identified. In Clause-2 (a) of the agreement, basic sale consideration as well as principles regulating the payments of the basic sale consideration also, have been clearly and unmistakably stipulated. It appears, there were multiple payment options available, however, complainants herein chose the option of down payments. An option of deferred payment was also available but complainant did not opt for the same.
- vii. Clause-4, particularly clause 4.4, specifies the area deliverable to complainants, including covered area of the unit as well as pro-rata share of common areas of the entire building. Definition of the common area has also been specified in the agreement.
- viii. Reading of the remaining clauses of the agreement there is no doubt that this was a proper builder-buyer agreement as per prevailing market practice.
- ix. Clause-15, however, provides for payment of assured monthly returns. From a reading of this clause 15, it is absolutely clear that ordinarily the payments in a real estate project are made in instalments or in accordance with construction linked plan but if entire consideration is paid upfront, some interest becomes payable to the buyer by way of incentive for monthly upfront payment. In this case, complainants chose to make down payments and in return claim monthly assured returns. As per law, interest on the entire payments made is payable



after due date of offering possession. It is but natural that if payment is made up-front, complainant allottees would be entitled to return on their up-front payments made which in this case has been named assured monthly returns.

8. Authority, therefore, has no hesitation in coming into a conclusion that a proper builder-buyer relationship exists between respondents and complainants because complainants had booked the unit for its physical delivery to them. Before completion of the project assured payment @ ₹71.50 per sq. ft. per month was agreed and after completion it was to be @ ₹65 per sq. ft. per month. Complainants are very much entitled to possession of the booked unit and its leasing as per their wish after taking over of possession. The respondents have not fulfilled their promise of offering possession to complainant. Complainants therefore are entitled to relief sought i.e. possession of the unit along with payment of overdue assured returns as per provisions of the agreement.

9. Respondents have taken a technical argument that BUDS Act has come into force w.e.f. July, 2019 and an ordinance preceding that was passed by Parliament of India in February, 2019. Further, under BUDS Act, unregulated deposits are prohibited, therefore, respondents' argument is that since the complainants are not allottees, they are depositors, therefore, they fall within the prohibitions provided in the BUDS Act.

10. Respondents have cited provisions of Sub Section 4 of Section 2 of the BUDS Act in which definition of deposits has been given. Opening line of the definition of the deposit reads ...
“... an amount of money received by way of an advance or loan or in any other form by any deposit taker with a promise to return whether of a specified period or otherwise either in cash or any kind or any specified service.....”
Authority observes that none of the conditions listed in the aforesaid definition of “deposits” are fulfilled in the captioned complaints. The money paid by the complainants cannot be called advance or loan. It was very much a consideration for purchase of specified and identified apartments/ units in the duly licenced real estate project of the respondents. Further, definition deposit stipulates an essential condition that the deposit has taken with ‘a promise to return after a specific period’. This condition is also not fulfilled in the present case. Provisions of the agreement do not at all provide for return of the money paid by the complainants. It only provides for delivery of a pre-

identified constructed unit in the lawfully licenced project of the respondents. The arguments of the respondents, therefore, are summarily rejected because consideration amount paid by complainant by no stretch of imagination can be categorised as deposits of finance for return in the form of investment bonus, profit or in any other form.

11. Respondents are desperately trying to deny legitimate rights of the complainants as are admissible to them in terms of the builder-buyer agreement executed and in terms of Real Estate (Regulation and Development) Act, 2016.

12. The Authority observes that respondents have still not obtained occupation certificate. Real estate project can be said to be complete only upon receipt of occupation certificate or part completion certificate. Having not received the Occupation certificate, project is still on going. The respondents have got this project registered with the Authority vide Registration No. 196 of 2017 dated 15.09.2017. The complainants are therefore, entitled to lawful possession of the unit after obtaining occupation certificate thereof by the respondents. Till such time as a lawful offer of possession is made, complainants are entitled to get agreed monthly assured returns @ ₹71.50 per sq. ft. Authority reiterates that agreed monthly assured returns in fact is a substitute of prescribed interest as provided for in Section 18 of the Act. Had the quantum of monthly assured returns not provided for in the agreement, Authority would have ordered payments of interest for the entire period of delay at the rate provided for in Rule 15 of the Rules i.e. MCLR+2%. But since a specific agreement exists between parties for payment of monthly assured returns @ ₹71.50 per sq. ft. per month, Authority will abide by provisions of agreement in this case. Admittedly, monthly assured returns @ ₹71.50 per sq. ft. which amounts to ₹35,750/- per month is payable. This amount had been paid up to December, 2018. Accordingly, monthly returns @ ₹35,750/- will be paid for the entire period from January 2019 till February 2022 i.e. the month of passing of this order. This amount works out to ₹15,63,803/-. It is also ordered that non-calculated monthly interest will be paid regularly by the respondents till lawful offer of possession is made to the complainants.

13. **Disposed of** in above terms. Order be uploaded on the website and files be consigned to record room after compliance.



5. In light of arguments put forth by both the parties Authority observes that relief of refund is not maintainable in cases where the project is either complete or on the verge of completion. In the present matter, project is almost complete, therefore, respondent is directed to handover lawful possession of units after obtaining occupancy certificate from the competent authorities. Therefore, in such circumstances Authority is not inclined to grant refund.

6. Authority accordingly orders that possession of the booked units shall be delivered by the respondent-company to the complainants after obtaining the occupation certificate from authorities concerned. Till the time, a lawful offer of possession is made by respondent, complainants are entitled to get agreed monthly assured returns as decided in Builder-Buyers Agreement of each complaint case. Monthly assured returns had been decided @ ₹71.50 per sq. ft. in both complaints.

Accordingly, monthly returns @ ₹35,750/- (500sq. ft. @ ₹71.50/-) for each unit in both complaints will be paid for the entire period from November 2018 till May 2022 i.e., the month of passing of this order along with interest as per Rule 15 of HRERA Rules, 2017. Upfront monthly assured returns payable to each complainant is given in the table below:



Complaint No.	Amount of monthly assured return	Time period (in terms of months)	Rate of interest	Total amount payable on account monthly assured returns
1033/2021 Unit no. 812	₹35,750	from 01.11.2018 to 18.05.2022	9.50%	18,04,987/-
1033/2021 Unit no. 810	₹35,750	from 01.11.2018 to 18.05.2022	9.50%	18,04,987/-
1034/2021 Unit no. 811	₹35,750	from 01.11.2018 to 18.05.2022	9.50%	18,04,987/-
1034/2021 Unit no. 724	₹35,750	from 01.11.2018 to 18.05.2022	9.50%	18,04,987/-
1034/2021 Unit no. 441	₹35,750	from 01.11.2018 to 18.05.2022	9.50%	18,04,987/-

It is also ordered that further monthly interest will be paid regularly by the respondents till lawful offer of possession is made to the complainants.

7. **Disposed of** in above terms. Order be uploaded on the website and files be consigned to record room after compliance.



RAJAN GUPTA
[CHAIRMAN]



DILBAG SINGH SIHAG
[MEMBER]