



# DESIGN FORUM INTERNATIONAL

• ARCHITECTURE • URBAN DESIGN • TOWN PLANNING •

## ANNEXURE 6-A ARCHITECT'S CERTIFICATE To whom so ever it may concern

REPORT FOR QUARTER ENDING	1 <sup>st</sup> July 2022 – 30 <sup>th</sup> Sep 2022
---------------------------	---

**Subject:** Certificate of progress of construction work:

Sr. No.	Particulars	Information
i.	Project/Phase of the project	Vijaylaxmi Greens-II
ii.	Location	Village Jaundi, Sector-29, Jhajjar, Haryana
iii.	Area in acres	13.356 ACRES
vi.	HARERA Registration No.	HRERA-PKL-JJR-266-2021 Dated 12.10.2021
v.	Name of Licensee	Vijaylaxmi Infrabuild Pvt. Ltd.
vi.	Name of Collaborator	-NA-
vii.	Name of Developer	Vijaylaxmi Infrabuild Pvt. Ltd.

Sir,


1. I/ We have undertaken assignment as architect for certifying progress of construction work in the above mentioned project as per the approved plans.

i.	Date of certifying of percentage of construction work/ site inspection	07/10/2022
ii.	Name of Architect/Architect's firm	DESIGN FORUM INTERNATIONAL
iii.	Date of site inspection	04/10/2022


2. Following technical professionals are appointed by Promoter: - (as applicable)

Sr.No.	Consultants	Name
i.	Site Engineer	VINEET RATHOR
ii.	Structural Consultant	SAYED TAJUDDIN ASHRAF
iii.	Proof Consultant	-NA-
vi.	MEP Consultant	BIKRAMJIET KUKREJA
v.	Site supervisor/incharge	VIKASH

3. I certify that as on the date, the percentage of work done in the project for each of the building/tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/phase is detailed in table A and B.

  
ANOJ TEVATIA  
B. Arch. (Hons.)  
PW CA/95/18739

Yours Faithfully,

  
ANOJ TEVATIA  
B. Arch. (Hons.)  
CA/95/18739

Signature & Name (IN BLOCK LETTERS) with stamp of Architect

Council of Architects (CoA) RegistrationNo.CA/ 95 / 10739


Council of Architects (CoA) Registration validtill(Date) 31.12.2030

**Table – A**

Building/Towerno. -NA- (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done		Percentage of total proposed work	
<b>A1</b>	<b>SUB- STRUCTURE STATUS</b>	-NA-			
1.	Excavation				
2.	Laying of foundation				
	i. Raft				
	ii. Pile				
3.	Number of basement(s) .....				
	i. Basement level1				
	ii. Basement level2*				
4.	Waterproofing of the above sub- structure (wherever applicable)				
<b>A2</b>	<b>SUPER- STRUCTURE STATUS</b>				
5.	Total floors in the tower/building				
6.	Total area on each floor				
7.	Stilt Floor/ Ground Floor				
8.	Status of laying of slabs floor wise				
	Cumulative number of slabs in the building/tower .....laid byend of quarter				
9.	Status of construction				
	i. Walls onfloors				
	ii. Staircase				
	iii. Lift wells along with waterproofing				
	iv. Lift lobbies /common areas floorwise				
10.	Fixing of door and window frames in flats/units				
11.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	i. Mechanicalworks	-NA-			
	ii. Electrical works including wiring	-NA-			
	iii. Plumbing works	-NA-			

  
**ANOJ TEVADIA**  
 B. Arch. (Hons.)  
 PW CA/95/18739

12.	Status of wall finishing ( plaster/paint/ whitewashing/coating)	-NA-	
	i. External		
	ii. Internal		
13.	Status of wall tiling		
	i. Inbathroom		
	ii. InKitchen		
14.	Status of flooring		
	i. Commonareas		
	ii. Units/flats		
15.	Status of other civil works		
	i. Staircase with railing		
	ii. Liftwells		
	iii. Lift lobbies /common areas floorwise		
16.	Status of Installation		
	(Within flat/unit)		
	i. Doors and windowpanels		
	ii. SanitaryFixtures		
	iii. Modular Kitchen		
	iv. Electricalfittings/Lighting		
	v. Gas piping (ifany)		
	(Other than flat/units)		
	vi. Liftsinstallation		
	vii. Overhead tanks		
	viii. Underground water tank		
	ix. Firefighting fittings and equipment's as per CFONOC		
	x. Electrical fittings in commonareas		
	xi. Compliance to conditions of environment /CRZNOC		
17.	Waterproofing of terraces	-NA-	
18.	Entrance lobby finishing	-NA-	
19.	Status of construction of Compound wall	-NA-	

**Note.—** (\*) Extend rows as per requirement


  
**ANOJ TEVATIA**  
 B. Arch. (Hons.)  
 PW CA/95/18739

Table – B

Sr. No.	Common areas and Facilities Amenities	Proposed (Yes/No)	Percentage WorkDone	of Remarks
	<b>B-1 Services</b>			
1.	Internal roads & pavements	YES	100%	
2.	Parking	NO	-NA-	
	Coveredno _____	NO	-NA-	
	Openno _____	NO	-NA-	
3.	Water supply	YES	100%	
4.	Sewerage (Chamber, Lines, Septic Tank, STP)	YES	100%	
5.	Storm water drains	YES	100%	
6.	Landscaping & tree plantation	YES	100%	
7.	Parks and playgrounds	YES	100%	
	Fixing of children play equipment's	YES	100%	
	Benches	YES	100%	
8.	Shopping Area	NO	NA	
9.	Street Lighting	YES	100%	
10.	Treatment and disposal of sewage and sullage water/STP	YES	100%	
11.	Solid Waste Management & disposal	NO		
12.	Water Conservation, Rain Water Harvesting, Percolating Well/Pit	YES	100%	
13.	Energy management (Solar)	NO		
14.	Fire Protection and Fire Safety Requirements	NO		
15.	Electrical meter room, Sub-Station, Receiving station	YES	100%	
16.	Boundary wall	YES	100%	
17.	Hard Landscape	YES	100%	
18.	Security system	YES	100%	
19.	DWC	YES	100%	

ANOJ TEVATIA  
B. Arch. (Hons.)  
DW/ CA/05/18739

<b>B-2</b>	<b>Community building to be transferred to RWA</b>			
20.	Community centre	NO		
21.	Others	NO		

<b>B-3</b>	<b>Community buildings not to be transferred to RWA/Competent Authority</b>			
22.	Schools	NO		
23.	Dispensary	NO		
24.	Club	NO		
25.	Others	NO		
<b>B-4</b>	<b>Services /facilities to be transferred to the Competent Authority</b>	NO		
26.	*			

**Note.**— (\*) Extend as per requirement

  
**ANOJ TE VATIA**  
 B. Arch. (Hons.)  
 PW CA/95/18739