

ANNEXURE 6-A ARCHITECT'S CERTIFICATE

REPORT FOR QUARTER ENDING

Jun-23

Subject: Certificate of progress of construction work:

Sr. No.	Particulars	Information
i.	Project/Phase of the project	Express Enclave
ii.	Location	Village Akbarpur Barota, Sector-35, District Sonapat demarcated by its boundaries (latitude and longitude of the end points) 28°55'40" to the North 77°4'1" to the East and 28°55'41" to the North 77°3'57" to the East, admeasuring total 47,725 sq.mtrs
iii.	Area in acres	11.79375 acres
vi.	HARERA Registration No.	HRERA-PKL-SNP-273-2021
v.	Name of Licensee	EXPRESS PROJECTS PVT. LTD.
vi.	Name of Collaborator	Pankaj Goel
vii.	Name of Developer	EXPRESS PROJECTS PVT. LTD.

Sir,


1. I/ We Prashant Varshney have undertaken assignment as architect for certifying progress of construction work in the above mentioned project as per the approved plans.

i.	Date of certifying of percentage of construction work/ site inspection	30-06-23
ii.	Name of Architect/Architect's firm	Prashant Varshney
iii.	Date of site inspection	30-06-23

2. Following technical professionals are appointed by Promoter: - (as applicable)

Sr.No.	Consultants	Name
i.	Site Engineer	N.A
ii.	Structural Consultant	N.A
iii.	Proof Consultant	N.A
vi.	MEP Consultant	Mr. Mulkraj Manchanda
v.	Site supervisor/incharge	Mr. Pawan Dhaiya

3. I Prashant Varshney certify that as on 30/06/2023, the percentage of work done in the project for each of the building/tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/phase is detailed in table A and B.


PRASHANT VARSHNEY
 B. ARCH
 C.O.A. Regn. No. CA/97/22032

Yours Faithfully,

Signature & Name PRASHANT VARSHNEY with stamp of Architect


Council of Architects (CoA) Registration No. CA/97/22032

Council of Architects (CoA) Registration valid till 31/12/2029

Table - A

Building/Tower no. NA (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work	
A1	SUB- STRUCTURE STATUS			
1.	Excavation	N.A.		
2.	Laying of foundation	N.A.		
	i. Raft	N.A.		
	ii. Pile	N.A.		
3.	Number of basement(s)	N.A.		
	i. Basement level 1	N.A.		
	ii. Basement level 2*	N.A.		
4.	Waterproofing of the above sub- structure (wherever applicable)	N.A.		
A2	SUPER- STRUCTURE STATUS			
5.	Total floors in the tower/building	N.A.		
6.	Total area on each floor	N.A.		
7.	Stilt Floor/ Ground Floor	N.A.		
8.	Status of laying of slabs floor wise	N.A.		
	Cumulative number of slabs in the building/tower laid by end of quarter	N.A.		
9.	Status of construction	N.A.		
	i. Walls on floors	N.A.		
	ii. Staircase	N.A.		
	iii. Lift wells along with water proofing	N.A.		
	iv. Lift lobbies /common areas floor wise	N.A.		
10.	Fixing of door and window frames in flats/units	N.A.		
11.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)
	i. Mechanical works	N.A.		
	ii. Electrical works including wiring	N.A.		
	iii. Plumbing works	N.A.		


PRASHANT VARSHNEY
B. ARCH
C.O.A. Regn. No. CA/97/22032

12.	Status of wall finishing (plaster/paint/ whitewashing/coating)	N.A.	
	i. External	N.A.	
	ii. Internal	N.A.	
13.	Status of wall tiling	N.A.	
	i. In bathroom	N.A.	
	ii. In Kitchen	N.A.	
14.	Status of flooring	N.A.	
	i. Common areas	N.A.	
	ii. Units/flats	N.A.	
15.	Status of other civil works	N.A.	
	i. Staircase with railing	N.A.	
	ii. Lift wells	N.A.	
	iii. Lift lobbies /common areas floor wise	N.A.	
16.	Status of Installation	N.A.	
	(Within flat/unit)	N.A.	
	i. Doors and windows panels	N.A.	
	ii. Sanitary Fixtures	N.A.	
	iii. Modular Kitchen	N.A.	
	iv. Electrical fittings/Lighting	N.A.	
	v. Gas piping (if any)	N.A.	
	(Other than flat/units)	N.A.	
	vi. Lifts installation	N.A.	
	vii. Overhead tanks	N.A.	
	viii. Underground water tank	N.A.	
	ix. Firefighting fittings and equipment's as per CFO NOC	N.A.	
	x. Electrical fittings in common areas	N.A.	
	xi. Compliance to conditions of environment /CRZ NOC	N.A.	
17.	Waterproofing of terraces	N.A.	
18.	Entrance lobby finishing	N.A.	
19.	Status of construction of Compound wall	N.A.	



PRASHANT VARSHNEY
 B. ARCH
 C.O.A. Regn. No. CA/97/22032

Table - B

Sr. No.	Common areas and Facilities Amenities	Proposed (Yes/No)	Percentage of Work Done	Remarks
B-1 Services				
1.	internal roads & pavements	Yes	35%	
2.	Parking	N.A.	N.A.	
	Covered no _____	N.A.	N.A.	
	Open no _____	N.A.	N.A.	
3.	Water supply	Yes	97%	
4.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	97%	
5.	Storm water drains	Yes	97%	
6.	Landscaping & tree plantation	Yes	10%	
7.	Parks and playgrounds	Yes	10%	
	Fixing of children play equipment's	Yes	Yet to Start	
	Benches	Yes	Yet to Start	
8.	Shopping Area	N.A.	N.A.	
9.	Street Lighting/Electrification	Yes	Yet to Start	
10.	Treatment and disposal of sewage and sullage water/STP	Yes	Yet to Start	
11.	Solid Waste Management & disposal	Yes	Yet to Start	
12.	Water Conservation, Rain Water Harvesting, Percolating Well/Pit	Yes	Yet to Start	
13.	Energy management (Solar)	Yes	Yet to Start	
14.	Fire Protection and Fire Safety Requirements	Yes	Yet to Start	
15.	Electrical meter room, Sub-Station, Receiving station	Yes	Yet to Start	
16.	Other (option to add more)	N.A.	N.A.	
B-2	Community building to be transferred to RWA	N.A.	N.A.	
17.	Community centre	N.A.	N.A.	
18.	Others	N.A.	N.A.	
B-3	Community buildings not to be transferred to RWA/Competent Authority	N.A.	N.A.	
19.	Schools	N.A.	N.A.	
20.	Dispensary	N.A.	N.A.	
21.	Club	N.A.	N.A.	
22.	Others	N.A.	N.A.	
B-4	Services /facilities to be transferred to the Competent Authority			
23.	*			

PRASHANT VARSHNEY
B. ARCH
C.O.A. Regn. No. CA/97/22032