

(RSP ARCHITECTS ASSOCIATES)

702, Tower-3, Takshila Heights, Sector-37C, Gurugram, Haryana

Phone: - 8744056428, 9971302672

Email: - [rajiva@naksharsp.com](mailto:rajiva@naksharsp.com), rajiva122524@gmail.com

Annexure A

ARCHITECT'S CERTIFICATE		
Report for quarter ending Sep 2023		30th Sep 2023
Subject :- Rajdarbar Spaces QPR for June to Sep 2023		Certificate of progress of development / construction work
1.	I/We have undertaken assignment as architect of below mentioned project as per the approved work plan for certifying progress of development & construction.	
Sr. No.	Particulars	Information
1.	Project/Phase of the project	Rajdarbar Spaces
2.	Location	Sector 35, Karnal, Haryana , 132001
3.	Licensed area in acres	5.572 Acres
4.	Area for registration in acres	5.572 Acres
5.	HARERA regisbation no.	HRERA-PKL-KNL-166
6.	Name of licensee	M/s Rajdarbar Builders Private Limited
7.	Name of collaborator	Not Applicable
8.	Name of developer	M/s Rajdarbar Builders Private Limited
2.	Details related to inspection are as under	
1.	Date of certifying of percentage of construction work/ site inspection	30.09.2023
2.	Name of Architect/ Architect's firm	Raj:va Kumar / NAKSHA (RSP ARCHITECTS ASSOCIATES)
3.	Date of site inspection	30.09.2023

Stamp and Signatures



3.	<b>Following technical professionals are appointed by promoter: - (as applicable)</b>		
	Sr. No.	<b>Consultants</b>	<b>Name</b>
	1.	Site engineer	Mr. N Devarajan
	2.	Structural consultant	<b>Mr. K K Kanjhi</b>
	3.	Proof consultant	<b>Mr. Sumit</b>
	4.	MEP consultant	<b>Mr. Sumit</b>
	5.	Site supervisor/in charge	
4.	I certify that as on the date, the percentage of work done in the project for each of the building/tower of the real estate project/phase of the project under HRERA is as per table A and table B given below. The percentage of the work executed with respect to each of the activity of the entire project/phase is detailed in table A and table B		

Date : 14.10.2023

Yours faithfully,

Signature & name (in block letters) with  
stamp of Architect

Place. Gurugram



Council of architects (CoA)  
registration no. : CA/2002/28845

Council of architects (CoA)  
registration valid till (date) :31-12-2024

**FORM-Q**  
**ARCHITECT'S CERTIFICATE**

(To be submitted at the time of Registration of Ongoing Project and for withdrawal of Money from Designated Account)

I certify that as on date, the percentage of work done in the project for each of Unit of the real estate project/phase under HRERA is as per Table A and Table B given here in below. The Percentage of work executed with respect to each of the activity of entire project/phase is detailed in Table A & Table B

The overall % complete work done up to FY-23-24 Q2, is 79.95 %

Period Ending- Sep' 2023

Table A

Sr. No.	Head	% Completed
1.	Boundary Wall	100%
2.	Under Water Ground Tank	80%
3.	Internal Road & Pavement	70%
4.	Water Supply System	50%
5.	STP Plant	30%
6.	Sewage Treatment & Garbage	30%
7.	Street Light	35%
8.	Park / Playground	40%
9.	Electricity	40%
10.	Storm Water & Drain	35%
11.	Rain Water Harvesting	30%
12.	Milk & Vegetable booth	25%
13.	Other	15%



/

Table — B

**Internal & External Development Works in Respect of the Entire Registered Phase**

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Details	Percentage of work done
1.	Boundary Wall	Yes	Done	100%
2.	Under Water Ground Tank	Yes	WIP	80%
3.	Internal Road & Pavement	Yes	WIP	70%
4.	Water Supply System	Yes	WIP	50%
5.	STP Plant	Yes	WIP	30%
6.	Sewage Treatment & Garbage	Yes	WIP	30%
7.	Street Light	Yes	WIP	35%
8.	Park / Playground	Yes	WIP	40%
9.	Electricity	Yes	WIP	40%
10.	Storm Water & Drain	Yes	WIP	35%
11.	Rain Water Harvesting	Yes	WIP	30%
12.	Milk & Vegetable booth	Yes	WIP	25%
13.	others	Yes	WIP	15%

. . . . . END REPORT

