



**TO WHOM IT MAY CONCERN**

It is certified that total cumulative cost incurred upto 30.09.2020 and to be incurred on the construction of the project "Gawar City" owned by M/S Gawar Infra Pvt. Ltd. Sec-11, Fatehabad road Ratia for completion of the project is as under: -

1. Total Cumulative cost incurred on Construction of the project = 932 Lacs  
(Inculding Staff salary & wages Expenses Etc.)
2. The percentage of remaining work: -
  - (i) Electrification remaining work 75%
  - (ii) Installation of STP remaining 100%
3. Estimate balance cost to be incurred = 250 Lacs

The above certificate is issued on the basis of relevant information & records produced before us and on the request of Management of Gawar infra Pvt. Ltd.

For and on behalf of Gawar Infra Pvt. Ltd.

Rakesh Kumar  
Director  
(DIN : 02082036)

For M/s Murari Garg & Co.  
Chartered Accountants  
(FRN 013241N)



C.A Murari Garg  
M.No. 092333  
Partner

UDIN:20092333AAAAFM1512

Date: 15-10-2020

Place: Hisar (Haryana)