



Project		HL City, Bahadurgarh, Haryana
License No. & Date	;	75 of 2019 dt. 23/07/2019
Total cumulative cost incurred on construction		
of the project upto end of last quarter i.e till Sep		
2020		24,28,05,722.00
The percentage of remaining work in terms of		
Cost	:	72.11%
The estimated balance cost to be incurred for	9.	
completion of the project	:	62,78,48,278.00

For HL Residency (Proprietorship Firm)

Proprietor

+ Thanloys

CERTIFICATION

The above statement is true and correct as per books, records and other information provided to us for our verifications.

For Sunita & Chadha **Chartered Accountants** Frn Regd No-003426N A&C 5 NEW DELHI CHAR (Sushil Chadha) Partner REDACCO

M. No-081295 Place: New Delhi Date: 28.10.2020



Registered office : Unit No. 8, Commercial Complex, HL City, Sector-37, Bahadurgarh, Haryana-124507 PAN : BCSPS5048B GSTIN : 06BCSPS5048B1ZE UAM No. : HR07E0002159 Landline : +91 1276-297888 Email ID : info@hlcity.in & hlresidencyaffordable@gmail.com Website : www.hlcity.in





Project	:	HL City, Bahadurgarh, Haryana
License No. & Date	:	75 of 2019 dt. 23/07/2019
Total amount of money received from allottees		
(Jul 2020 to Sep 2020)	:	24,06,25,795.00
Money deposited in the Bank account	:	24,06,25,795.00
Money withdrawn from the Bank account	:	23,94,91,196.00
Amount of funds invested on the construction work of the project including purchase of materials, advances to contractors and other cost including EDC, Taxes, Etc		
(Jul 2020 to Sep 2020)	:	16,13,08,878.00
Quantum of money withdrawn by the promoters		
for the purposes other than the project	:	7,81,82,318.00

For HL Residency (Proprietorship Firm)

houlas

Proprietor

CERTIFICATION

The above statement is true and correct as per books, records and other information provided to us for our verifications.

