

TO WHOMSOEVER IT MAY CONCERN

Quarterly Schedules
Project Registration Number :78 OF 2018 DATED 03.12.2018
Project Name :MILAP ESTATE -2
Project TEMP ID: 309-2018
Project Type :NEW

ARCHITECT / ENGINEER REPORT

Name of company -Saubhagya Colonisers Pvt. Ltd.
Project name - Milap Estate-II
Area of project - 10.8375Acre
Licence number - License No. 22 of 2018 dated 21.03.2018

Upto 31.03.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—

It is further stated that 8 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.03.2019.

Sign.ofEngg.
For Ess Aar Builders
Partner Partner

Upto 30.06.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—

It is further stated that 16 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.06.2019.

Sign.ofEngg.
For Ess Aar Builders
Partner Partner

Upto 30.09.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—


It is further stated that 25 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.09.2019.

Sign.ofEngg.
For Ess Aar Builders
Partner Partner

Upto 31.12.2019

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—


It is further stated that 34 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 31.12.2019.

Sign.ofEngg. *For Ess Aar Builders*
Partner  Partner

Upto 31.03.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—


It is further stated that 42 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 31.03.2020.

Sign.ofEngg. *For Ess Aar Builders*
Partner  Partner

Upto 30.06.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—


It is further stated that 42 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.06.2020.

Sign.ofEngg. *For Ess Aar Builders*
Partner  Partner

Upto 30.09.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—

It is further stated that 49 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 30.09.2020.

Sign.ofEngg. *For Ess Aar Builders*
Partner  Partner

Upto 31.12.2020

Plots Details			
Total Plots	Total	Completed	Work in Progress
General	193	—	—

It is further stated that 62 % of the Infrastructural work has been completed including Roads, Storm line, Sewer line, Electricity, Water Supply etc. as on 31.12.2020.

Sign.ofEngg. For Ess Aar Builders
Partner Partner