

TO WHOMSOEVER IT MAY CONCERN

Quarterly Schedules

Project Registration Number : 21-2018 DATED: 09-07-2018
Project Name : SHREE DHAM NAGAR ON AREA 10.00 ACRES FOR
AFFORDABLE RESIDENTIAL PLOTTED COLONY
Promoter:Shree Dham Developers Pvt. Ltd.
Project Temp ID: 521-2019
Project Type : NEW

ARCHITECT REPORT

Upto 31.03.2019

Plot Details		
Total	Completed/Developed	Work in Progress
180	0	180

It is further stated that **10 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 31.03.2019.

Jaideep
Architect/ Engg. Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 30.06.2019

Plot Details		
Total	Completed/Developed	Work in Progress
180	0	180

It is further stated that **10 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 30.06.2019.

Jaideep
Architect/ Engg. Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 30.09.2019

Plot Details		
Total	Completed/Developed	Work in Progress
180	0	180

It is further stated that **10 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 30.09.2019.

Architect/ Engg.

Jaideep
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 31.12.2019

Plot Details		
Total	Completed/Developed	Work in Progress
180	0	180

It is further stated that **10 %** of the Infrastructuralwork has completed including Roads, Storm line, Sewer line, Electricity etc. as on 31.12.2019.

Jaideep
Architect/ Engg.
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 31.03.2020

Plot Details		
Total	Completed/Developed	Work in Progress
180	0	180

It is further stated that **12 %** of the Infrastructuralwork has completed including Roads, Storm line, Sewer line, Electricity etc. as on 31.03.2020.

Jaideep
Architect/ Engg.
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 30.06.2020

Plot Details		
Total	Completed/Developed	Work in Progress
180	0	180

It is further stated that **15 %** of the Infrastructuralwork has completed including Roads, Storm line, Sewer line, Electricity etc. as on 30.06.2020.

Jaideep
Architect/ Engg.
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 30.09.2020

Plot Details		
Total	Completed/Developed	Work in Progress
180	18	162

It is further stated that **20 %** of the Infrastructuralwork has completed including Roads, Storm line, Sewer line, Electricity etc. as on 30.09.2020.

Architect/ Engg.

Jaideep
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 31.12.2020

Plot Details		
Total	Completed/Developed	Work in Progress
180	36	144

It is further stated that **30 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 31.12.2020.

Jaideep
Architect/ Engg.
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 31.03.2021

Plot Details		
Total	Completed/Developed	Work in Progress
180	84	94

It is further stated that **45 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 31.03.2021.

Jaideep
Architect/ Engg.
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 30.06.2021

Plot Details		
Total	Completed/Developed	Work in Progress
180	106	72

It is further stated that **60 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 30.06.2021.

Jaideep
Architect/ Engg.
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399

Upto 30.09.2021

Plot Details		
Total	Completed/Developed	Work in Progress
180	124	56

It is further stated that **78 %** of the Infrastructural work has completed including Roads, Storm line, Sewer line, Electricity etc. as on 30.09.2021.

Architect/ Engg. *Jaideep*
Ar. Jaideep Gill
CA/2020/122360
Architectural Consultant
M. 98211-04399