



HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.

Mini Secretariat (2nd and 3rd Floor), Sector-I, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapkl-hry@gov.in

Website: www.haryanarera.gov.in

Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 24.06.2026.

Item No. 323.25

Continuation of registration under Section -7(3) of the RERA Act, 2016 and Submission of Occupation Certificate of the Project.

Promoter: BPTP Limited.

Project: "Tower-N (The Deck) & EWS"- part of a group housing colony measuring 17.25 in Sector-82, Faridabad, Haryana.

Reg. No.: HRERA-PKL-FBD-183-2019 dated 20.12.2019 valid upto 31.12.2022. Extension u/S-6 in addition to nine months due to Covid-19 valid upto 30.09.2024. Continuation of registration u/S-7(3) granted upto 30.09.2025.

Temp ID: RERA-PKI-650-2019.

1. Vide letter dated 24.02.2026, the promoter has applied for continuation of registration under Section-7(3) of the RERA Act, 2016 for one year, i.e., upto 30.09.2026 on prescribed proforma REP-V. The Promoter has submitted the following:

- i. Occupation Certificate of the project dated 22.01.2026 granted by DTCP.
- ii. QPRs have been uploaded upto 31.12.2025.
- iii. License No. 522-524 of 2006 and License No.266 of 2007 have been renewed upto 27.02.2026 and 02.12.2029 respectively.
- iv. Percentage of Development works at the time of last extension is 62.16%.
- v. Percentage of Development works as per Architect and Engineer Certificate is 98%.
- vi. Percentage of Development works as per C.A. Certificate is 80%.
- vii. Paid fee of ₹ 1,84,733/-.
- viii. Photographs of the project.

2. Extension fee for one is ₹ 92,382/-. As per resolution dated 07.08.2024, late fee and penalty is applicable. Late fee amount to ₹ 1,84,765/- Penalty amounts to ₹ 92,380/-. Since,



(42)

Promoter has paid an amount of ₹ 1,84,733/-. Therefore, extension fee is in order. Promoter should deposit late fee which is deficit by ₹ 92,414/- and penalty of ₹ 92,380/-.

3. It is pertinent to state that vide letter dated 03.02.2025, M/s Pro-tech Consortium submitted site visit report of the project along with photographs. Also, vide letter dated 31.01.2025, Audit Report has been received from M/s NAV & Co. along with photographs of the Project. Site Visit Report and Auditor Report was placed on before the Authority on 26.03.2025.

Based on which the Authority decided to grant first extension under Section-6 of RERA Act, 2016 in addition to nine months as a force majeure due to Covid-19, i.e., upto 30.09.2024 and also decided to grant continuation of registration under Section-7 (3) of RERA Act, 2016 upto 30.09.2025 for the second year. The Promoter is seeking exemption for conducting audit and public notice as Occupation Certificate of the project has already been granted. Audit has already been conducted at the time of granting last extension upto 30.09.2025.

4. After examination of the application, the Authority directs the promoter to submit the following:

- i. C.A., Architect and Engineer certificate in original.
- ii. As per resolution dated 07.08.2024, promoter should submit late fee which is deficit by ₹ 92,414/- and penalty of ₹ 92,380/-.
- iii. License No. 522-524 of 2006 is not valid as on date. Promoter should inform whether the land of the present project falls under License No. 522-524 of 2006.

5. Today, learned counsel for the Promoter informed that a reply has been submitted in the registry on 29.05.2026. The office has informed that inadvertently the said reply could not be placed on record.

In view of the above, the Authority directs the office to examine the reply and place the same before the Authority on the next date of hearing.

6. Adjourned to **08.07.2026**.



True copy

Secretary (Acting),
HRERA, Panchkula

A copy of the above is forwarded to Advisor, HRERA Panchkula, for information and taking further action in the matter.

STP (on leave)

all
17/7/26
STP

LA KAKUL

2/2