HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 1706 of 2022

HRERA, Panchkula ...COMPLAINANT

VERSUS

Sahiba Constructions Pvt Ltd. ....RESPONDENT

CORAM: **Dr. Geeta Rathee Singh** **Member**
Nadim Akhtar **Member**

Date of Hearing: 21.11.2022
Hearing: 1st
Present: -None on behalf of Respondent.

ORDER (NADIM AKHTAR- MEMBER)

This suo-motu complaint was registered against the respondent for not uploading quarterly progress reports of project registered vide Registration No. HRERA-PKL-JND-242-2021 dated 30.06.2021 valid upto 30.06.2022.

2. As per provisions of Section-11 of the Real Estate (Regulation & Development) Act, 2016 read with Rule-14(vii)(d) of the Haryana Real Estate (Regulation & Development) Rules, 2017, promoters of registered real estate projects are required

to upload quarterly progress reports on the web portal of Authority within 15 days of the expiry of each quarter.

3. It has been observed that promoter is not uploading the quarterly progress reports of above-mentioned project, thus, violating provisions of Section-11 of the Real Estate (Regulation & Development) Act, 2016 and Rule-14(vii)(d) of the Haryana Real Estate (Regulation & Development) Rules, 2017.
4. In view of aforesaid, show-cause notice dated 26.07.2022 was issued to the promoter wherein the promoter was directed to submit online quarterly progress reports up to 2nd quarter of the year 2022 within a period of 30 days on the website of the Authority, failing which promoter will be liable for penal action U/s 63 of the RERA Act, 2016.
5. Today no one appeared before the Authority nor quarterly reports have been uploaded. Authority decides to grant one last opportunity for uploading quarterly progress reports within a period of 30 days failing which a penalty of Rs.1000 /-per day shall be imposed.
6. Adjourned to **23.01.2023**.

Haryana Real Estate Regulatory Authority • Panchkula • सत्यमेव जयते

.....
DR. GEETA RATHEE SINGH
[MEMBER]

.....
NADIM AKHTAR
[MEMBER]