NON- COMPLIANCE OF CONDITIONS OF REGISTRATION CERTIFICATE HEARING BRIEF					
S. No.	**Particular**	**Details**			
40.	**Registration certificate no.**	675/407/2023/19			
41.	**Date of Registration**	30.01.2023			
42.	**Date of expiry of validity of registration**	10.11.2026			
43.	**Name of promoter**	M/s Aviana Green Estates Pvt. Ltd.			
44.	**Name of project**	Chintamani's			
45.	**Area of project**	4.1875 acres			
46.	**Nature of project**	Group Housing colony			
47.	**Location of project**	Sector- 103, Gurugram			
48.	**Suo-motu complaint no.**	RERA-GRG-3887-2023			
49.	**Status of compliance done by the promoter**				
	Conditions	**Compliance due date**	**Date of approval obtained on**	**Whether compliance done within time frame**	
	The promoter shall submit the environmental clearance within 3 months	30.04.2023	09.06.2023	Delay of 40 days	
	The promoter shall submit the fire scheme approval within 3 months	30.04.2023	14.08.2023	Delay of 106 days	
	The promoter shall submit the approved service plan and estimates within 3 months	30.04.2023	Not submitted	-	
	The promoter shall submit the electrical load availiability within 1 month.	28.02.2023	31.01.2023	Within time	
50.	**Details of refundable security submitted by the promoter**				
	Name of the bank	**No. & date of refundable security**	**Amount**	**Submitted for**	
	Axis Bank	Cheque no 438084 dated 30.01.2023	25 lacs	Environmental clearance	
	Axis Bank	Cheque no 438085 dated 30.01.2023	25 lacs	Fire scheme	
	Axis Bank	Cheque no 438086 dated 30.01.2023	25 lacs	Service plans and estimates	
51.	**File status**	**Date**			

	Show cause notice sent on	21.08.2023
	First reply received on	01.09.2023
	First hearing on	21.09.2023
	Second reply received on	25.09.2023
52.	**Case history** Whereas an application for registration of the above real estate project under section 4 of the Real Estate (Regulation and Development) Act, 2016 was submitted to the Authority by **M/s Aviana Green Estates Pvt. Ltd.** and after due consideration, the said real estate project was conditionally registered with the Haryana Real Estate Regulatory Authority Gurugram. Since the promoter failed to comply with the conditions mentioned in the registration certificate within the prescribed time, the Authority issued a show- cause notice dated 21.08.2023 as to why the registration certificate shall not be revoked and penal proceedings shall not be initiated against the promoter and an opportunity of hearing was offered on 21.09.2023. The promoter has submitted the replies dated 01.09.2023 and 25.09.2023. The status of compliances done by the promoter is mentioned at S. No. 10 above. Proceedings dated 21.09.2023 Ar. Neeraj Gautam (Associate Architectural Executive) briefed the facts of the case. Sh. Vikrant (AR) is present on behalf of the promoter. The AR of the promoter states that the assurance for electrical load was granted by DHBVN on 31.01.2023 (within stipulated time) and a copy of the same has been handed over during course of hearing. So far as the service plans and estimates are concerned, the same have been forwarded by HSVP, Panchkula to the DTCP on 13.04.2023 and are pending at the level of DTCP. He seeks one month time to comply with this condition. One opportunity is granted for submitting the above compliance subject to the final decision of the Authority regarding delay in submission of compliance in terms of the registration certificate. The matter to come up on 26.10.2023. **(Ar. Neeraj Gautam)** **Associate Architectural Executive**	

Day and date of hearing	Thursday and 26.10.2023
Proceedings recorded by	Ram Niwas

Ar. Neeraj Gautam (Associate Architectural Executive) briefed the facts of the case. None is present on behalf of the promoter.

One final opportunity is granted for submitting the above compliance subject to the final decision of the Authority regarding delay in submission of compliance in terms of the registration certificate.

Matter to come up on 23.11.2023 for further proceedings.

(Ashok Sangwan)
Member, HARERA, Gurugram