NON- COMPLIANCE OF CONDITIONS OF REGISTRATION CERTIFICATE HEARING BRIEF				
S. No.	**Particular**	**Details**		
1.	**Registration certificate no.**	677/409/2023/21		
2.	**Date of Registration**	30.01.2023		
3.	**Date of expiry of validity of registration**	14.11.2027		
4.	**Name of promoter**	M/s Desi Construction Pvt. Ltd.		
5.	**Name of project**	Tathastu II		
6.	**Area of project**	8.9750 acres		
7.	**Nature of project**	Affordable Group Housing		
8.	**Location of project**	Sector- 5, Sohna, Gurugram		
9.	**Suo-motu complaint no.**	RERA-GRG-3826-2023		
10.	**Status of compliance done by the promoter**			
	Conditions	**Compliance due date**	**Date of approval obtained on**	**Whether compliance done within time frame**
	The promoter shall submit the environmental clearance within 6 months.	30.07.2023	09.02.2023	Within time
	The promoter shall submit the fire scheme approval within 3 months.	30.04.2023	25.05.2023	Delay of 25 days
	The promoter shall submit the approved service plan and estimates within 3 months.	30.04.2023	Not submitted	-
11.	**Details of refundable security submitted by the promoter**			
	Name of the bank	**No. And date refundable security**	**Amount**	**Submitted for**
	ICICI Bank	DD no. 514205 dated 18.01.2023	25 lacs	Fire scheme

	ICICI Bank	DD no. 514207 dated 18.01.2023	25 lacs	Service plans and estimates

12.	**File status**	**Date**
	Show cause notice sent on	21.08.2023
	First reply received on	04.09.2023

13. Case history

Whereas an application for registration of the above real estate project under section 4 of the Real Estate (Regulation and Development) Act, 2016 was submitted to the Authority by **M/s Desi Construction Pvt. Ltd.** and after due consideration, the said real estate project was conditionally registered with the Haryana Real Estate Regulatory Authority Gurugram. Since the promoter failed to comply with the conditions mentioned in the registration certificate within the prescribed time, the Authority issued a show- cause notice dated 21.08.2023 as to why the registration certificate shall not be revoked and penal proceedings shall not be initiated against the promoter and an opportunity of hearing was offered on 21.09.2023.

The promoter submitted the reply dated 04.09.2023 in the Authority which is scrutinized and status of compliance is as listed above at S. No. 10. Further, the promoter requests for an extension of 6 months for submission of approved service plans and estimates in the Authority.

(Ar. Neeraj Gautam)
Associate Architectural Executive

Day and date of hearing	Thursday and 21.09.2023
Proceedings recorded by	Ram Niwas

Proceedings dated 21.09.2023

Ar. Neeraj Gautam (Associate Architectural Executive) briefed the facts of the case.

Ms. Priyanka Aggarwal, Advocate is present on behalf of the promoter.

The AR of the promoter seeks one month time to submit the compliance of the conditions imposed.

One opportunity is granted for submitting the above compliance subject to the final decision of the Authority regarding delay in submission of compliance in terms of the registration certificate.

The matter to come up on 26.10.2023.

(Ashok Sangwan)
Member, HARERA, Gurugram