HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 3088 OF 2022

HRERA, Panchkula

....COMPLAINANT

VERSUS

Goldsouk Infrastructure Pvt. Ltd.

....RESPONDENT

CORAM: **Dr. Geeta Rathee Singh** **Member**
Nadim Akhtar **Member**

Date of Hearing: 26.07.2023

Hearing: 3rd

Present: - None for the respondent

ORDER (NADIM AKHTAR - MEMBER)

Present suo-motu complaint was registered against the respondent promoter for neither completing the project within the timelines declared u/s 4(2)(l)(c) at the time of seeking registration nor applying for extension of registered project – an affordable residential plotted colony on land measuring 30306.29 sq.mtrs situated in village Barota,

Khanpur and Kawarsika, Tehsil Nuh, District Mewat, Haryana registered vide Registration No. HRERA-PKL-373-2017 dated 28.11.2017 valid upto 10.09.2021. After granting benefit of COVID-19 period the registration stands expired in 10.06.2022.

2. When this matter was heard by the Authority on 16.01.2023, Authority had directed the promoter not to sell any unsold inventory or create any third party rights in the project till extension is granted.

3. Today, neither anyone appeared on behalf of respondents nor any reply has been filed. Further, during the last hearing, inadvertently provisions under section 63 read with section 59 were recorded for imposing penalty. The Authority now directs the promoter to show cause as to why registration may not be revoked by the Authority U/s 5 of the RERA Act, 2016 and penalty proceedings U/s 61 read with Section 63 be not initiated against him for contravention of the provisions of the Act and not complying with the orders of the Authority

4. Adjourned to **30.10.2023.**

.....
Dr. GEETA RATHEE SINGH
[MEMBER]

.....
NADIM AKHTAR
[MEMBER]