HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. (Suo-Motu) 3071 of 2022

HRERA, Panchkula ...COMPLAINANT

VERSUS

Best Deal Housing & Constructions Pvt Ltd ....RESPONDENT

CORAM:	**Parneet S Sachdev**	**Chairman**
	Nadim Akhtar	**Member**
	Dr. Geeta Rathee Singh	**Member**
	Chander Shekhar	**Member**

Date of Hearing: 12.06.2024
Hearing: 5th
Present: - None on behalf of Respondent.

ORDER (Parneet S Sachdev-Chairman)

Present suo-motu complaint was registered against the respondent promoter for neither completing the project within the timelines declared u/s 4(2)(l)(c) at the time of seeking registration nor applying for extension of registered project namely "Gulmohar City" a Residential Plotted Colony measuring 31.038 acres situated in Sector 29 (Village Shergarh and Patti

Gaadar), District Kaithal registered by the Authority vide Registration No. RERA-PKL-KTL-51-2018 Dated 03.10.2018 which was valid upto March 2021. After granting benefit of covid period the registration stands expired in December 2021.

2. A show cause notice dated 06.10.2022 was issued to the respondent promoter directing to furnish information relating to the status of the project on the date of expiry of registration.

3. On 17.04.2023, Authority directed the promoter not to sell any unsold inventory or create any third-party rights in the project till extension is granted.

4. On 17.07.2023, the Authority directed the promoter to show cause as why penalty proceedings under section 63 read with section 59 of the RERA Act 2016 for failure to comply with the orders of the Authority may not be initiated.

5. On 28.08.2023, no one appeared on behalf of the promoter nor was any reply filed. Further, on 17.07.2023, inadvertently provisions under section 63 read with section 59 were recorded for imposing penalty however, the Authority on 28.08.2023 again directed the promoter to show cause as to why penalty proceedings under Section 61 read with Section 63 & 60 of the RERA Act 2016 for failure to comply with the orders of the Authority be not initiated. The ban on sale of any unsold inventory or creation of any third-party rights in the project will continue till extension is granted.

6. On the last date of hearing, i.e., 24.01.2024, Authority granted one last opportunity to the respondent to comply with the orders failing which Authority will be constrained to impose penalty of Rs. 5 lacs u/s 61 r/w Section 63 & 60 for contravention of the provisions of the Act and not complying with the orders of the Authority.

Further, the office was directed to send a copy of this order to respondent promoter through mail and registered post.

7. Last order were sent via post on 20.05.2024 however it was returned as on 27.05.2024 'addressee left without instructions' and email address submitted by the promoter shows 'address not found', therefore, a copy of these orders be sent on the address shown on the MCA website.

8. Today, neither anyone appeared on behalf of the respondent nor has any reply been filed. Authority decides to impose a penalty of Rs. 5 lacs and directs the respondent to deposit the said amount in the registry before the next date of hearing. Further, the Authority directs to submit the above said information/documents before the next date of hearing and Managing Director/one of the Directors be personally present on the next date of hearing failing which additional cost will be imposed.

Last order were sent via post on 20.05.2024 however it was returned as 'addressee left without instructions' and email address submitted by the promoter shows 'address not found', therefore, a copy of these orders be sent to the directors of the promoter company through mail and registered post .

9. Adjourned to **16.10.2024**.

Chander Shekhar	Dr. Geeta Rathee Singh	Nadim Akhtar	Parneet S Sachdev
Member	Member	Member	Chairman