HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 3189 of 2022

HRERA, Panchkula ...COMPLAINANT

VERSUS

Ashiana Realtech Pvt. Ltd. ....RESPONDENT

CORAM:	**Parneet S Sachdev**	**Chairman**
	Nadim Akhtar	**Member**
	Dr. Geeta Rathee Singh	**Member**

Date of Hearing: 09.10.2024

Hearing: 5th

Present: Adv. Kamal Dahiya on behalf of the respondent.

ORDER [Parneet S Sachdev-Chairman]

Present suo-motu complaint was registered against the respondent/ promoter of project "The Cubix", a Group Housing Colony on land measuring 9.40 acres in Sector-23, Dharuhera, Rewari registered vide Registration No. HRERA-PKL-RWR-39-2018 dated 20.08.2018 which was valid upto 31.03.2019. First extension was granted upto 14.03.2020 and second upto 14.09.2021. No application for extension of registration of the project as required under Section-7(3) of Real Estate (Regulation & Development) Act, 2016 have been submitted nor any information/documents

showing completion or part completion of the project issued by the competent Authority. Therefore, the said registration stands expired on 14.09.2021.

2. The Authority issued a show cause notice dated 29.11.2022 directing the promoter to furnish information relating to the status of the project on the date of expiry of the registration along with documentary evidence in support thereof within 30 days.
3. The applicant/promoter vide reply dated 02.01.2023 has submitted that part Occupation Certificate dated 08.11.2021 for tower no. A1, A2, B1, B2, EWS Block B and convenient shopping has been received. The respondent has got the license renewed from DTCP upto 14.03.2025. Further, the respondent has submitted that Phase 2 consisting of three towers is yet to be booked/developed and constructed and they will apply for necessary permissions from the Authority in future. The respondents have not submitted the reasons for the delay in completion of the project.
4. On 06.02.2023, the Authority had directed the respondent not to sell any unsold inventory or create any third-party rights in the project till extension is granted. The respondent applied for continuation of registration for third year which was placed before the Authority on 05.07.2023.
5. On the last date of hearing i.e. 07.02.2024, the Authority directed the office to issue a reminder to the auditor of the project.
6. Reminder to the auditor was issued on 19.02.2024. The respondent is directed to apply for continuation of registration for 4th and 5th year. Since the audit report is awaited, the Authority adjourns the matter to **26.03.2024.**

DR. GEETA RATHEE SINGH	NADIM AKHTAR	PARNEET S SACHDEV
[MEMBER]	[MEMBER]	[CHAIRMAN]