HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 703 of 2020

HRERA, Panchkula ....COMPLAINANT(S)

VERSUS

Krrish Shalimar Projects ....RESPONDENT(S)

CORAM: **Rajan Gupta** **Chairman**
Anil Kumar Panwar **Member**
Dilbag Singh Sihag **Member**

Date of Hearing: 21.09.2020

Hearing: 2nd

Present: - Ms. Praneti Agarwal, Counsel for the respondent through VC.

ORDER (Rajan Gupta- Chairman)

1. The present suo-motu complaint has been filed against the captioned promoter for monitoring the progress of the project for which second extension till 30.06.2021 has been granted to real estate project namely "Ibiza Town" registered vide No. 216 of 2017 dated 18.09.2017.

2. Today, Ld. Counsel on behalf of the respondent joined the hearing through video conferencing and apprised the Authority that the 7th tower of the project is 80-85 % complete. She further stated that they have spent nearly Rs.

2 crores on the construction of the project and external services upto 31.08.2020.

3. Above information is noted. Adjourned to 09.11.2020for further monitoring.

.....
RAJAN GUPTA
[CHAIRMAN]

.....
ANIL KUMAR PANWAR
[MEMBER]

.....
DILBAG SINGH SIHAG
[MEMBER]