HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 695 of 2020

HRERA, Panchkula ....COMPLAINANT(S)

VERSUS

Parsvnath Developers Ltd ....RESPONDENT(S)

CORAM: **Rajan Gupta** **Chairman**
Anil Kumar Panwar **Member**
Dilbag Singh Sihag **Member**

Date of Hearing: 07.12.2020

Hearing: 2nd

Present: - Sh. Bharat Bhushan Wadhwa, Additional Vice- President of the Company through video Conferencing

ORDER (Rajan Gupta- Chairman)

The captioned complaint pertains to monitoring the progress of the project. Today, Sh. Wadhwa informed the Authority that the colony comprises of 713 plots out of which 527 plots belongs to the licensee/ collaborator of the project and the remaining 186 plots are left with the promoter. Possession of the plots falling to the share of the promoter have already been offered to all the allottees. He further stated that sale deeds have also been executed in respect of 75 plots. Regarding the revised layout plans, he informed that in-

principal approval has already been granted by the DTCP and final approval is held up due to shifting of 33 KVA HT Line.

Above information was noted. Adjourned to **22.02.2021.**

.....

RAJAN GUPTA
[CHAIRMAN]

.....

ANIL KUMAR PANWAR
[MEMBER]

.....

DILBAG SINGH SIHAG
[MEMBER]

Haryana Real Estate Regulatory Authority • Panchkula •
सत्यमेव जयते