HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 1091 of 2021

HRERA, Panchkula ....COMPLAINANT

VERSUS

Saubhagya Colonisers Pvt Ltd. ...RESPONDENT

CORAM:	**Rajan Gupta**	**Chairman**
	Anil Kumar Panwar	**Member**
	Dilbag Singh Sihag	**Member**

Date of Hearing: 29.11.2021

Hearing: 2nd

Present: - None

ORDER (RAJAN GUPTA-CHAIRMAN)

1. The Authority had registered an affordable residential plotted colony measuring 14.90 acres situated in sector-4, Naraingarh, Ambala vide registration no. HRERA-PKL-AMB-77-2018 dated 12.12.2018 which was valid up to 31.11.2019. First extension was granted up to 30.05.2021.

2. Thereafter, Authority in its meeting held on 06.09.2021, decided to grant second extension up to 30.08.2022 and also decided to monitor the progress of the project on monthly basis.

2. Authority directs that Senior Officer(s) of promoter's company should appear on next date of hearing to explain how they proposes to complete the project within next 8 months because the overall progress at present is only 56%.

3. Adjourn to **17.01.2022.**

.....
RAJAN GUPTA
[CHAIRMAN]

.....
ANIL KUMAR PANWAR
[MEMBER]

.....
DILBAG SINGH SIHAG
[MEMBER]

Haryana Real Estate Regulatory Authority • Panchkula •
सत्यमेव जयते