PROJECT TIMELINE SUMMARY
THE ICONIC RESIDENCES GURUGRAM (2.303 Acre)
PART - I -QUARTERELY SCHEDULE OF PHYSICAL AND FINANCIAL PROGRESS (AMT IN LAKHS)

	PROJECT TIMELINE			% complete till Sept'26	Oct-Dec26	Jan-March27	Apr-Jun27	July-Sep27	Oct-Dec27	Jan-March28	Apr-Jun28	July-Sep28	Oct-Dec28	Jan-March29	Apr-Jun29	July-Sep29	Oct-Dec29	Jan-March30	Apr-Jun30	July-Sep30	Oct-Dec30	Jan-March31	Apr-Jun31	July-Sep31	Oct-Dec31	Jan-March32	Apr-Jun32	July-Sep32	Oct-Dec32
	ACTIVITIES	START	FINISH																										
1	Tower-1	1-Dec-26	30-Sep-32	1%	2%	2%	3%	3%	3%	3%	3%	3%	5%	5%	5%	5%	7%	7%	6%	6%	5%	5%	5%	3%	3%	3%	3%	1%	
				6,348.65	500.00	500.00	750.00	750.00	750.00	750.00	1,000.00	1,000.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,100.00	1,000.00	1,368.83

PROJECT TIMELINE SUMMARY
THE ICONIC RESIDENCES GURUGRAM (2.303 Acre)
Tentative quarterly schedule of physical progress of infrastructure and services

	PROJECT TIMELINE			% complete till Sept'26	Oct-Dec26	Jan-March27	Apr-Jun27	July-Sep27	Oct-Dec27	Jan-March28	Apr-Jun28	July-Sep28	Oct-Dec28	Jan-March29	Apr-Jun29	July-Sep29	Oct-Dec29	Jan-March30	Apr-Jun30	July-Sep30	Oct-Dec30	Jan-March31	Apr-Jun31	July-Sep31	Oct-Dec31	Jan-March32	Apr-Jun32	July-Sep32	Oct-Dec32
SR. NO.	ACTIVITIES	START	FINISH																										
1	Sub structure (inclusive of excavation, foundation, basements, water proofing, etc.)	1-Dec-26	28-Jun-28	10%	2%	15%	20%	20%	15%	15%	3%																		
2	Super structure (slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)	5-Oct-27	30-Jun-31						2%	3%	5%	5%	10%	15%	15%	10%	10%	5%	5%	5%	5%	5%	2%						
(a)	Mechanical (lifts, ventilation, etc.)	15-Jul-28	30-Sep-32									2%	5%	5%	5%	5%	5%	10%	10%	10%	10%	10%	5%	5%	5%	3%	3%	2%	
(b)	Electrical (conduiting, wiring, fixtures, etc.)	10-Apr-28	30-Sep-32								2%	5%	5%	5%	5%	5%	10%	10%	10%	10%	5%	5%	5%	5%	5%	3%	3%	2%	
(c)	Plumbing &Firefighting (piping, pumps and pump room, fixtures, etc.)	10-Apr-28	30-Sep-32								2%	5%	5%	5%	5%	5%	10%	10%	10%	10%	5%	5%	5%	5%	5%	3%	3%	2%	
4	Finishing																												
(a)	Internal (plaster, tiling, flooring, painting, etc. within units and common areas)	1-Jan-29	30-Sep-32											2%	5%	5%	5%	5%	10%	10%	15%	15%	10%	5%	5%	5%	2%	1%	
(b)	External (plaster, painting, facade, etc.)	10-Jan-29	30-Sep-32											2%	5%	5%	5%	5%	10%	10%	15%	15%	10%	5%	5%	5%	2%	1%	

PROJECT TIMELINE SUMMARY
THE ICONIC RESIDENCES GURUGRAM (2.303 Acre)
Tentative quarterly schedule of physical progress of infrastructure and services (Amt in Lakhs)

	PROJECT TIMELINE			Oct-Dec31	Jan-March32	Apr-Jun 32	July-Sep32
SR. NO.	ACTIVITIES	START	FINISH				
1	Roads and Pavements	25-Nov-31	30-Sep-32	34% 45.88	39% 53.322	21% 28.835	6% 8.253
2	Water Supply	1-Oct-31	28-Jun-32	34% 49.351	60% 88.372	6% 8.877	
3	Sewerage	10-Oct-31	25-Jun-32	34% 20.632	60% 36.946	6% 3.712	
4	Storm Water deainage	15-Oct-31	25-Jun-32	34% 19.323	60% 34.601	6% 3.476	
5	Horticulture	15-Oct-31	30-Jun-32	34% 0.801	60% 1.435	6% 0.144	
6	Street Lighting	20-Dec-31	30-Sep-32	34% 2.38	39% 2.766	21% 1.496	6% 0.428

Signature Global Homes Limited