PERT CHART												
Construction Schedule of Club & Sports Complex of Suncity Monarch Residences, Sector-78 , Gurugram												
Activity	**April to June 2028**	**July to Sept 2028**	**Oct to Dec 2028**	**Jan to March 2029**	**April to June 2029**	**July to Sept 2029**	**Oct to Dec 2029**	**Jan to March 2030**	**April to June 2030**	**July to Sept 2030**	**Oct to Dec 2030**	**Total**
CLUB												
Super Structure		10%	20%	20%	20%	20%	10%					100%
MEP				5%	5%	5%	15%	20%	20%	20%	10%	100%
Finishing					5%	5%	10%	20%	20%	20%	20%	100%
Infrastructural Services												
Roads & Pavements				10%	15%	15%	15%	15%	15%	15%		100%
Water Supply System			10%	15%	15%	15%	15%	15%	15%			100%
Sewerage treatment & garbage disposal			10%	15%	15%	15%	15%	15%	15%			100%
Storm Water Drainage			10%	15%	15%	15%	15%	15%	15%			100%
Parks and Playgrounds						10%	20%	20%	20%	20%	10%	100%
Other											100%	100%
Street light								30%	30%	30%	10%	100%
Electricity Supply System					10%	10%	20%	20%	20%	15%	5%	100%