Architect's Certificate*			
Report for quarter ending			**30.06.2026**
Subject			Certificate of progress of construction work
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**		
	Sr. No.	**Particulars**	**Information**
	1.	Project/Phase of the project	ROF ALANTE
	2.	Location	SECTOR-108, DHARAMPUR, GURUGRAM
	3.	Licensed area in acres	5.0 ACRE
	4.	Area for registration in acres	5.0 ACRE
	5.	HARERA registration no.	75 OF 2019, DATED 09/12/2019
	6.	Name of licensee	MRA Infrastructure Development LLP
	7.	Name of collaborator	M/s Nani Resorts and Floriculture Pvt. Ltd
	8.	Name of developer	**N.A**
2.	**Details related to inspection are as under**		
	1.	Date of certifying of percentage of construction work/ site inspection	**30.06.2026**
	2.	Name of Architect/ Architect's firm	**DESIGN FORUM INTERNATIONAL**
	3.	Date of site inspection	**30.06.2026**

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	Site engineer	RAVI CHOPRA (PROJECT MANAGER)
	2.	Structural consultant	BENZTOWER CONSULTANTING ENGINEERS
	3.	Proof consultant	VINTECH CONSULTS
	4.	MEP consultant	V CONSULTS
	5.	Site supervisor/incharge	YOGESH SHARMA (SITE ENGINEER)
4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.		
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.		

Date: **30.06.2026**

Yours faithfully,

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Place: New Delhi :

_____

Signature & name (in blockletters)
with stamp of architect

Council of architects (CoA) registration no. : **CA/95/18739**

Council of architects (CoA) registration valid till (date) :

REFER ANNEXURE (A-i)

Table – A

Building/Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)	**Occupation Certificate received on 20th September 2024**

A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project components**		**Work done value during the quarter**	**Cumulative work done value till date**	**Percentage of work done to the total proposed work**
1.	**Sub structure** (inclusive of excavation, foundation, basements, water proofing, etc.)				
2.	**Super structure** (Slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)				
3.	**MEP**				
	3.1	Mechanical (lifts, ventilation, etc.)			
	3.2	Electrical (conduiting, wiring, fixtures, etc.)			
	3.3	Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)			
4.	**Finishing**				
	4.1	Internal (plaster, tilling, flooring, painting, etc. within units and common areas)			
	4.2	External (plaster, painting, facade, etc.)			

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
	Sub-Structure Status			
1.	Excavation			
2.	Laying of foundation			
	(i)	Raft		
	(ii)	Pile		
3.	Number of basement(s)			
	(i)	Basement Level 1		
	(ii)	Basement level 2*		
4.	Waterproofing of the above sub-structure (wherever applicable)		**REFER ANNEXURE (A-i)**	
	Super-Structure Status			
5.	Total floors in the tower/ building			
6.	Total area on each floor			
7.	Stilt floor/ ground floor			
8.	Status of laying of slabs floor wise			
	Cumulative number of slabs in the building/ tower .....laid by end of quarter			
9.	Status of construction			
	(i)	Walls on floors		
	(ii)	Staircase		
	(iii)	Lift wells along with water proofing		
	(iv)	Lift lobbies/ common areas floor wise		
10.	Fixing of door and window frames in flats/ units			
11.	Status of MEP			**Ext. works**
	(i)	Mechanical works		
	(ii)	Electrical works including wiring		
	(iii)	Plumbing works		
12.	Status of wall plastering			
	(i)	External plaster		
	(ii)	Internal plaster		
13.	Status of wall tiling			
	(i)	In bathroom		
	(ii)	In kitchen		
14.	Status of flooring			
	(i)	Common areas		
	(ii)	Units/ flats		

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
15.	Status of white washing			
	(i)	Internal walls		
	(ii)	External walls		
16.	Status of finishing			
	(i)	Staircase with railing		
	(ii)	Lift wells		
	(iii)	Lift lobbies/ common areas floor wise		
17.	Status of installation			
	(within flat/unit)			
	(i)	Doors and windows panels		
	(ii)	Sanitary fixtures		
	(iii)	Modular kitchen	**REFER ANNEXURE (A-i)**	
	(iv)	Electrical fittings/ lighting		
	(v)	Gas piping (if any)		
	(other than flat/units)			
	(vi)	Lifts installation		
	(vii)	Overhead tanks		
	(viii)	Underground water tank		
	(ix)	Firefighting fitting and equipment's as per CFO NOC		
	(x)	Electrical fittings in common areas		
	(xi)	Compliance to conditions of environment/ CRZNOC		
18.	Waterproofing of terraces			
19.	Entrance lobby finishing			
20.	Status of construction of compound wall			

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Table – B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	% of work done during the quarter	% of work done upto the end of quarter	remarks
B-1	**Services**				
1.	Internal roads & pavements	**Yes**	**100%**	**100%**	
2.	Parking	**Yes**			
	Covered no. 381 numbers (Two Wheelers)	**Yes**	**100%**	**100%**	
	Open no. 582 numbers (Two Wheelers)	**Yes**	**100%**	**100%**	
3.	Water supply	**Yes**	**100%**	**100%**	
4.	Sewerage (chamber, lines, septic tanks, STP)	**Yes**	**100%**	**100%**	
5.	Storm water drains	**Yes**	**100%**	**100%**	
6.	Landscaping & tree plantation	**Yes**	**100%**	**100%**	
7.	Parks and playgrounds	**Yes**	**100%**	**100%**	
	Fixing of children play equipment's	**Yes**	**NIL**	**NIL**	
	Benches	**Yes**	**NIL**	**NIL**	
8.	Shopping area	**Yes**	**100%**	**100%**	
9.	Electrification	**Yes**	**100%**	**100%**	
10.	Treatment and disposal of sewage and sullage water/ STP	**Yes**	**100%**	**100%**	
11.	Solid waste management & disposal	**Yes**	**NIL**	**NIL**	
12.	Water conservation, rain water, harvesting, percolating well/ pit	**Yes**	**100%**	**100%**	
13.	Energy management (solar)	**Yes**	**NIL**	**NIL**	
14.	Fire protection and fire safety requirements	**Yes**	**100%**	**100%**	
15.	Electrical meter room, sub-station, receiving station	**Yes**	100%	**100%**	
16.	Other (option to add more)	_	_	_	
B-2	**Community building to be transferred to RWA**				
17.	Community Centre	**Yes**	**100%**	**100%**	
18.	others	_	_	_	
B-3	**Community buildings not to be transferred to RWA/competent authority**				
19.	Schools	N/A	_	_	
20.	Dispensary	N/A	_	_	
21.	Club	N/A	_	_	
22.	Others	N/A	_	_	
B-4	**Services/ facilities to be transferred to competent authority**				
23.	*	N/A	_	_	

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Note: (*) extend as per requirement

(Annexure A-I) All the towers completed and applied for OC					
Table – A					
Building/Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)			TOWER-A-F		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project components**		**Work done value during the quarter**	**Cumulative work done value till date**	**Percentage of work done to the total proposed work**
1.	**Sub structure** (inclusive of excavation, foundation, basements, water proofing, etc.)		NIL	100%	100%
2.	**Super structure** (Slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)		NIL	100%	100%
3.	**MEP**				
	3.1	Mechanical (lifts, ventilation, etc.)	100%	100%	100%
	3.2	Electrical (conduiting, wiring, fixtures, etc.)	100%	100%	100%
	3.3	Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)	100%	100%	100%
4.	**Finishing**				
	4.1	Internal (plaster, tilling, flooring, painting, etc. within units and common areas)	100%	100%	100%
	4.2	External (plaster, painting, facade, etc.)	100%	100%	100%

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Sr. No.	Tasks/ Activity		Description of work done	% of total proposed work
	Sub-Structure Status			
1.	Excavation		–	–
2.	Laying of foundation			
	(i)	Raft	**COMPLETE**	**100%**
	(ii)	Pile	**N/A**	**N/A**
3.	Number of basement(s)			
	(i)	Basement Level 1	**N/A**	**N/A**
	(ii)	Basement level 2*	**N/A**	**N/A**
4.	Waterproofing of the above sub-structure (wherever applicable)		–	–
	Super-Structure Status			
5.	Total floors in the tower/ building		**14 FLOOR**	**14 FLOORS**
6.	Total area on each floor		**670.95 SQM**	**670.95 SQM**
7.	Stilt floor/ ground floor		**STILT**	**STILT**
8.	Status of laying of slabs floor wise		**COMPLETE**	**COMPLETE**
	Cumulative number of slabs in the building/ tower ..... laid by end of quarter		–	–
9.	Status of construction			
	(i)	Walls on floors	**COMPLETE**	
	(ii)	Staircase	**COMPLETE**	
	(iii)	Lift wells along with water proofing	**COMPLETE**	
	(iv)	Lift lobbies/ common areas	**COMPLETE**	
10.	Fixing of door and window frames in flats/ units		–	–
11.	Status of MEP			**Ext. works**
	(i)	Mechanical works	**100%**	
	(ii)	Electrical works including wiring	**100%**	
	(iii)	Plumbing works	**100%**	
12.	Status of wall plastering			–
	(i)	External plaster	**100%**	
	(ii)	Internal plaster	**100%**	
13.	Status of wall tiling			–
	(i)	In bathroom	**COMPLETE**	
	(ii)	In kitchen	**COMPLETE**	
14.	Status of flooring			
	(i)	Common areas	**COMPLETE**	
	(ii)	Units/ flats	**COMPLETE**	

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
15.	Status of white washing			
	(i)	Internal walls	**COMPLETE**	
	(ii)	External walls	**COMPLETE**	
16.	Status of finishing			
	(i)	Staircase with railing	**COMPLETE**	
	(ii)	Lift wells	**COMPLETE**	
	(iii)	Lift lobbies/ common areas floor wise	**COMPLETE**	
17.	Status of installation			
	(within flat/unit)			
	(i)	Doors and windows panels	**COMPLETE**	
	(ii)	Sanitary fixtures	**Complete**	
	(iii)	Modular kitchen	**N/A**	
	(iv)	Electrical fittings/ lighting	**COMPLETE**	
	(v)	Gas piping (if any)	**N/A**	
	(other than flat/units)			
	(vi)	Lifts installation	**COMPLETE**	**100%**
	(vii)	Overhead tanks	**COMPLETE**	
	(viii)	Underground water tank	–	
	(ix)	Firefighting fitting and equipment's as per CFO NOC	–	
	(x)	Electrical fittings in common areas	–	
	(xi)	Compliance to conditions of environment/ CRZNOC	–	
18.	Waterproofing of terraces		**COMPLETE**	
19.	Entrance lobby finishing		**COMPLETE**	
20.	Status of construction of compound wall		–	–

ANOJ TEVATIA
B. Arch (Hons)
CA/95/18739