CONCEPT PLANNERS INTERNATIONAL

ARCHITECTS • DESIGN CONSULTANTS • CONSTRUCTION MANAGERS

C-159, Greater Kailash, Part - 1, New Delhi - 110 048 (India)

Ph: +91-11-41731408, Email: concept.planners@gmail.com, accounts@arcnco.com

GST No. : 07AAFFC4504J1ZN, UDYAM REG NO(MSME) : UDYAM-DL-08-0048769

ARCHITECT'S CERTIFICATE

Date: 03.10.2026

To

Anant Raj Limited
CP-01, Sec-8, IMT Manesar,
Gurugram, Haryana-122051

Subject: **Certificate of Percentage of Completion of Work as on upto Quarter Jul-Sep 2026 in Project – "Anant Raj Estate" having Haryana Rera Registration No.58 of 2021 being developed in Revenue estate of Village Kadarpur & Ullawas, Sector -63A, tehsil & Distt. Gurugram admeasuring a total area of 2.08125 acres, by Anant Raj Limited (Promoter/Developer).**

Sir,

I/We 'Concept Planners' have undertaken assignment as Architect/Engineer of certifying Percentage of Completion of Development/Services Work of the Plotted Colony Project –**Anant Raj Estate**, in Sec-63A, Village Kadarpur & Ullawas, tehsil & Distt. Gurugram admeasuring a total area of 2.08125 acres being developed by Anant Raj Limited as per the approved Layout plan.

1. Following technical professionals are appointed by Promoter

   (i) M/s. Concept Planners as Architect

   (ii) M/s Mak Design (Sh. Mohd. Javed) as Engineer

   (iii) Mr. Kunal Bhardwaj as Site Supervisor

   Based on Site Inspection, with respect to the aforesaid Real Estate Project, I certify that as on the date of this certificate, the Percentage of Work done for the Real Estate Project as registered vide number 58 of 2021 under Haryana State RERA is as per table A herein below. The percentage of the work executed with respect to each of the activity of the entire phase is detailed in Table A and B.

NIKHIL GYAN BHANDARI
ARCHITECT
CA/2012/54853
C-159, GK-I,
LGF, N.D-48

Table – A

Building/Wing Number __ (to be prepared separately for each Building/Wing of the Project) –
Not Applicable – It's a Plotted Colony Project

Sr.No	Tasks/Activity	Percentage of work done
1	Excavation	N.A.
2	number of Basement (S) and Plinth	N.A.
3	number of Podiums	N.A.
4	Stilt Floor	N.A.
5	number of Slabs of Super Structure	N.A.
6	Internal walls, Internal Plaster, Floorings within Flats/Premises, Doors and Windows to each of the Flat/Premises	N.A.
7	Sanitary Fittings within the Flat/Premises	N.A.
8	Staircases, Lifts Wells and Lobbies at each Floor level connecting Staircases and Lifts, Overhead and Underground Water Tanks	N.A.
9	The external plumbing and external plaster, elevation, completion of terraces with waterproofing of the Building/Wing	N.A.
10	Installation of lifts, water pumps, Fire Fighting Fittings and Equipment as per CFO NOC, Electrical fittings to Common Areas, electro, mechanical equipment, compliance to conditions of environment/CRZ NOC, finishing to entrance lobby/s, plinth protection, paving of areas appurtenant to Building/Wing, Compound Wall and all other requirements as may be required to Obtain Occupation/Completion Certificate	N.A.

NIKHIL GYAN BHANDARI
ARCHITECT
CA/2012/54853
C-159, GK-I,
LGF, N.D-48

Table - B

Internal & External Development Works in Respect of the Registered Phase III of Project -2.08125 Acres

Sr. No.	Common areas and Facilities Amenities	Proposed (Yes/No)	Percentage of work done	Remarks
1	Internal Roads & Footpaths	Yes	100%	
2	Water Supply	Yes	100%	
3	Storm Water Drains	Yes	100%	
4	Electricity Supply System	Yes	100%	
5	Sewage Treatment & Garbage	Yes	100%	
6	Street Lighting	Yes	100%	
7	Security & Fire Safety Requirements	Yes	100%	
8	Play Ground Park	Yes	100%	
9	Water Conservation, Rain Water Harvesting, Percolating Well/Pit	Yes	100%	
10	Club/Community Centre	Yes	Not part of this phase	
11	Electric Sub Station	Yes	100%	
12	Renewal Energy System	Yes	100%	

Yours Faithfully,

For Concept Planners

NIKHIL GYAN BHANDARI
ARCHITECT
CA/2012/54853
C-159, GK-I,
LGF, N.D-48

NIKHIL BHANDARI

(License No.CA/2012/54853)