Pinnacle Architects Pvt. Ltd.

938, First Floor Sec-14
Gurgaon-122001 Haryana
P: +91 124 4089711
M: +91 9810406729
pinnacle938@gmail.com

Architect's Certificate*		
Report for quarter ending		**30.09.2026**
Subject		Certificate of Quarterly progress report
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**	
	Sr. No.	**Particulars**	**Information**
	1.	Project/Phase of the project	**ROF Insignia Park**
	2.	Location	**Village-Badha and Hayatpur , Sector 93 ,Gurugram , Haryana**
	3.	Licensed area in acres	**9.3694 Acre**
	4.	Area for registration in acres	
	5.	HARERA registration no.	**75 of 2021**
	6.	Name of licensee	M/S Diverse Developers LLP
	7.	Name of collaborator	NA.
	8.	Name of developer	**M/s Diverse Developer LLP**
2.	**Details related to inspection are as under**		
	1.	Date of certifying of percentage of construction work/ site inspection	**30.09.2026**
	2.	Name of Architect/ Architect's firm	**Mr. Vimal Bajaj**
	3.	Date of site inspection	**30.09.2026**

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	Site engineer	**Mr. Sanjay Tyagi**
	2.	Structural consultant	**Mr. Sanjay Tyagi**
	3.	Proof consultant	**NA.**
	4.	MEP consultant	Mr. Abhay Singh
	5.	Site supervisor/incharge	
4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.		
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.		

Date: . **30.09.2026** :

Yours faithfully,

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Place: Gurugram :

Signature & name (in block letters) with stamp of architect

Council of architects (CoA) registration no.CA/96/19791 :

Council of architects (CoA) registration valid till (date) 31.12.2030 :

Table – A					
Building/ Tower no. (to be prepared separately for each building/ tower in the project/ phase of the project)					
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project components**		**Work done value during the quarter**	**Cumulative work done value till date**	**Percentage of work done to the total proposed work**
1.	**Sub structure** (inclusive of excavation, foundation, basements, water proofing, etc.)		**NA**		
2.	**Super structure** (Slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)		**NA**		
3.	**MEP**		**NA**		
	3.1	Mechanical (lifts, ventilation, etc.)			
	3.2	Electrical (conduiting, wiring, fixtures, etc.)			
	3.3	Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)			
4.	**Finishing**		**NA**		
	4.1	Internal (plaster, tilling, flooring, painting, etc. within units and common areas)			
	4.2	External (plaster, painting, facade, etc.)			

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
	Sub-Structure Status			
1.	Excavation		**NA**	
2.	Laying of foundation		**NA**	
	(i)	Raft		
	(ii)	Pile		
3.	Number of basement(s)		**NA**	
	(i)	Basement Level 1		
	(ii)	Basement level 2*		
4.	Waterproofing of the above sub-structure (wherever applicable)		**NA**	
	Super-Structure Status			
5.	Total floors in the tower/ building		**NA**	
6.	Total area on each floor		**NA**	
7.	Stilt floor/ ground floor		**NA**	
8.	Status of laying of slabs floor wise		**NA**	
	Cumulative number of slabs in the building/ tower .....laid by end of quarter		**NA**	
9.	Status of construction		**NA**	
	(i)	Walls on floors		
	(ii)	Staircase		
	(iii)	Lift wells along with water proofing		
	(iv)	Lift lobbies/ common areas floor wise		
10.	Fixing of door and window frames in flats/ units		**NA**	
11.	Status of MEP		**NA**	**External works**
	(i)	Mechanical works		
	(ii)	Electrical works including wiring		
	(iii)	Plumbing works		
12.	Status of wall plastering			
	(i)	External plaster	**NA**	
	(ii)	Internal plaster	**NA**	
13.	Status of wall tiling			
	(i)	In bathroom	**NA**	
	(ii)	In kitchen	**NA**	
14.	Status of flooring			
	(i)	Common areas	**NA**	
	(ii)	Units/ flats	**NA**	

VIMAL BAJAJ
Architect CA/96/10791
938, Sector-14, Gurgaon

Sr. No.	Tasks/ Activity		Description of work done	Percentage of total proposed work
15.	Status of white washing		NA	
	(i)	NA		
	(ii)	External walls		
16.	Status of finishing		NA	
	(i)	NA		
	(ii)	Lift wells		
	(iii)	Lift lobbies/ common areas floor wise		
17.	Status of installation		NA	
	(within flat/unit)		NA	
	(i)	Doors and windows panels		
	(ii)	Sanitary fixtures		
	(iii)	Modular kitchen		
	(iv)	Electrical fittings/ lighting		
	(v)	Gas piping (if any)		
	(other than flat/units)			
	(vi)	Lifts installation		
	(vii)	Overhead tanks		
	(viii)	Underground water tank		
	(ix)	Firefighting fitting and equipment's as per CFO NOC		
	(x)	Electrical fittings in common areas		
	(xi)	Compliance to conditions of environment/ CRZNOC		
18.	Waterproofing of terraces		NA	
19.	Entrance lobby finishing		NA	
20.	Status of construction of compound wall		NA	
			NA	

Note: (*) extend rows as per requirement.

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Table – B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Percentage of work done	remarks
B-1	**Services**			
1.	Internal roads & pavements	**YES**	**100%**	
2.	Parking	**NA**		
	Covered no.....			
	Open no.....			
3.	Water supply	**YES**	**100%**	
4.	Sewerage (chamber, lines, septic tanks, STP)	**YES**	**100%**	
5.	Storm water drains	**YES**	**100%**	
6.	Landscaping & tree plantation	**YES**	**80%**	
7.	Parks and playgrounds	**YES**	**100%**	
	Fixing of children play equipment's	**YES**	**70%**	
	Benches	**YES**		
8.	Shopping area	**YES**		
9.	Street lighting/ electrification	**YES**	**100%**	
10.	Treatment and disposal of sewage and sullage water/ STP	**YES**		
11.	Solid waste management & disposal	**YES**		
12.	Water conservation, rain water, harvesting, percolating well/ pit	**YES**	**90%**	
13.	Energy management (solar)	**YES**		
14.	Fire protection and fire safety requirements	**YES**		
15.	Electrical meter room, sub-station, receiving station	**YES**		
16.	Other (option to add more)			
B-2	**Community building to be transferred to RWA**			
17.	Community Centre	**YES**		
18.	others			
B-3	**Community buildings not to be transferred to RWA/competent authority**			
19.	Schools			
20.	Dispensary			
21.	Club			
22.	Others			
B-4	**Services/ facilities to be transferred to competent authority**			
23.	*			

Note: (*) extend as per requirement

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon