CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

AC-26/0260 **Annexure A**

Architect's Certificate

Report for Quarter Ending			**30th September 2026**
Subject			**Certificate of Progress of Construction Work**
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**		
	Sr. No.	**Particulars**	**Information**
	1.	**Project/Phase of the Project**	**Estate 361**
	2.	**Location**	**Sector-36, Gurugram.**
	3.	**Licensed area in acres**	**18.2375 Acres**
	4.	**Area for Registration in Acres**	**14.2944 Acres**
	5.	**HARERA Registration No.**	**Registration No. 115 of 2025**
	6.	**Name of Licensee**	**Namo Realtech Pvt. Ltd.**
	7.	**Name of Collaborator**	
	8.	**Name of Developer**	**Max Estates Gurgaon Two Limited**
2.	**Details related to Inspection are as under**		
	1.	**Date of certifying of percentage of construction work/ site inspection**	**08.10.2026**
	2.	**Name of Architect/ Architect's Firm**	**Chaitanya Vats**
	3.	**Date of Site Inspection**	**05.10.2026**
3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	**Site Engineer**	**Mr. Ashish Ticku**
	2.	**Structural Consultant**	**M/s NNC Design International**
	3.	**Proof Consultant**	**M/s Mahimtura Consultants**
	4.	**MEP Consultant**	**AEON Integrated Building Design Consultants LLP**
	5.	**Quantity Surveyor / Architect**	**M/s Quantum**
4.	**I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works, and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.**		
5.	**I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/phase is detailed in table A and table B.**		

Date: 08.10.2026

Place: NOIDA

Yours Faithfully,

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:20:06 +05'30'

CHAITANYA VATS

Signature & Name (in Block Letters)

with Stamp of Architect

Council of Architects (COA)

Registration No.: CA/2012/55185

Council of Architects (COA)

Registration valid till (date): 31.12.2034

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- A					
Building/ Tower No.			**Tower A (2B+G+37 Floors)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**		0	0	0%
	3.1	**Mechanical (lifts, ventilation, etc.)**	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**		0	0	0%
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**		0	0%
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**		0	0%
	(i)	**Basement Level 1**	0	0%
	(ii)	**Basement Level 2**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%
7.	**Stilt Floor/Ground Floor**		0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:21:31 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

8.	**Status of laying of Slabs Floor Wise**		0	0%
	i.	**First Floor**	0	0%
	ii.	**Second Floor**	0	0%
	iii.	**Third Floor**	0	0%
	iv.	**Fourth Floor**	0	0%
	v.	**Fifth Floor**	0	0%
	vi.	**Sixth Floor**	0	0%
	vii.	**Seventh Floor**	0	0%
	viii.	**Eighth Floor**	0	0%
	ix.	**Ninth Floor**	0	0%
	x.	**Tenth Floor**	0	0%
	xi.	**Eleventh Floor**	0	0%
	xii.	**Twelfth Floor**	0	0%
	xiii.	**Thirteenth Floor**	0	0%
	xiv.	**Fourteenth Floor**	0	0%
	xv.	**Fifteenth Floor**	0	0%
	xvi.	**Sixteenth Floor**	0	0%
	xvii.	**Seventeenth Floor**	0	0%
	xviii.	**Eighteenth Floor**	0	0%
	xix.	**Nineteenth Floor**	0	0%
	xx.	**Twentieth Floor**	0	0%
	xxi.	**Twenty-first Floor**	0	0%
	xxii.	**Twenty-second Floor**	0	0%
	xxiii.	**Twenty-third Floor**	0	0%
	xxiv.	**Twenty-fourth Floor**	0	0%
	xxv.	**Twenty-fifth Floor**	0	0%
	xxvi.	**Twenty-sixth Floor**	0	0%
	xxvii.	**Twenty-seventh Floor**	0	0%
	xxviii.	**Twenty-eighth Floor**	0	0%
	xxix.	**Twenty-ninth Floor**	0	0%
	xxx.	**Thirtieth Floor**	0	0%
	xxxi.	**Thirty-first Floor**	0	0%
	xxxii.	**Thirty-second Floor**	0	0%
	xxxiii.	**Thirty-third Floor**	0	0%
	xxxiv.	**Thirty-fourth Floor**	0	0%
	xxxv.	**Thirty-fifth Floor**	0	0%
	xxxvi.	**Thirty-sixth Floor**	0	0%
	xxxvii.	**Thirty-seventh Floor**	0	0%
9.	**Status of Construction**		0	0%
	i.	**Walls on Floors**	0	0%
	ii.	**Staircase**	0	0%
	iii.	**Lift wells along with Water Proofing**	0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**	0	0%
10.	**Fixing of door and Window frames in Flats/Units**		0	0%

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:22:06 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

			Internal (Within Flat)	External works	Internal (Within Flat)	External works
11.	Status of MEP					
	i.	Mechanical Works	0		0%	
	ii.	Electrical works including wiring	0		0%	
	iii.	Plumbing works	0		0%	
12.	Status of Wall Plastering		0		0%	
	i.	External Plaster	0		0%	
	ii.	Internal Plaster	0		0%	
13.	Status of Wall Tiling				0%	
	i.	In Bathroom	0			
	ii.	In Kitchen	0			
14	Status of Flooring				0%	
	i.	Common Areas	0			
	ii.	Units/Flats	0			
15.	Status of Whitewashing				0%	
	i.	Internal Walls	0			
	ii.	External Walls	0			
16.	Status of Finishing				0%	
	i.	Staircase with Railing	0			
	ii.	Lift wells	0			
	iii.	Lift Lobbies/ Common Areas Floor Wise	0			
17.	Status of Installation				0%	
	(Within Flats/Units)				0%	
	i.	Doors and Windows Panels	0			
	ii.	Sanitary Fixtures	0			
	iii.	Modular Kitchen	0			
	iv.	Electrical Fittings/Lighting	0			
	v.	Gas Piping (if any)	0			
	Other than (Flats/Units)				0%	
	vi.	Lifts installation	0			
	vii.	Overhead Tanks	0			
	viii.	Underground Water Tank	0			
	ix.	Firefighting Fitting and Equipment's as per CFO NOC	0			
	x.	Electrical Fittings in common Areas	0			
	xi.	Compliance to Conditions of Environment/ CRZ NOC	0			
18.	Waterproofing of Terraces		0		0%	
19.	Entrance Lobby Finishing		0		0%	
20.	Status of Construction of Compound Wall		0		0%	

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:23:00 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- A1					
Building/ Tower No.			**Tower B1 (3B+G+46 Floors)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**		0	0	0%
	3.1	**Mechanical (lifts, ventilation, etc.)**	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**		0	0	0%
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**		0	0%
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**		0	0%
	(i)	**Basement Level 1**	0	0%
	(ii)	**Basement Level 2**	0	0%
	(iii)	**Basement Level 3**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%

CHAITANYA VATS Digitally signed by CHAITANYA VATS Date: 2026.10.08 17:23:14 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

7.	**Stilt Floor/Ground Floor**		0	0%
8.	**Status of laying of Slabs Floor Wise**			
	i.	**First Floor**	0	0%
	ii.	**Second Floor**	0	0%
	iii.	**Third Floor**	0	0%
	iv.	**Fourth Floor**	0	0%
	v.	**Fifth Floor**	0	0%
	vi.	**Sixth Floor**	0	0%
	vii.	**Seventh Floor**	0	0%
	viii.	**Eighth Floor**	0	0%
	ix.	**Ninth Floor**	0	0%
	x.	**Tenth Floor**	0	0%
	xi.	**Eleventh Floor**	0	0%
	xii.	**Twelfth Floor**	0	0%
	xiii.	**Thirteenth Floor**	0	0%
	xiv.	**Fourteenth Floor**	0	0%
	xv.	**Fifteenth Floor**	0	0%
	xvi.	**Sixteenth Floor**	0	0%
	xvii.	**Seventeenth Floor**	0	0%
	xviii.	**Eighteenth Floor**	0	0%
	xix.	**Nineteenth Floor**	0	0%
	xx.	**Twentieth Floor**	0	0%
	xxi.	**Twenty-first Floor**	0	0%
	xxii.	**Twenty-second Floor**	0	0%
	xxiii.	**Twenty-third Floor**	0	0%
	xxiv.	**Twenty-fourth Floor**	0	0%
	xxv.	**Twenty-fifth Floor**	0	0%
	xxvi.	**Twenty-sixth Floor**	0	0%
	xxvii.	**Twenty-seventh Floor**	0	0%
	xxviii.	**Twenty-eighth Floor**	0	0%
	xxix.	**Twenty-ninth Floor**	0	0%
	xxx.	**Thirtieth Floor**	0	0%
	xxxi.	**Thirty-first Floor**	0	0%
	xxxii.	**Thirty-second Floor**	0	0%
	xxxiii.	**Thirty-third Floor**	0	0%
	xxxiv.	**Thirty-fourth Floor**	0	0%
	xxxv.	**Thirty-fifth Floor**	0	0%
	xxxvi.	**Thirty-sixth Floor**	0	0%
	xxxvii.	**Thirty-seventh Floor**	0	0%
9.	**Status of Construction**		0	
	i.	**Walls on Floors**	0	0%
	ii.	**Staircase**	0	0%
	iii.	**Lift wells along with Water Proofing**	0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**	0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:23:26 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

10.	**Fixing of door and Window frames in Flats/Units**		0		0%	
11.	**Status of MEP**		**Internal** (Within Flat)	**External works**	**Internal** (Within Flat)	**External works**
	i.	**Mechanical Works**	0		0%	
	ii.	**Electrical works including wiring**	0		0%	
	iii.	**Plumbing works**	0		0%	
12.	**Status of Wall Plastering**					
	i.	**External Plaster**	0		0%	
	ii.	**Internal Plaster**	0		0%	
13.	**Status of Wall Tiling**					
	i.	**In Bathroom**	0		0%	
	ii.	**In Kitchen**	0		0%	
014	**Status of Flooring**				0%	
		Common Areas	0		0%	
	ii.	**Units/Flats**	0		0%	
15.	**Status of Whitewashing**				0%	
	i.	**Internal Walls**	0		0%	
	ii.	**External Walls**	0		0%	
16.	**Status of Finishing**				0%	
	i.	**Staircase with Railing**	0		0%	
	ii.	**Lift wells**	0		0%	
	iii.	**Lift Lobbies/ Common Areas Floor Wise**	0		0%	
17.	**Status of Installation**				0%	
	(Within Flats/Units)				0%	
	i.	**Doors and Windows Panels**	0		0%	
	ii.	**Sanitary Fixtures**	0		0%	
	iii.	**Modular Kitchen**	0		0%	
	iv.	**Electrical Fittings/Lighting**	0		0%	
	v.	**Gas Piping (if any)**	0		0%	
	Other than (Flats/Units)				0%	
	i.	**Lifts installation**	0		0%	
	ii.	**Overhead Tanks**	0		0%	
	iii.	**Underground Water Tank**	0		0%	
	iv.	**Firefighting Fitting and Equipment's as per CFO NOC**	0		0%	
	v.	**Electrical Fittings in common Areas**	0		0%	
	vi.	**Compliance to Conditions of Environment/ CRZ NOC**	0		0%	
18.	**Waterproofing of Terraces**		0		0%	
19.	**Entrance Lobby Finishing**		0		0%	
20.	**Status of Construction of Compound Wall**		0		0%	

CHAITANYA VATS Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:23:41 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- A2					
Building/ Tower No.			**Tower B2 (3B+G+46 Floors)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**		0	0	0%
	3.1	**Mechanical (lifts, ventilation, etc.)**	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**		0	0	0%
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**		0	0%
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**		0	0%
	(i)	**Basement Level 1**	0	0%
	(ii)	**Basement Level 2**	0	0%
	(iii)	**Basement Level 3**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%

CHAITANYA VATS Digitally signed by CHAITANYA VATS Date: 2026.10.08 17:23:58 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

7.	**Stilt Floor/Ground Floor**		0	0%
8.	**Status of laying of Slabs Floor Wise**		0	0%
	i.	**First Floor**	0	0%
	ii.	**Second Floor**	0	0%
	iii.	**Third Floor**	0	0%
	iv.	**Fourth Floor**	0	0%
	v.	**Fifth Floor**	0	0%
	vi.	**Sixth Floor**	0	0%
	vii.	**Seventh Floor**	0	0%
	viii.	**Eighth Floor**	0	0%
	ix.	**Ninth Floor**	0	0%
	x.	**Tenth Floor**	0	0%
	xi.	**Eleventh Floor**	0	0%
	xii.	**Twelfth Floor**	0	0%
	xiii.	**Thirteenth Floor**	0	0%
	xiv.	**Fourteenth Floor**	0	0%
	xv.	**Fifteenth Floor**	0	0%
	xvi.	**Sixteenth Floor**	0	0%
	xvii.	**Seventeenth Floor**	0	0%
	xviii.	**Eighteenth Floor**	0	0%
	xix.	**Nineteenth Floor**	0	0%
	xx.	**Twentieth Floor**	0	0%
	xxi.	**Twenty-first Floor**	0	0%
	xxii.	**Twenty-second Floor**	0	0%
	xxiii.	**Twenty-third Floor**	0	0%
	xxiv.	**Twenty-fourth Floor**	0	0%
	xxv.	**Twenty-fifth Floor**	0	0%
	xxvi.	**Twenty-sixth Floor**	0	0%
	xxvii.	**Twenty-seventh Floor**	0	0%
	xxviii.	**Twenty-eighth Floor**	0	0%
	xxix.	**Twenty-ninth Floor**	0	0%
	xxx.	**Thirtieth Floor**	0	0%
	xxxi.	**Thirty-first Floor**	0	0%
	xxxii.	**Thirty-second Floor**	0	0%
	xxxiii.	**Thirty-third Floor**	0	0%
	xxxiv.	**Thirty-fourth Floor**	0	0%
	xxxv.	**Thirty-fifth Floor**	0	0%
	xxxvi.	**Thirty-sixth Floor**	0	0%
	xxxvii.	**Thirty-seventh Floor**	0	0%
9.	**Status of Construction**			
	i.	**Walls on Floors**	0	0%
	ii.	**Staircase**	0	0%
	iii.	**Lift wells along with Water Proofing**	0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**	0	0%

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:24:14 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

10.	**Fixing of door and Window frames in Flats/Units**		0		0%	
11.	**Status of MEP**		**Internal** (Within Flat)	**External works**	**Internal** (Within Flat)	**External works**
	i.	**Mechanical Works**	0		0%	
	ii.	**Electrical works including wiring**	0		0%	
	iii.	**Plumbing works**	0		0%	
12.	**Status of Wall Plastering**					
	i.	**External Plaster**	0		0%	
	ii.	**Internal Plaster**	0		0%	
13.	**Status of Wall Tiling**					
	i.	**In Bathroom**	0		0%	
	ii.	**In Kitchen**	0		0%	
14	**Status of Flooring**					
	i.	**Common Areas**	0		0%	
	ii.	**Units/Flats**	0		0%	
15.	**Status of Whitewashing**		0			
	i.	**Internal Walls**	0		0%	
	ii.	**External Walls**	0		0%	
16.	**Status of Finishing**					
	i.	**Staircase with Railing**	0		0%	
	ii.	**Lift wells**	0		0%	
	iii.	**Lift Lobbies/ Common Areas Floor Wise**	0		0%	
17.	**Status of Installation**					
	(Within Flats/Units)		0		0%	
	i.	**Doors and Windows Panels**	0		0%	
	ii.	**Sanitary Fixtures**	0		0%	
	iii.	**Modular Kitchen**	0		0%	
	iv.	**Electrical Fittings/Lighting**	0		0%	
	v.	**Gas Piping (if any)**	0		0%	
	Other than (Flats/Units)					
	i.	**Lifts installation**	0		0%	
	ii.	**Overhead Tanks**	0		0%	
	iii.	**Underground Water Tank**	0		0%	
	iv.	**Firefighting Fitting and Equipment's as per CFO NOC**	0		0%	
	v.	**Electrical Fittings in common Areas**	0		0%	
	vi.	**Compliance to Conditions of Environment/ CRZ NOC**	0		0%	
18.	**Waterproofing of Terraces**		0		0%	
19.	**Entrance Lobby Finishing**		0		0%	
20.	**Status of Construction of Compound Wall**		0		0%	

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:24:31 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- A3					
Building/ Tower No.			**Tower B3 (3B+G+46 Floors)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**				
	3.1	**Mechanical** (lifts, ventilation, etc.)	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**				
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**			
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**			
	(i)	**Basement Level 1**	0	0%
	(ii)	**Basement Level 2**	0	0%
	(iii)	**Basement Level 3**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:24:59 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

7.	**Stilt Floor/Ground Floor**		0	0%
8.	**Status of laying of Slabs Floor Wise**			
	i.	**First Floor**	0	0%
	ii.	**Second Floor**	0	0%
	iii.	**Third Floor**	0	0%
	iv.	**Fourth Floor**	0	0%
	v.	**Fifth Floor**	0	0%
	vi.	**Sixth Floor**	0	0%
	vii.	**Seventh Floor**	0	0%
	viii.	**Eighth Floor**	0	0%
	ix.	**Ninth Floor**	0	0%
	x.	**Tenth Floor**	0	0%
	xi.	**Eleventh Floor**	0	0%
	xii.	**Twelfth Floor**	0	0%
	xiii.	**Thirteenth Floor**	0	0%
	xiv.	**Fourteenth Floor**	0	0%
	xv.	**Fifteenth Floor**	0	0%
	xvi.	**Sixteenth Floor**	0	0%
	xvii.	**Seventeenth Floor**	0	0%
	xviii.	**Eighteenth Floor**	0	0%
	xix.	**Nineteenth Floor**	0	0%
	xx.	**Twentieth Floor**	0	0%
	xxi.	**Twenty-first Floor**	0	0%
	xxii.	**Twenty-second Floor**	0	0%
	xxiii.	**Twenty-third Floor**	0	0%
	xxiv.	**Twenty-fourth Floor**	0	0%
	xxv.	**Twenty-fifth Floor**	0	0%
	xxvi.	**Twenty-sixth Floor**	0	0%
	xxvii.	**Twenty-seventh Floor**	0	0%
	xxviii.	**Twenty-eighth Floor**	0	0%
	xxix.	**Twenty-ninth Floor**	0	0%
	xxx.	**Thirtieth Floor**	0	0%
	xxxi.	**Thirty-first Floor**	0	0%
	xxxii.	**Thirty-second Floor**	0	0%
	xxxiii.	**Thirty-third Floor**	0	0%
	xxxiv.	**Thirty-fourth Floor**	0	0%
	xxxv.	**Thirty-fifth Floor**	0	0%
	xxxvi.	**Thirty-sixth Floor**	0	0%
	xxxvii.	**Thirty-seventh Floor**	0	0%
9.	**Status of Construction**			
	i.	**Walls on Floors**	0	0%
	ii.	**Staircase**	0	0%
	iii.	**Lift wells along with Water Proofing**	0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**	0	0%

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:25:26 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

10.	**Fixing of door and Window frames in Flats/Units**		0		0%	
11.	**Status of MEP**		**Internal** (Within Flat)	**External works**	**Internal** (Within Flat)	**External works**
	i.	**Mechanical Works**	0		0%	
	ii.	**Electrical works including wiring**	0		0%	
	iii.	**Plumbing works**	0		0%	
12.	**Status of Wall Plastering**					
	i.	**External Plaster**	0		0%	
	ii.	**Internal Plaster**	0		0%	
13.	**Status of Wall Tiling**					
	i.	**In Bathroom**	0		0%	
	ii.	**In Kitchen**	0		0%	
14	**Status of Flooring**					
	i.	**Common Areas**	0		0%	
	ii.	**Units/Flats**	0		0%	
15.	**Status of Whitewashing**					
	i.	**Internal Walls**	0		0%	
	ii.	**External Walls**	0		0%	
16.	**Status of Finishing**					
	i.	**Staircase with Railing**	0		0%	
	ii.	**Lift wells**	0		0%	
	iii.	**Lift Lobbies/ Common Areas Floor Wise**	0		0%	
17.	**Status of Installation**					
	(Within Flats/Units)					
	i.	**Doors and Windows Panels**	0		0%	
	ii.	**Sanitary Fixtures**	0		0%	
	iii.	**Modular Kitchen**	0		0%	
	iv.	**Electrical Fittings/Lighting**	0		0%	
	v.	**Gas Piping (if any)**	0		0%	
	Other than (Flats/Units)					
	i.	**Lifts installation**	0		0%	
	ii.	**Overhead Tanks**	0		0%	
	iii.	**Underground Water Tank**	0		0%	
	iv.	**Firefighting Fitting and Equipment's as per CFO NOC**	0		0%	
	v.	**Electrical Fittings in common Areas**	0		0%	
	vi.	**Compliance to Conditions of Environment/ CRZ NOC**	0		0%	
18.	**Waterproofing of Terraces**		0		0%	
19.	**Entrance Lobby Finishing**		0		0%	
20.	**Status of Construction of Compound Wall**		0		0%	

CHAITANYA VATS Digitally signed by CHAITANYA VATS Date: 2026.10.08 17:25:39 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- A4					
Building/ Tower No.			**Tower B4 (3B+G+47 Floors)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**				
	3.1	**Mechanical** (lifts, ventilation, etc.)	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**				
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**			
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**			
	(i)	**Basement Level 1**	0	0%
	(ii)	**Basement Level 2**	0	0%
	(iii)	**Basement Level 3**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:25:55 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

7.	**Stilt Floor/Ground Floor**		0	0%
8.	**Status of laying of Slabs Floor Wise**			
	i.	**First Floor**	0	0%
	ii.	**Second Floor**	0	0%
	iii.	**Third Floor**	0	0%
	iv.	**Fourth Floor**	0	0%
	v.	**Fifth Floor**	0	0%
	vi.	**Sixth Floor**	0	0%
	vii.	**Seventh Floor**	0	0%
	viii.	**Eighth Floor**	0	0%
	ix.	**Ninth Floor**	0	0%
	x.	**Tenth Floor**	0	0%
	xi.	**Eleventh Floor**	0	0%
	xii.	**Twelfth Floor**	0	0%
	xiii.	**Thirteenth Floor**	0	0%
	xiv.	**Fourteenth Floor**	0	0%
	xv.	**Fifteenth Floor**	0	0%
	xvi.	**Sixteenth Floor**	0	0%
	xvii.	**Seventeenth Floor**	0	0%
	xviii.	**Eighteenth Floor**	0	0%
	xix.	**Nineteenth Floor**	0	0%
	xx.	**Twentieth Floor**	0	0%
	xxi.	**Twenty-first Floor**	0	0%
	xxii.	**Twenty-second Floor**	0	0%
	xxiii.	**Twenty-third Floor**	0	0%
	xxiv.	**Twenty-fourth Floor**	0	0%
	xxv.	**Twenty-fifth Floor**	0	0%
	xxvi.	**Twenty-sixth Floor**	0	0%
	xxvii.	**Twenty-seventh Floor**	0	0%
	xxviii.	**Twenty-eighth Floor**	0	0%
	xxix.	**Twenty-ninth Floor**	0	0%
	xxx.	**Thirtieth Floor**	0	0%
	xxxi.	**Thirty-first Floor**	0	0%
	xxxii.	**Thirty-second Floor**	0	0%
	xxxiii.	**Thirty-third Floor**	0	0%
	xxxiv.	**Thirty-fourth Floor**	0	0%
	xxxv.	**Thirty-fifth Floor**	0	0%
	xxxvi.	**Thirty-sixth Floor**	0	0%
	xxxvii.	**Thirty-seventh Floor**	0	0%
9.	**Status of Construction**			
	i.	**Walls on Floors**	0	0%
	ii.	**Staircase**	0	0%
	iii.	**Lift wells along with Water Proofing**	0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**	0	0%

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:26:12 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

10.	**Fixing of door and Window frames in Flats/Units**					
11.	**Status of MEP**		**Internal** (Within Flat)	**External works**	**Internal** (Within Flat)	**External works**
	i.	**Mechanical Works**	0		0%	
	ii.	**Electrical works including wiring**	0		0%	
	iii.	**Plumbing works**	0		0%	
12.	**Status of Wall Plastering**					
	i.	**External Plaster**	0		0%	
	ii.	**Internal Plaster**	0		0%	
13.	**Status of Wall Tiling**					
	i.	**In Bathroom**	0		0%	
	ii.	**In Kitchen**	0		0%	
14	**Status of Flooring**					
	i.	**Common Areas**	0		0%	
	ii.	**Units/Flats**	0		0%	
15.	**Status of Whitewashing**					
	i.	**Internal Walls**	0		0%	
	ii.	**External Walls**	0		0%	
16.	**Status of Finishing**					
	i.	**Staircase with Railing**	0		0%	
	ii.	**Lift wells**	0		0%	
	iii.	**Lift Lobbies/ Common Areas Floor Wise**	0		0%	
17.	**Status of Installation**					
	(Within Flats/Units)					
	i.	**Doors and Windows Panels**	0		0%	
	ii.	**Sanitary Fixtures**	0		0%	
	iii.	**Modular Kitchen**	0		0%	
	iv.	**Electrical Fittings/Lighting**	0		0%	
	v.	**Gas Piping (if any)**	0		0%	
	Other than (Flats/Units)					
	i.	**Lifts installation**	0		0%	
	ii.	**Overhead Tanks**	0		0%	
	iii.	**Underground Water Tank**	0		0%	
	iv.	**Firefighting Fitting and Equipment's as per CFO NOC**	0		0%	
	v.	**Electrical Fittings in common Areas**	0		0%	
	vi.	**Compliance to Conditions of Environment/ CRZ NOC**	0		0%	
18.	**Waterproofing of Terraces**		0		0%	
19.	**Entrance Lobby Finishing**		0		0%	
20.	**Status of Construction of Compound Wall**		0		0%	

CHAITANYA VATS Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:26:27 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- A5					
Building/ Tower No.			**Tower EWS (1B+G+11 Floors)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**				
	3.1	**Mechanical** (lifts, ventilation, etc.)	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**				
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**			
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**			
	(i)	**Basement Level 1**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%
7.	**Stilt Floor/Ground Floor**		0	0%
8.	**Status of laying of Slabs Floor Wise**			

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:27:31 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

	i.	First Floor	0	0%
	ii.	Second Floor	0	0%
	iii.	Third Floor	0	0%
	iv.	Fourth Floor	0	0%
	v.	Fifth Floor	0	0%
	vi.	Sixth Floor	0	0%
	vii.	Seventh Floor	0	0%
	viii.	Eighth Floor	0	0%
	ix.	Ninth Floor	0	0%
	x.	Tenth Floor	0	0%
	xi.	Eleventh Floor	0	0%
9.	Status of Construction			
	i.	Walls on Floors	0	0%
	ii.	Staircase	0	0%
	iii.	Lift wells along with Water Proofing	0	0%
	iv.	Lift Lobbies/Common Areas Floor Wise	0	0%
10.	Fixing of door and Window frames in Flats/Units		0	0%
11.	Status of MEP		Internal (Within Flat) / External works	Internal (Within Flat) / External works
	i.	Mechanical Works	0	0%
	ii.	Electrical works including wiring	0	0%
	iii.	Plumbing works	0	0%
12.	Status of Wall Plastering			
	i.	External Plaster	0	0%
	ii.	Internal Plaster	0	0%
13.	Status of Wall Tiling			
	i.	In Bathroom	0	0%
	ii.	In Kitchen	0	0%
14	Status of Flooring			
	i.	Common Areas	0	0%
	ii.	Units/Flats	0	0%
15.	Status of Whitewashing			
	i.	Internal Walls	0	0%
	ii.	External Walls	0	0%
16.	Status of Finishing			
	i.	Staircase with Railing	0	0%
	ii.	Lift wells	0	0%
	iii.	Lift Lobbies/ Common Areas Floor Wise	0	0%
17.	Status of Installation			
	(Within Flats/Units)			
	i.	Doors and Windows Panels	0	0%
	ii.	Sanitary Fixtures	0	0%
	iii.	Modular Kitchen	0	0%
	iv.	Electrical Fittings/Lighting	0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:27:44 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

	v.	Gas Piping (if any)	0	0%
	Other than (Flats/Units)			
	i.	Lifts installation	0	0%
	ii.	Overhead Tanks	0	0%
	iii.	Underground Water Tank	0	0%
	iv.	Firefighting Fitting and Equipment's as per CFO NOC	0	0%
	v.	Electrical Fittings in common Areas	0	0%
	vi.	Compliance to Conditions of Environment/ CRZ NOC	0	0%
18.	Waterproofing of Terraces		0	0%
19.	Entrance Lobby Finishing		0	0%
20.	Status of Construction of Compound Wall		0	0%

Table- A6

Building/ Tower No.			**Club House (3B+G+1 Floor)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)		0	0	0%
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)		0	0	0%
3.	**MEP**				
	3.1	**Mechanical** (lifts, ventilation, etc.)	0	0	0%
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)	0	0	0%
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)	0	0	0%
4.	**Finishing**				
	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)	0	0	0%
	4.2	**External** (plaster, painting, facade, etc.)	0	0	0%
	Tasks/Activity				

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:27:59 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Sr. No.	Sub-Structure Status		Description of work done		Percentage of Total Proposed Work	
1.	Excavation		0		0%	
2.	Laying of Foundation					
	(i)	Raft	0		0%	
	(ii)	Pile	0		0%	
3.	Number of Basements(s)					
	(i)	Basement Level 1	0		0%	
	(ii)	Basement Level 2	0		0%	
	(iii)	Basement Level 3	0		0%	
4.	Waterproofing of the above sub-structure (wherever Applicable)		0		0%	
	Super-Structure Status		0		0%	
5.	Total Floors in the Tower/Building		0		0%	
6.	Total Area on each Floor		0		0%	
7.	Stilt Floor/Ground Floor		0		0%	
8.	Status of laying of Slabs Floor Wise					
	i.	First Floor	0		0%	
9.	Status of Construction					
	i.	Walls on Floors	0		0%	
	ii.	Staircase	0		0%	
	iii.	Lift wells along with Water Proofing	0		0%	
	iv.	Lift Lobbies/Common Areas Floor Wise	0		0%	
10.	Fixing of door and Window frames in Flats/Units					
11.	Status of MEP		Internal (Within Flat)	External works	Internal (Within Flat)	External works
	i.	Mechanical Works	0		0%	
	ii.	Electrical works including wiring	0		0%	
	iii.	Plumbing works	0		0%	
12.	Status of Wall Plastering					
	i.	External Plaster	0		0%	
	ii.	Internal Plaster	0		0%	
13.	Status of Wall Tiling					
	i.	In Bathroom	0		0%	
	ii.	In Kitchen	0		0%	
14	Status of Flooring					
	i.	Common Areas	0		0%	
	ii.	Units/Flats	0		0%	
15.	Status of Whitewashing					
	i.	Internal Walls	0		0%	
	ii.	External Walls	0		0%	
16.	Status of Finishing					
	i.	Staircase with Railing	0		0%	

CHAITANYA VATS Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:28:21 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

	ii.	Lift wells	0	0%
	iii.	Lift Lobbies/ Common Areas Floor Wise	0	0%
17.	Status of Installation			
	(Within Flats/Units)			
	i.	Doors and Windows Panels	0	0%
	ii.	Sanitary Fixtures	0	0%
	iii.	Modular Kitchen	0	0%
	iv.	Electrical Fittings/Lighting	0	0%
	v.	Gas Piping (if any)	0	0%
	Other than (Flats/Units)			
	i.	Lifts installation	0	0%
	ii.	Overhead Tanks	0	0%
	iii.	Underground Water Tank	0	0%
	iv.	Firefighting Fitting and Equipment's as per CFO NOC	0	0%
	v.	Electrical Fittings in common Areas	0	0%
	vi.	Compliance to Conditions of Environment/ CRZ NOC	0	0%
18.	Waterproofing of Terraces		0	0%
19.	Entrance Lobby Finishing		0	0%
20.	Status of Construction of Compound Wall		0	0%

Table- A7

Building/ Tower No.			**Sports Center (2B+G+1 Floor)**		
A1	**Cumulative progress of the project/phase at the end of the quarter.**				
Sr. No.	**Project Components**		**Work done value during the Quarter**	**Cumulative work done value till date**	**Percentage of work done to the total Proposed Work**
1.	**Sub Structure** (Inclusive of excavation, foundation, basements, water proofing, etc.)				
2.	**Super Structure** (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)				
3.	**MEP**				
	3.1	**Mechanical** (lifts, ventilation, etc.)			
	3.2	**Electrical** conduiting, wiring, fixtures, etc.)			
	3.3	**Plumbing & Firefighting** (piping, pumps and pump room, fixtures, etc.)			
4.	**Finishing**				

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:28:40 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

	4.1	**Internal** (plaster, tilling, flooring, painting, etc. within units and common areas)			
	4.2	**External** (plaster, painting, facade, etc.)			
Sr. No.	**Tasks/Activity**			**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status				
1.	**Excavation**			0	0%
2.	**Laying of Foundation**				
	(i)	**Raft**		0	0%
	(ii)	**Pile**		0	0%
3.	**Number of Basements(s)**				
	(i)	**Basement Level 1**		0	0%
	(ii)	**Basement Level 2**		0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**			0	0%
	Super-Structure Status			0	0%
5.	**Total Floors in the Tower/Building**			0	0%
6.	**Total Area on each Floor**			0	0%
7.	**Stilt Floor/Ground Floor**			0	0%
8.	**Status of laying of Slabs Floor Wise**			0	0%
9.	**Status of Construction**				
	i.	**Walls on Floors**		0	0%
	ii.	**Staircase**		0	0%
	iii.	**Lift wells along with Water Proofing**		0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**		0	0%
10.	**Fixing of door and Window frames in Flats/Units**			0	0%
11.	**Status of MEP**			**Internal** (Within Flat) / **External works**	**Internal** (Within Flat) / **External works**
	i.	**Mechanical Works**		0	0%
	ii.	**Electrical works including wiring**		0	0%
	iii.	**Plumbing works**		0	0%
12.	**Status of Wall Plastering**				
	i.	**External Plaster**		0	0%
	ii.	**Internal Plaster**		0	0%
13.	**Status of Wall Tiling**				
	i.	**In Bathroom**		0	0%
	ii.	**In Kitchen**		0	0%
14	**Status of Flooring**				
	i.	**Common Areas**		0	0%
	ii.	**Units/Flats**		0	0%
15.	**Status of Whitewashing**				

CHAITANYA VATS

Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:28:55 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

	i.	Internal Walls	0	0%
	ii.	External Walls	0	0%
16.	Status of Finishing			
	i.	Staircase with Railing	0	0%
	ii.	Lift wells	0	0%
	iii.	Lift Lobbies/ Common Areas Floor Wise	0	0%
17.	Status of Installation			
	(Within Flats/Units)			
	i.	Doors and Windows Panels	0	0%
	ii.	Sanitary Fixtures	0	0%
	iii.	Modular Kitchen	0	0%
	iv.	Electrical Fittings/Lighting	0	0%
	v.	Gas Piping (if any)	0	0%
	Other than (Flats/Units)			
	i.	Lifts installation	0	0%
	ii.	Overhead Tanks	0	0%
	iii.	Underground Water Tank	0	0%
	iv.	Firefighting Fitting and Equipment's as per CFO NOC	0	0%
	v.	Electrical Fittings in common Areas	0	0%
	vi.	Compliance to Conditions of Environment/ CRZ NOC	0	0%
18.	Waterproofing of Terraces		0	0%
19.	Entrance Lobby Finishing		0	0%
20.	Status of Construction of Compound Wall		0	0%

Table- A8				
Building/ Tower No.		Banquet (3B + Ground Floor)		
A1	Cumulative progress of the project/phase at the end of the quarter.			
Sr. No.	Project Components	Work done value during the Quarter	Cumulative work done value till date	Percentage of work done to the total Proposed Work
1.	Sub Structure (Inclusive of excavation, foundation, basements, water proofing, etc.)	0	0	0%
2.	Super Structure (slabs, brick work, block work, staircase, lift wells, machine rooms, water tank, etc.)	0	0	0%
3.	MEP			
	3.1 Mechanical (lifts, ventilation, etc.)	0	0	0%
	3.2 Electrical conduiting, wiring, fixtures,	0	0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:29:13 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

		etc.)			
	3.3	**Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)**	0	0	0%
4.	**Finishing**				
	4.1	**Internal (plaster, tilling, flooring, painting, etc. within units and common areas)**	0	0	0%
	4.2	**External (plaster, painting, facade, etc.)**	0	0	0%

Sr. No.	**Tasks/Activity**		**Description of work done**	**Percentage of Total Proposed Work**
	Sub-Structure Status			
1.	**Excavation**		0	0%
2.	**Laying of Foundation**			
	(i)	**Raft**	0	0%
	(ii)	**Pile**	0	0%
3.	**Number of Basements(s)**			
	(i)	**Basement Level 1**	0	0%
	(ii)	**Basement Level 2**	0	0%
	(iii)	**Basement Level 3**	0	0%
4.	**Waterproofing of the above sub-structure (wherever Applicable)**		0	0%
	Super-Structure Status		0	0%
5.	**Total Floors in the Tower/Building**		0	0%
6.	**Total Area on each Floor**		0	0%
7.	**Stilt Floor/Ground Floor**		0	0%
8.	**Status of laying of Slabs Floor Wise**		0	0%
9.	**Status of Construction**			
	i.	**Walls on Floors**	0	0%
	ii.	**Staircase**	0	0%
	iii.	**Lift wells along with Water Proofing**	0	0%
	iv.	**Lift Lobbies/Common Areas Floor Wise**	0	0%
10.	**Fixing of door and Window frames in Flats/Units**		0	0%
11.	**Status of MEP**		**Internal** (Within Flat) / **External works**	**Internal** (Within Flat) / **External works**
	i.	**Mechanical Works**	0	0%
	ii.	**Electrical works including wiring**	0	0%
	iii.	**Plumbing works**	0	0%
12.	**Status of Wall Plastering**			
	i.	**External Plaster**	0	0%
	ii.	**Internal Plaster**	0	0%
13.	**Status of Wall Tiling**			
	i.	**In Bathroom**	0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:29:31 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

	ii.	In Kitchen	0	0%
14	Status of Flooring			
	i.	Common Areas	0	0%
	ii.	Units/Flats	0	0%
15.	Status of Whitewashing			
	i.	Internal Walls	0	0%
	ii.	External Walls	0	0%
16.	Status of Finishing			
	i.	Staircase with Railing	0	0%
	ii.	Lift wells	0	0%
	iii.	Lift Lobbies/ Common Areas Floor Wise	0	0%
17.	Status of Installation			
	(Within Flats/Units)			
	i.	Doors and Windows Panels	0	0%
	ii.	Sanitary Fixtures	0	0%
	iii.	Modular Kitchen	0	0%
	iv.	Electrical Fittings/Lighting	0	0%
	v.	Gas Piping (if any)	0	0%
	Other than (Flats/Units)			
	i.	Lifts installation	0	0%
	ii.	Overhead Tanks	0	0%
	iii.	Underground Water Tank	0	0%
	iv.	Firefighting Fitting and Equipment's as per CFO NOC	0	0%
	v.	Electrical Fittings in common Areas	0	0%
	vi.	Compliance to Conditions of Environment/ CRZ NOC	0	0%
18.	Waterproofing of Terraces		0	0%
19.	Entrance Lobby Finishing		0	0%
20.	Status of Construction of Compound Wall		0	0%

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:30:03 +05'30'

CHAITANYA VATS
Architect
Council of Architecture No. CA/2012/55185
Add.: Unit No-821, 8th Floor, Galaxy Blue Sapphire, Sector-4,
Greater Noida (West), Gautam Buddha Nagar (U.P.) -PIN-201318
Contact - +91-9871278910
Email: architect@gjagroup.co.in

Table- B				
Sr. No.	**Common Areas and Facilities Amenities**	**Proposed (Yes/No)**	**Percentage of Work Done**	**Remarks**
B-1	**Services**			
1.	**Internal Roads & Pavements**	Yes	0%	
2.	**Parking**	Yes	0%	
	Covered No.			
	Open No.			
3.	**Water Supply**	Yes	0%	
4.	**Sewerage (Chamber, lines, septic tanks, STP)**	Yes	0%	
5.	**Storm Water Drains**	Yes	0%	
6.	**Landscaping & Tree Plantation**	Yes	0%	
7.	**Parks & Playgrounds**	Yes	0%	
	Fixing of Children's Play Equipment			
	Benches			
8.	**Shopping Area**	Yes	0%	
9.	**Street Lighting/Electrification**	Yes	0%	
10.	**Treatment & Disposal of sewage and sullage water/ STP**	Yes	0%	
11.	**Solid Waste Management & Disposal**	Yes	0%	
12.	**Water Conservation, Rainwater Harvesting, Percolating well/pit**	Yes	0%	
13.	**Energy Management (Solar)**	Yes	0%	
14.	**Fire Protection and fire safety requirements**	Yes	0%	
15.	**Electrical meter room, sub-station, receiving station**	Yes	0%	
16.	**Other (Guide Wall, D-Wall, etc.)**	Yes	2%	
B-2	**Community building to be transferred to RWA**			
17.	**Community Center**	No	0%	
18.	**Others**		0%	
B-3	**Community buildings not to be transferred to RWA/competent authority**	Yes	0%	
19.	**Schools**	Yes	0%	
20.	**Dispensary**	Yes	0%	
21.	**Club**	No	0%	
22.	**Others**		0%	
B-4	**Services/ facilities to be transferred to competent authority**	Yes	0%	

CHAITANYA VATS
Digitally signed by CHAITANYA VATS
Date: 2026.10.08 17:30:54 +05'30'