ACPL® Architecture Planning Management
INDIA • DUBAI

ACPL Design Ltd E.24, South Extension I, New Delhi. 110049, India T. 011 4823 4444 www.acplonline.com

ANNEXURE 6-A

ARCHITECT'S CERTIFICATE

To whom so ever it may concern

REPORT FOR QUARTER ENDING	FY'27, Q2 (Sep'26)

Subject: Certificate of progress of construction work:

S.No.	Particulars	Information
i.	Project/Phase of the project	Godrej Nature Plus
ii.	Location	Sohna Sec-33, Gurugram
iii.	Area in acres	18.744 Acre
-vi.	HARERA Registration No.	18 of 2018
v.	Name of Licensee	Aum Shree Hotels Pvt Ltd.
vi.	Name of Collaborator	Godrej Highview LLP
vii.	Name of Developer	Godrej Highview LLP

Sir,

1. I, **KULMEET SHANGARI** has undertaken assignment as architect for certifying progress of construction work in the above mentioned project as per the approved plans.

i.	Date of certifying of percentage of construction work/ site inspection	*30-Sep-2026*
ii.	Name of Architect/Architect's firm	ACPL Design Ltd.
iii.	Date of site inspection	*30-Sep-2026*

KULMEET SHANGARI
ARCHITECT
CA/97/21741

2. Following technical professionals are appointed by Promoter: - (as applicable)

Sr. No.	Consultants	Name
i.	Site Engineer	GPL
ii.	Structural Consultant	BMSF
iii.	Proof Consultant	ACPL
vi.	MEP Consultant	CP Vidya, Dew Point, Ampower
v.	Site supervisor/in charge	CBRE

3. I certify that as on the date, the percentage of work done in the project for each of the building/tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/phase is detailed in table A and B.

Complete work done up to FY-27 Q2, are 87% (Phase-1)

Complete work done up to FY-27 Q2, are 49% (Phase-2)

The Overall % complete work done up to FY-27 Q1, are 68%. (Phase 1+2)

Yours Faithfully,

KULMEET SHANGARI
ARCHITECT
CA/97/21741

KULMEET SHANGARI

Council of Architects (CoA) Registration No. CA/ 97 / 21741

Council of Architects (CoA) Registration valid till (Date) 31.12.2034

Table – A

Building/Tower no. G (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Done	100
2.	Laying of foundation		
	i. Raft	Done	100
	ii. Pile	NA	NA
3.	Number of basement(s) ...1...		
	i. Basement level 1	Done	100
	ii. Basement level 2*		
4.	Waterproofing of the above sub-structure(wherever applicable)		100
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	B+S+22	
6.	Total area on each floor	493.174 Sqm	
7.	Stilt Floor/ Ground Floor	Stilt Floor	
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt Floor + 22 + Terrace Floor	100
9.	Status of construction		
	i. Walls on floors	Stilt Floor + 22	100
	ii. Staircase	Stilt Floor + 22	100
	iii. Lift wells along with water proofing	Stilt Floor + 22	100
	iv. Lift lobbies /common areas floor wise	Stilt Floor + 22	100
10.	Fixing of door and window frames in flats/units	Ground+22 (Doors)	100

KULMEET SHANGARI
ARCHITECT
CA/97/21741

11.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat) %	External works
	i. Mechanical works			100%	100%
	ii. Electrical works including wiring	22	0	100%	100%
	iii. Plumbing works	22		100%	100%
12.	Status of wall finishing (plaster/ paint/ whitewashing/ coating)	Internal (within Flat)			
	i. External			100%	
	ii. Internal	22 Floor		100%	
13.	Status of wall tiling				
	i. In bathroom	22 Floor		100%	
	ii. In Kitchen	22 Floor		100%	
14.	Status of flooring				
	i. Common areas			100%	
	ii. Units/flats	22 Floor		100%	
15.	Status of other civil works				
	i. Staircase with railing	22 Floor		100%	
	ii. Lift wells	22 Floor		100%	
	iii. Lift lobbies /common areas floor wise	22 Floor		100%	
16.	Status of Installation				
	(Within flat/unit)				
	i. Doors and windows panels	0		100%	
	ii. Sanitary Fixtures	0		100%	
	iii. Modular Kitchen	18		18	
	iv. Electrical fittings/Lighting	0		100%	
	v. Gas piping (if any)	0		0	
	(Other than flat/units)	0		0	
	vi. Lifts installation	0		100%	
	vii. Overhead tanks	0		100%	
	viii. Underground water tank	0		0	
	ix. Firefighting fittings and equipment's as per CFO NOC	0		100%	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	x. Electrical fittings in common areas	0	100%
	xi. Compliance to conditions of environment /CRZ NOC	0	0
17.	Waterproofing of terraces	0	100%
18.	Entrance lobby finishing	0	100%
19.	Status of construction of Compound wall		100%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. H (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
20.	Excavation	Done	100%
21.	Laying of foundation		
	iii. Raft	Done	100%
	iv. Pile	NA	NA
22.	Number of basement(s) ...1...		
	iii. Basement level 1	Done	100%
	iv. Basement level 2*		
23.	Waterproofing of the above sub-structure(wherever applicable)		100%
A2	**SUPER- STRUCTURE STATUS**		
24.	Total floors in the tower/building	B+S+22	
25.	Total area on each floor	493.174 Sqm	
26.	Stilt Floor/ Ground Floor	Stilt Floor	
27.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt Floor + 22 + Terrace Floor	100%
28.	Status of construction		
	v. Walls on floors	Stilt Floor + 22	100%
	vi. Staircase	Stilt Floor + 22	100%
	vii. Lift wells along with water proofing	Stilt Floor + 22	100%
	viii. Lift lobbies /common areas floor wise	Stilt Floor + 22	100%
29.	Fixing of door and window frames in flats/units	Ground+22 (Doors)	100%

KULMEET SHANGARI
ARCHITECT
CA/97/21741

30.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	iv. Mechanical works			100%	100%
	v. Electrical works including wiring	22	0	100%	100%
	vi. Plumbing works	22		100%	100%
31.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)			
	iii. External	22 Floor		100%	
	iv. Internal	22 Floor		100%	
32.	Status of wall tiling				
	iii. In bathroom	22 Floor		100%	
	iv. In Kitchen	22 Floor		100%	
33.	Status of flooring				
	iii. Common areas			100%	
	iv. Units/flats	22 Floor		100%	
34.	Status of other civil works				
	iv. Staircase with railing	22 Floor		100%	
	v. Lift wells	22 Floor		100%	
	vi. Lift lobbies /common areas floor wise				
35.	Status of Installation				
	(Within flat/unit)				
	xii. Doors and windows panels	22 floor		100%	
	xiii. Sanitary Fixtures	0		100%	
	xiv. Modular Kitchen	0		0	
	xv. Electrical fittings/Lighting	0		100%	
	xvi. Gas piping (if any)	0		0	
	(Other than flat/units)	0		0	
	xvii. Lifts installation	0		100%	
	viii. Overhead tanks	0		100	
	xix. Underground water tank	0		0	
	xx. Firefighting fittings and equipment's as per CFO NOC	0		100	
	xxi. Electrical fittings in common areas	0		100%	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xii. Compliance to conditions of environment /CRZ NOC	0	0
36.	Waterproofing of terraces	0	100%
37.	Entrance lobby finishing	0	100
38.	Status of construction of Compound wall	52	100%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. _I_ (to be prepared sep1ately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
39.	Excavation	Done	100%
40.	Laying of foundation		
	v. Raft	Done	100%
	vi. Pile	NA	NA
41.	Number of basement(s) ...1...		
	v. Basement level 1	Done	100%
	vi. Basement level 2*		
42.	Waterproofing of the above sub-structure(wherever applicable)		100%
A2	**SUPER- STRUCTURE STATUS**		
43.	Total floors in the tower/building	B+S+22	
44.	Total area on each floor	493.174 Sqm	
45.	Stilt Floor/ Ground Floor	Stilt Floor	
46.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt Floor + 22	100
47.	Status of construction		
	ix. Walls on floors	Stilt Floor + 22	100
	x. Staircase	Stilt Floor + 22	100
	xi. Lift wells along with water proofing	Stilt Floor + 22	100
	xii. Lift lobbies /common areas floor wise	Stilt Floor + 22	100
48.	Fixing of door and window frames in flats/units	22	100%

KULMEET SHANGARI
ARCHITECT
CA/97/21741

49.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	vii. Mechanical works			100%	100%
	viii. Electrical works including wiring	22		100%	100%
	ix. Plumbing works	22		100%	100%
50.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)		0	
	v. External			100%	
	vi. Internal	22		100%	
51.	Status of wall tiling				
	v. In bathroom	22		100%	
	vi. In Kitchen	22 Floor		100%	
52.	Status of flooring				
	v. Common areas	22		100%	
	vi. Units/flats	22		100%	
53.	Status of other civil works				
	vii. Staircase with railing	22 Floor		100%	
	viii. Lift wells	22 Floor		100%	
	ix. Lift lobbies /common areas floor wise	0		0	
54.	Status of Installation				
	(Within flat/unit)				
	xiii. Doors and windows panels			100%	
	xiv. Sanitary Fixtures			100%	
	xv. Modular Kitchen			0	
	xvi. Electrical fittings/Lighting			0	
	xvii. Gas piping (if any)			0	
	(Other than flat/units)			0	
	viii. Lifts installation			100%	
	xix. Overhead tanks			100%	
	xx. Underground water tank			0	
	xxi. Firefighting fittings and equipment's as per CFO NOC			100%	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xii. Electrical fittings in common areas		0
	xiii. Compliance to conditions of environment /CRZ NOC		0
55.	Waterproofing of terraces		100%
56.	Entrance lobby finishing		100%
57.	Status of construction of Compound wall		100%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. 3 (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
58.	Excavation	Done	100%
59.	Laying of foundation		
	vii. Raft	Done	100%
	viii. Pile	NA	NA
60.	Number of basement(s) ...1...		
	vii. Basement level 1	Done	100%
	viii. Basement level 2*		
61.	Waterproofing of the above sub-structure(wherever applicable)		0
A2	**SUPER- STRUCTURE STATUS**		
62.	Total floors in the tower/building	B+S+24	
63.	Total area on each floor	502.421 Sqm	
64.	Stilt Floor/ Ground Floor	Stilt Floor	
65.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt Floor + 24	100%
66.	Status of construction		
	xiii. Walls on floors	Stilt Floor + 24	100%
	xiv. Staircase	Stilt Floor + 24	100%
	xv. Lift wells along with water proofing	Stilt Floor + 24	100%
	xvi. Lift lobbies /common areas floor wise	Stilt Floor + 24	100%
67.	Fixing of door and window frames in flats/units	22 Floor	85%

KULMEET SHANGARI
ARCHITECT
CA/97/21741

68.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	x. Mechanical works			93%	74%
	xi. Electrical works including wiring	22		54%	54%
	xii. Plumbing works	22		64%	84%
69.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)			
	vii. External			69%	
	viii. Internal	24 Floor		77%	
70.	Status of wall tiling				
	vii. In bathroom	24 Floor		83%	
	viii. In Kitchen	24 Floor		83%	
71.	Status of flooring				
	vii. Common areas			70%	
	viii. Units/flats	24 Floor		83%	
72.	Status of other civil works				
	x. Staircase with railing	24 Floor		90%	
	xi. Lift wells	22 Floor		77%	
	xii. Lift lobbies /common areas floor wise			15%	
73.	Status of Installation				
	(Within flat/unit)				
	xiv. Doors and windows panels			23%	
	xxv. Sanitary Fixtures			0	
	xvi. Modular Kitchen			0	
	xvii. Electrical fittings/Lighting			0	
	viii. Gas piping (if any)			0	
	(Other than flat/units)			0	
	xix. Lifts installation			65%	
	xl. Overhead tanks			85%	
	xli. Underground water tank			0	
	xlii. Firefighting fittings and equipment's as per CFO NOC			100%	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xliii. Electrical fittings in common areas		70%
	xliv. Compliance to conditions of environment /CRZ NOC		0
74.	Waterproofing of terraces		100%
75.	Entrance lobby finishing		50%
76.	Status of construction of Compound wall		100%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. 4 (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
77.	Excavation	Done	100%
78.	Laying of foundation		
	ix. Raft	Done	100%
	x. Pile	NA	NA
79.	Number of basement(s) ...1...		
	ix. Basement level 1	Done	100%
	x. Basement level 2*		
80.	Waterproofing of the above sub-structure(wherever applicable)		0
A2	**SUPER- STRUCTURE STATUS**		
81.	Total floors in the tower/building	B+S+24	
82.	Total area on each floor	502.421 Sqm	
83.	Stilt Floor/ Ground Floor	Stilt Floor	
84.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt Floor + 24	100%
85.	Status of construction		
	xvii. Walls on floors	Stilt Floor + 24	100%
	viii. Staircase	Stilt Floor + 24	100%
	xix. Lift wells along with water proofing	Stilt Floor + 24	100%
	xx. Lift lobbies /common areas floor wise	Stilt Floor + 24	100%
86.	Fixing of door and window frames in flats/units		0

KULMEET SHANGARI
ARCHITECT
CA/97/21741

87.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	xiii. Mechanical works			90%	70%
	xiv. Electrical works including wiring	17		50%	40%
	xv. Plumbing works	15		50%	60%
88.	Status of wall finishing (plaster / paint/ whitewashing/ coating)	Internal (within Flat)			
	ix. External			40%	
	x. Internal	24		35%	
89.	Status of wall tiling				
	ix. In bathroom	24 Floor		65%	
	x. In Kitchen	24 Floor		65%	
90.	Status of flooring				
	ix. Common areas			20%	
	x. Units/flats	24 Floor		65%	
91.	Status of other civil works				
	xiii. Staircase with railing	24 Floor		50%	
	xiv. Lift wells	24 Floor		50%	
	xv. Lift lobbies /common areas floor wise	24 Floor		0	
92.	Status of Installation				
	(Within flat/unit)				
	xlv. Doors and windows panels			8 Floors	
	xlvi. Sanitary Fixtures			0	
	lvii. Modular Kitchen			0	
	viii. Electrical fittings/Lighting			0	
	xlix. Gas piping (if any)			0	
	(Other than flat/units)			0	
	l. Lifts installation			30%	
	li. Overhead tanks			10%	
	lii. Underground water tank			0	
	liii. Firefighting fittings and equipment's as per CFO NOC			60%	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	liv. Electrical fittings in common areas		0
	lv. Compliance to conditions of environment /CRZ NOC		0
93.	Waterproofing of terraces		0
94.	Entrance lobby finishing		0
95.	Status of construction of Compound wall		50%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. E (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
96.	Excavation	Done	100%
97.	Laying of foundation		
	xi. Raft	Done	100%
	xii. Pile	NA	NA
98.	Number of basement(s) ...1...		
	xi. Basement level 1	Done	100%
	xii. Basement level 2*		
99.	Waterproofing of the above sub-structure(wherever applicable)		0
A2	**SUPER- STRUCTURE STATUS**		
100.	Total floors in the tower/building	B+S+22	
101.	Total area on each floor	493.486 Sqm	
102.	Stilt Floor/ Ground Floor	Stilt Floor	
103.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt Floor + 22 + Terrace Floor	100%
104.	Status of construction		
	xxi. Walls on floors	Stilt Floor + 22	100%
	xxii. Staircase	Stilt Floor + 22	100%
	xiii. Lift wells along with water proofing	Stilt Floor + 22	100%
	xiv. Lift lobbies /common areas floor wise	Stilt Floor + 22	100%
105.	Fixing of door and window frames in flats/units	Stilt Floor + 22	78%

KULMEET SHANGARI
ARCHITECT
CA/97/21741

106.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	xvi. Mechanical works			90%	80%
	xvii. Electrical works including wiring	22		50%	20%
	viii. Plumbing works	22		50%	30%
107.	Status of wall finishing (plaster/ paint/ whitewashing/ coating)	Internal (within Flat)			
	xi. External			50%	
	xii. Internal	22		70%	
108.	Status of wall tiling				
	xi. In bathroom	22		85%	
	xii. In Kitchen	22		85%	
109.	Status of flooring				
	xi. Common areas			65%	
	xii. Units/flats	22		87%	
110.	Status of other civil works				
	xvi. Staircase with railing	22		88%	
	xvii. Lift wells			50%	
	viii. Lift lobbies /common areas floor wise			60%	
111.	Status of Installation				
	(Within flat/unit)				
	lvi. Doors and windows panels			0	
	lvii. Sanitary Fixtures			0	
	viii. Modular Kitchen			0	
	lix. Electrical fittings/Lighting			0	
	lx. Gas piping (if any)			0	
	(Other than flat/units)			0	
	lxi. Lifts installation			95%	
	lxii. Overhead tanks			80%	
	xiii. Underground water tank			0	
	xiv. Firefighting fittings and equipment's as per CFO NOC			100%	
	lxv. Electrical fittings in common areas			60%	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xvi. Compliance to conditions of environment /CRZ NOC		0
112.	Waterproofing of terraces		100%
113.	Entrance lobby finishing		70%
114.	Status of construction of Compound wall		55%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. F (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
115.	Excavation	Done	100%
116.	Laying of foundation		
	xiii. Raft	Done	100%
	xiv. Pile	NA	NA
117.	Number of basement(s) ...1...		
	xiii. Basement level 1	Done	100%
	xiv. Basement level 2*		
118.	Waterproofing of the above sub-structure(wherever applicable)		0
A2	**SUPER- STRUCTURE STATUS**		
119.	Total floors in the tower/building	B+S+22	1
120.	Total area on each floor	493.486 Sqm	
121.	Stilt Floor/ Ground Floor	Stilt Floor	
122.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Stilt + 22 Floor	100%
123.	Status of construction		
	xxv. Walls on floors	Stilt + 22 Floor	45%
	xvi. Staircase	Stilt + 22 Floor	45%
	xvii. Lift wells along with water proofing	Stilt + 22 Floor	45%
	viii. Lift lobbies /common areas floor wise	Stilt + 22 Floor	45%
124.	Fixing of door and window frames in flats/units		0

KULMEET SHANGARI
ARCHITECT
CA/97/21741

125.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat)	External works
	xix. Mechanical works			0	0
	xx. Electrical works including wiring			15%	0
	xxi. Plumbing works			0	0
126.	Status of wall finishing (plaster/ paint/ whitewashing/ coating)	Internal (within Flat)			
	xiii. External			0	
	xiv. Internal			0	
127.	Status of wall tiling				
	xiii. In bathroom			0	
	xiv. In Kitchen			0	
128.	Status of flooring				
	xiii. Common areas			0	
	xiv. Units/flats			0	
129.	Status of other civil works				
	xix. Staircase with railing			0	
	xx. Lift wells			0	
	xxi. Lift lobbies /common areas floor wise			0	
130.	Status of Installation				
	(Within flat/unit)				
	xvii. Doors and windows panels			0	
	viii. Sanitary Fixtures			0	
	xix. Modular Kitchen			0	
	lxx. Electrical fittings/Lighting			0	
	xxi. Gas piping (if any)			0	
	(Other than flat/units)			0	
	xii. Lifts installation			0	
	xiii. Overhead tanks			0	
	xiv. Underground water tank			0	
	xxv. Firefighting fittings and equipment's as per CFO NOC			0	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xvi. Electrical fittings in common areas		0
	xvii. Compliance to conditions of environment /CRZ NOC		0
131.	Waterproofing of terraces		0
132.	Entrance lobby finishing		0
133.	Status of construction of Compound wall		50%

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. D1 (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
134.	Excavation	Done	100%
135.	Laying of foundation		
	xv. Raft	Done	100%
	xvi. Pile	NA	NA
136.	Number of basement(s) ...1...		
	xv. Basement level 1	Done	100%
	xvi. Basement level 2*		
137.	Waterproofing of the above sub-structure(wherever applicable)		
A2	**SUPER- STRUCTURE STATUS**		
138.	Total floors in the tower/building	B+G+24	
139.	Total area on each floor	756 Sqm	
140.	Stilt Floor/ Ground Floor	Ground Floor	
141.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Ground + 24 + Terrace Floor	100%
142.	Status of construction		
	xix. Walls on floors	Ground Floor + 24	1
	xxx. Staircase	Ground Floor + 24	
	xxi. Lift wells along with water proofing	Ground Floor + 24	
	xxii. Lift lobbies /common areas floor wise	Ground Floor + 24	
143.	Fixing of door and window frames in flats/units	Ground+24 (Doors)	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

144.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat) %	External works
	xii. Mechanical works				
	xiii. Electrical works including wiring	24		1	
	xiv. Plumbing works	24		1	
145.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)			
	xv. External				
	xvi. Internal	24 Floor			
146.	Status of wall tiling				
	xv. In bathroom	24 Floor			
	xvi. In Kitchen	24 Floor			
147.	Status of flooring	24 Floor			
	xv. Common areas	24 Floor			
	xvi. Units/flats	24 Floor			
148.	Status of other civil works	24 Floor			
	xxii. Staircase with railing	24 Floor			
	xiii. Lift wells	24 Floor			
	xiv. Lift lobbies /common areas floor wise	24 Floor			
149.	Status of Installation				
	(Within flat/unit)				
	viii. Doors and windows panels	0			
	xix. Sanitary Fixtures	0			
	xxx. Modular Kitchen	0			
	xxi. Electrical fittings/Lighting	0			
	xii. Gas piping (if any)	0			
	(Other than flat/units)	0			
	xiii. Lifts installation	0			
	xiv. Overhead tanks	0			
	xv. Underground water tank	0			
	xvi. Firefighting fittings and equipment's as per CFO NOC	0			

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xvii. Electrical fittings in common areas	0	
	viii. Compliance to conditions of environment /CRZ NOC	0	0
150.	Waterproofing of terraces	0	
151.	Entrance lobby finishing	0	
152.	Status of construction of Compound wall		

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. D2 (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
153.	Excavation	Done	100%
154.	Laying of foundation		
	xvii. Raft	Done	100%
	xviii. Pile	NA	NA
155.	Number of basement(s) ...1...		
	xvii. Basement level 1	Done	100%
	xviii. Basement level 2*		
156.	Waterproofing of the above sub-structure(wherever applicable)		
A2	**SUPER- STRUCTURE STATUS**		
157.	Total floors in the tower/building	B+G+24	
158.	Total area on each floor	756 Sqm	
159.	Stilt Floor/ Ground Floor	Ground Floor	
160.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Ground + 24 + Terrace Floor	100%
161.	Status of construction		
	xiii. Walls on floors	Ground Floor + 24	
	xiv. Staircase	Ground Floor + 24	
	xxv. Lift wells along with water proofing	Ground Floor + 24	
	xvi. Lift lobbies /common areas floor wise	Ground Floor + 24	
162.	Fixing of door and window frames in flats/units	Ground+24 (Doors)	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

163.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat) %	External works
	xxv. Mechanical works				
	xvi. Electrical works including wiring	24			
	xvii. Plumbing works	24			
164.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)			
	xvii. External				
	viii. Internal	24 Floor			
165.	Status of wall tiling				
	xvii. In bathroom	24 Floor			
	viii. In Kitchen	24 Floor			
166.	Status of flooring	24 Floor			
	xvii. Common areas	24 Floor			
	viii. Units/flats	24 Floor			
167.	Status of other civil works	24 Floor			
	xxv. Staircase with railing	24 Floor			
	xvi. Lift wells	24 Floor			
	xvii. Lift lobbies /common areas floor wise	24 Floor			
168.	Status of Installation				
	(Within flat/unit)				
	xix. Doors and windows panels	0			
	xc. Sanitary Fixtures	0			
	xci. Modular Kitchen	0			
	xcii. Electrical fittings/Lighting	0			
	ciii. Gas piping (if any)	0			
	(Other than flat/units)	0			
	civ. Lifts installation	0			
	xcv. Overhead tanks	0			
	cvi. Underground water tank	0			
	cvii. Firefighting fittings and equipment's as per CFO NOC	0			

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	viii. Electrical fittings in common areas	0	
	cix. Compliance to conditions of environment /CRZ NOC	0	0
169.	Waterproofing of terraces	0	
170.	Entrance lobby finishing	0	
171.	Status of construction of Compound wall		

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. C (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
172.	Excavation	Done	100%
173.	Laying of foundation		
	xix. Raft	Done	100%
	xx. Pile	NA	NA
174.	Number of basement(s) ...1...		
	xix. Basement level 1	Done	100%
	xx. Basement level 2*		
175.	Waterproofing of the above sub-structure(wherever applicable)		
A2	**SUPER- STRUCTURE STATUS**		
176.	Total floors in the tower/building	B+G+18	
177.	Total area on each floor	642 Sqm	
178.	Stilt Floor/ Ground Floor	Ground Floor	
179.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Ground + 18 + Terrace Floor	75%
180.	Status of construction		
	xvii. Walls on floors	Ground Floor + 18	
	viii. Staircase	Ground Floor + 18	
	xix. Lift wells along with water proofing	Ground Floor + 18	
	xl. Lift lobbies /common areas floor wise	Ground Floor + 18	
181.	Fixing of door and window frames in flats/units	Ground Floor + 18	

RULMEET SHANGARI
ARCHITECT
CA/97/21741

182.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat) %	External works
	viii. Mechanical works				
	xix. Electrical works including wiring	18			
	xxx. Plumbing works	18			
183.	Status of wall finishing (plaster /paint/ whitewashing/ coating)	Internal (within Flat)			
	xix. External				
	xx. Internal	18 Floor			
184.	Status of wall tiling				
	xix. In bathroom	18 Floor			
	xx. In Kitchen	18 Floor			
185.	Status of flooring	18 Floor			
	xix. Common areas	18 Floor			
	xx. Units/flats	18 Floor			
186.	Status of other civil works	18 Floor			
	viii. Staircase with railing	18 Floor			
	xxix. Lift wells	18 Floor			
	xxx. Lift lobbies /common areas floor wise	18 Floor			
187.	Status of Installation				
	(Within flat/unit)				
	c. Doors and windows panels	0			
	ci. Sanitary Fixtures	0			
	cii. Modular Kitchen	0			
	ciii. Electrical fittings/Lighting	0			
	civ. Gas piping (if any)	0			
	(Other than flat/units)	0			
	cv. Lifts installation	0			
	cvi. Overhead tanks	0			
	cvii. Underground water tank	0			
	viii. Firefighting fittings and equipment's as per CFO NOC	0			
	cix. Electrical fittings in common areas	0			

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	cx. Compliance to conditions of environment /CRZ NOC	0	0
188.	Waterproofing of terraces	0	
189.	Entrance lobby finishing	0	
190.	Status of construction of Compound wall		

Note: (*) Extend rows as per requirement

KULMEET SHANGARI
ARCHITECT
CA/97/21741

Table – A

Building/Tower no. B (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
191.	Excavation	Done	100%
192.	Laying of foundation		
	xxi. Raft	Done	100%
	xxii. Pile	NA	NA
193.	Number of basement(s) ...1...		
	xxi. Basement level 1	Done	100%
	xxii. Basement level 2*		
194.	Waterproofing of the above sub-structure(wherever applicable)		
A2	**SUPER- STRUCTURE STATUS**		
195.	Total floors in the tower/building	B+G+18	
196.	Total area on each floor	642 Sqm	
197.	Stilt Floor/ Ground Floor	Ground Floor	
198.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Ground + 18 + Terrace Floor	85%
199.	Status of construction		
	xli. Walls on floors	Ground Floor + 18	
	xlii. Staircase	Ground Floor + 18	
	xliii. Lift wells along with water proofing	Ground Floor + 18	
	xliv. Lift lobbies /common areas floor wise	Ground Floor + 18	
200.	Fixing of door and window frames in flats/units	Ground Floor + 18	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

201.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat) %	External works
	xxi. Mechanical works				
	xxii. Electrical works including wiring	18			
	xiii. Plumbing works	18			
202.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)			
	xxi. External				
	xxii. Internal	18 Floor			
203.	Status of wall tiling				
	xxi. In bathroom	18 Floor			
	xxii. In Kitchen	18 Floor			
204.	Status of flooring	18 Floor			
	xxi. Common areas	18 Floor			
	xxii. Units/flats	18 Floor			
205.	Status of other civil works	18 Floor			
	xxxi. Staircase with railing	18 Floor			
	xxii. Lift wells	18 Floor			
	xiii. Lift lobbies /common areas floor wise	18 Floor			
206.	Status of Installation				
	(Within flat/unit)				
	cxi. Doors and windows panels	0			
	cxii. Sanitary Fixtures	0			
	xiii. Modular Kitchen	0			
	xiv. Electrical fittings/Lighting	0			
	cxv. Gas piping (if any)	0			
	(Other than flat/units)	0			
	xvi. Lifts installation	0			
	xvii. Overhead tanks	0			
	viii. Underground water tank	0			
	xix. Firefighting fittings and equipment's as per CFO NOC	0			

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	cxx. Electrical fittings in common areas	0	
	xxi. Compliance to conditions of environment /CRZ NOC	0	0
207.	Waterproofing of terraces	0	
208.	Entrance lobby finishing	0	
209.	Status of construction of Compound wall		

Note: (*) Extend rows as per requirement



Table – A

Building/Tower no. A (to be prepared separately for each building/tower in the project/phase of the project)

Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks/Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
210.	Excavation	Done	100%
211.	Laying of foundation		
	xxiii. Raft	Done	100%
	xxiv. Pile	NA	NA
212.	Number of basement(s) ...1...		
	xxiii. Basement level 1	Done	100%
	xxiv. Basement level 2*		
213.	Waterproofing of the above sub-structure(wherever applicable)		
A2	**SUPER- STRUCTURE STATUS**		
214.	Total floors in the tower/building	B+G+18	
215.	Total area on each floor	642 Sqm	
216.	Stilt Floor/ Ground Floor	Ground Floor	
217.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower..... laid by end of quarter	Ground + 18 + Terrace Floor	5%
218.	Status of construction		
	xlv. Walls on floors	Ground Floor + 18	
	xlvi. Staircase	Ground Floor + 18	
	lvii. Lift wells along with water proofing	Ground Floor + 18	
	viii. Lift lobbies /common areas floor wise	Ground Floor + 18	
219.	Fixing of door and window frames in flats/units	Ground Floor + 18	

KULMEET SHANGARI
ARCHITECT
CA/97/21741

220.	Status of MEP	Internal (within Flat)	External works	Internal (within Flat) %	External works
	xiv. Mechanical works				
	xxv. Electrical works including wiring	18			
	xvi. Plumbing works	18			
221.	Status of wall finishing (plaster/ paint/whitewashing/coating)	Internal (within Flat)			
	xiii. External				
	xiv. Internal	18 Floor			
222.	Status of wall tiling				
	xiii. In bathroom	18 Floor			
	xiv. In Kitchen	18 Floor			
223.	Status of flooring	18 Floor			
	xiii. Common areas	18 Floor			
	xiv. Units/flats	18 Floor			
224.	Status of other civil works	18 Floor			
	xxiv. Staircase with railing	18 Floor			
	xxv. Lift wells	18 Floor			
	xxvi. Lift lobbies /common areas floor wise	18 Floor			
225.	Status of Installation				
	(Within flat/unit)				
	xxii. Doors and windows panels	0			
	xiii. Sanitary Fixtures	0			
	xiv. Modular Kitchen	0			
	xxv. Electrical fittings/Lighting	0			
	xvi. Gas piping (if any)	0			
	(Other than flat/units)	0			
	xvii. Lifts installation	0			
	viii. Overhead tanks	0			
	xix. Underground water tank	0			
	xxx. Firefighting fittings and equipment's as per CFO NOC	0			
	xxi. Electrical fittings in common areas	0			

KULMEET SHANGARI
ARCHITECT
CA/97/21741

	xii. Compliance to conditions of environment /CRZ NOC	0	0
226.	Waterproofing of terraces	0	
227.	Entrance lobby finishing	0	
228.	Status of construction of Compound wall		

Note: (*) Extend rows as per requirement



Table – B

Sr. No.	Common areas and Facilities Amenities	Proposed (Yes/No)	Percentage of Work Done	Remarks
	B-1 Services			
1.	Internal roads & pavements	Yes	60%	
2.	Parking	Yes	34%	
	Covered no_____		0	
	Open no_____		0	
3.	Water supply	Yes	0	
4.	Sewerage (Chamber, Lines, Septic Tank, STP)	Yes	83%	
5.	Storm water drains	Yes	84%	
6.	Landscaping & tree plantation	Yes	65%	
7.	Parks and playgrounds	Yes	48%	
	Fixing of children play equipment's	Yes	0	
	Benches	Yes	0	
8.	Shopping Area	Yes	83%	
9.	Street Lighting/Electrification	Yes	75%	
10.	Treatment and disposal of sewage and sullage water/STP	Yes	83%	
11.	Solid Waste Management & disposal	Yes	0	
12.	Water Conservation, Rain Water Harvesting, Percolating Well/Pit	Yes	83%	
13.	Energy management (Solar)	Yes	0	
14.	Fire Protection and Fire Safety Requirements	Yes	84%	
15.	Electrical meter room, Sub-Station, Receiving station	Yes	83%	
16.	Other (option to add more)			
B-2	**Community building to be transferred to RWA**			
17.	Community centre	Yes	48%	
18.	Others			
B-3	**Community buildings not to be transferred to RWA/Competent Authority**			
19.	Schools	NO		

KULMEET SHANGARI
ARCHITECT
CA/97/21741

20.	Dispensary	NO		
21.	Club	NO		
22.	Others			
B-4	**Services /facilities to be transferred to the Competent Authority**			
23.	*			

Note: (*)Extend as per requirement

