Pinnacle Architects Pvt. Ltd.

938, First Floor Sec-14
Gurgaon-122001 Haryana
P: +91 124 4089711
M: +91 9810406729
pinnacle938@gmail.com

Annexure A

Architect's Certificate*

Report for quarter ending			
Subject			Certificate of progress of construction work
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**		
	Sr. No.	**Particulars**	**Information**
	1.	Project/Phase of the project	TWIN HORIZON
	2.	Location	Sector 102, Gurugram
	3.	Licensed area in acres	5.2902 Acres
	4.	Area for registration in acres	5.2902 Acres
	5.	HARERA registration No.	51 of 2025
	6.	Name of licensee	M/s HCBS Promoters & Developers Pvt. Ltd., M/s Care Realtech Pvt. Ltd.
	7.	Name of collaborator	M/s HCBS Promoters & Developers Pvt. Ltd.
	8.	Name of developer	M/s HCBS Promoters & Developers Pvt. Ltd.
2.	**Details related to inspection are as under**		
	1.	Date of certifying of percentage of construction work/ site inspection/ Percentage of work done	30.06.2026 / 2.1 %
	2.	Name of Architect/ Architect's firm	Vimal Bajaj
	3.	Date of site inspection	30.06.2026
3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	Site engineer	Vedant Dixit
	2.	Structural consultant	Manish Gupta
	3.	Proof consultant	Padam kumar
	4.	MEP consultant	Kunal Chaudhari
	5.	Site supervisor/incharge	Vedant Dixit

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

* On the letter head of the architect firm

4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.

Date : 30.06.2026

Place Gurugram, Haryana :

Council of architects (CoA) registration No.CA/96/19791 :

Council of architects (CoA) registration valid till (date) 31.12.2030

Yours faithfully,

VIMAL BAJAJ
Architect CA/96/19791
938, Sector-14, Gurgaon

Signature & name (in block letters) with stamp of architect