Arcop Associates Private Limited

Architecture
Planning
Urban Design
Interiors

Annexure C

Architect's Certificate1

Report for quarter ending			30-09-2026
Subject			Certificate of percentage of completion of construction work
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**		
	Sr. No	**Particulars**	**Information**
	1.	Project/Phase of the project	Habitat Prime
	2.	Location	Sector-99A, Gurugram, Haryana
	3.	Licensed area in acres	6.46875 acres
	4.	Area for registration in acres	6.46875 acres
	5.	HARERA registration no.	26 of 2021 dated – 22/06/2021
	6.	Name of licensee	Prime Infradevelopers Pvt. Ltd
	7.	Name of collaborator	N/A
	8.	Name of developer	Prime Infradevelopers Pvt. Ltd
2.	**Details related to inspection are as under**		
	1.	Date of certifying of percentage of construction work/ site inspection	29-09-2026
	2	Name of Architect/ Architect's firm	ARCOP ASSOCIATES Pvt. Ltd.
	3	Date of site inspection	29-09-2026
3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	Site engineer	Mr. Banit Saini
	2.	Structural consultant	NNC.
	3.	Proof consultant	BMSF.
	4.	MEP consultant	Paradise.
	5.	Site supervisor/incharge	Mr. Banit Saini
4	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.		
5	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.		

Date 30-09-2026
Place : New Delhi

Yours faithfully

Signature & name (in block letters) with stamp of architect

Arcop Associates Pvt. Ltd. New Delhi-48

Habib Alam, Architect
Council of Architecture
Registration No.: CA/2001/27447

Local authority license no. CA/2001/27447
Local authority license no. valid till (date)
Council of architects (CoA) registration no.
Council of architects (CoA) registration valid till (date) 31-12-2027

Project Details:

- Plot Area: 6.46875 Acre
- Residential Towers: 8 nos - A1, A2, A3, A4, A5, A6, A7 & A8
- Commercial Component
- Community Center
- Anganwadi Cum Crèche

Total No of Units: 844 Nos.

- 3 BHK Unit :- 344 nos.
- 2 BHK + Utility unit :- 340 nos.
- 2 BHK: Type 1 - 88 nos.
- 2 BHK: Type 2 - 72 nos.

Table-A

Building/Tower no. **Tower-A-7,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(G+14)	
6.	Total area on each floor	**525.854 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door &Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%

Labib Alam, Architect
Council of Architecture
Registration No.: CA/2001/27447

18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-1,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(S+14)	
6.	Total area on each floor	**525.854 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door &Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%

Labib Alam, Architect
Council of Architecture
Registration No.: CA/2001/27447

17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-6,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(G+14)	
6.	Total area on each floor	**511.065 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floor
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door & Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%

Ar. Ritesh Khern, Architect
Council of Architecture
Registration No.: CA/2001/27447

	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-2,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(S+14)	
6.	Total area on each floor	**525.854 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door & Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%

Lal Alam, Architect
Council of Architecture
Registration No.: CA/2001/27447

	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-4,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(S+14)	
6.	Total area on each floor	**525.854 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door & Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA

Habibam, Architect
Council of Architecture
Registration No.: CA/2001/27447

	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-8,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	SUB- STRUCTURE STATUS		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	SUPER- STRUCTURE STATUS		
5.	Total floors in the tower/building	(S+14)	
6.	Total area on each floor	525.854 Sqm	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door & Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%

Architect
Registration No.: CA/2001/27447

	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-5,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(S+14)	
6.	Total area on each floor	**233.130 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door & Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	
	vi. Lifts installation	Rail + Floor Door	100%

Labib Akram, Architect
Council of Architecture
Registration No.: CA/2001/27447

	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Building/Tower no. **Tower-A-3,** (to be prepared separately for each building/tower in the project/phase of the project)
Cumulative progress of the project/phase at the end of the quarter.

Sr. No.	Tasks / Activity	Description of work done	Percentage of total proposed work
A1	**SUB- STRUCTURE STATUS**		
1.	Excavation	Completed	100%
2.	Laying of foundation		
	i. Raft	Completed	100%
	ii. Pile	NA	NA
3.	Number of basement(s) Nil		-
	i. Basement level 1	NA	-
	ii. Basement level 2*	NA	-
4.	Waterproofing of the above sub- structure (wherever applicable)	NA	-
A2	**SUPER- STRUCTURE STATUS**		
5.	Total floors in the tower/building	(S+14)	
6.	Total area on each floor	**525.854 Sqm**	
7.	Stilt Floor/ Ground Floor		
8.	Status of laying of slabs floor wise		
	Cumulative number of slabs in the building/tower	Rcc Structure	15 Floors
9.	Status of construction		
	i. Walls on floors	RCC Wall	100%
	ii. Staircase	Rcc Structure	100%
	iii. Lift wells along with water proofing	Rcc Structure	100%
	iv. Lift lobbies /common areas floor wise	Rcc Structure	100%
10.	Fixing of door and window frames in flats/units	Door Frame	100%
11	Status of MEP	Internal Flats / External External	Internal Flats / External External
	i. Mechanical works	NA	NA
	ii. Electrical works excluding wiring & S.S	Apartment Electrical Wiring / Transformer Installation	100%
	iii. Plumbing Conduiting works	CPVC Work/External Storm Network	100%
12	Status of wall Finishing		
	i. External	External Paint	100%
	ii. Internal	Int. Paint. 1st Coat	100%
13	Status of wall tiling		
	i. In bathroom	Bathroom Tiles	100%
	ii. In Kitchen	Kitchen Wall Tile	100%
14	Status of flooring		
	i. Common areas	Lift Lobby Flooring	100%
	ii. Units/flats	Apt Stone Flooring	100%
15	Status of finishing		
	i. Staircase with railing	MS Railing	100%
	ii. Lift wells	Handover of Lift Well to Lift Agency	100%
	iii. Lift lobbies / common area floor wise	Common Area Painting	100%
16	Status of Installation		
	(Within flat/unit)		
	i. Doors and windows panels	Al. Door & Windows	100%
	ii. Sanitary Fixtures	Chinaware	100%
	iii. Modular Kitchen	NA	
	iv. Electrical fittings/Lighting	Switch & Socket	100%
	v. Gas piping (if any)	NA	

Council of Architecture
Registration No.: CA/2001/27447

	vi. Lifts installation	Rail + Floor Door	100%
	vii. Overhead tanks	RCC Work	100%
	viii. Underground water tank	NA	NA
	ix. Firefighting fittings and equipment's as per	Fire Pump	100%
	x. Electrical fittings in common areas	Staircase & Lobby lights	100%
	xi. Compliance to conditions of environment	At Final Stage	100%
17	Waterproofing of terraces	WP in Toilet	100%
18	Entrance lobby finishing		100%
19	Status of construction of Compound wall		100%

Table – B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Percentage of work done
B-1	**Services**		
1.	Internal roads & pavements	Yes	100%
2.	Parking	Yes	100%
	Covered no 130 (Two-Wheeler)	Yes	100%
	Open no 1211 (Two-Wheeler) + 189	Yes	100%
3.	Water supply	Yes	100%
4.	Sewerage (chamber, lines, septic tanks, STP)	Yes	100%
5.	Storm water drains	Yes	100%
6.	Landscaping & tree plantation	Yes	100%
7.	Parks and playgrounds	Yes	100%
	Fixing of children play equipment's	Yes	100%
	Benches	Yes	100%
8.	Shopping area	Yes	100%
9.	Street lighting/ electrification	Yes	100%
10.	Treatment and disposal of sewage and sullage	Yes	100%
11.	Solid waste management & disposal	Yes	100%
12.	Water conservation, rainwater harvesting,	Yes	100%
13.	Energy management (solar)	Yes	100%
14.	Fire protection and fire safety requirements	Yes	100%
15.	Electrical meter room, sub-station, receiving	Yes	100%
16.	Other (option to add more)		
B-2	**Community building to be transferred to RWA**		
17.	Community centre	Yes	100%
18.	Creche.	Yes	100%
B-3	**Community buildings not to be transferred to**		
19.	Schools	No	
20.	Dispensary	No	
21.	Club	No	
22.	Commercial	No	
B-4	**Services/ facilities to be transferred to**		
23.	*		

Labib Alam, Architect
Council of Architecture
Registration No.: CA/2001/27447