SUNIL JHA

Sunil Jha **Architect's Certificate**			
As on Date			**30.09.2026**
Subject			Certificate of progress of construction work
1.	I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans		
	Sr. No.	Particulars	Information
	1.	Project/Phase of the project	102 Eden Estate III
	2.	Location	Gurugram
	3.	Licensed area in acres	9.903Acres
	4.	Area for registration in acres	9.903Acres
	5.	HARERA registration no.	RC/REP/HARERA/GGM/940/672/2025/43
	6.	Name of licensee	Mega Infraprojects Private Limited and others
	7.	Name of collaborator	BPTP Limited (Countrywide Promoters Private Limited has been amalgamated with BPTP Limited)
2.	Details related to inspection are as under		
	1.	Date of certifying of percentage of construction work/ site inspection	10.10.2026
	2.	Name of Architect/ Architect's firm	Mr. Sunil Jha
	3.	Date of site inspection	10.10.2026

SUNIL JHA

<table>
<tr><td>3.</td><td colspan="3">Following technical professionals are appointed by promoter: - (as applicable)</td></tr>
<tr><td></td><td>Sr. No.</td><td>Consultants</td><td>Name</td></tr>
<tr><td></td><td>1.</td><td>Site engineer</td><td>Mr. Subhit Nirankari</td></tr>
<tr><td></td><td>2.</td><td>Structural consultant</td><td>Mr. Ramphool Bairwa</td></tr>
<tr><td></td><td>3.</td><td>Proof consultant</td><td>Mr. Ramphool Bairwa</td></tr>
<tr><td></td><td>4.</td><td>MEP consultant</td><td>Mr. Davinder Bajaj</td></tr>
<tr><td></td><td>5.</td><td>Site supervisor/in charge</td><td>Mr. Rahul Bhatnagar</td></tr>
<tr><td>4.</td><td colspan="3">I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.</td></tr>
<tr><td>5.</td><td colspan="3">I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.</td></tr>
</table>

Date: 10.10.2026

Yours faithfully,



Signature & name (in block letters) with stamp of architect

Place: New Delhi

Council of architects (CoA) Registration no. : CA/99/24568

Physical Progress for Common areas and facilities amenities as on date 30.09.2026

Sr. No.	Common areas and facilities amenities	Proposed (Yes/	Percentage of work done	Remarks
B-1	**Services**			
1.	Internal roads & pavements	YES	100%	-
2.	Parking	NO		-
	Covered no.	-		-
	Open no.	-		-
3.	Water supply	YES	100%	-
4.	Sewerage (chamber, lines, septic tanks, STP)	YES	100%	-
5.	Storm water drains	YES	100%	-
6.	Landscaping & tree plantation	YES	100%	-
7.	Parks and playgrounds	YES	100%	-
	Fixing of children play equipment's	-		-
	Benches	-		-
8.	Shopping area	-		-
9.	Street lighting/ electrification	YES	100%	-
10.	Treatment and disposal of sewage and sullage water/ STP	YES	Temporary	-
11.	Solid waste management & disposal	YES	Temporary	-
12.	Water conservation, rain water, harvesting, percolating well/ pit	_		-
13.	Energy management (solar)	-		-
14.	Fire protection and fire safety requirements	-		-
15.	Electrical meter room, sub-station, receiving station	Yes	100%	-
16	EWS Portion of 102 Eden estate III	Yes	Under Development	-