
Architect's Certificate*			
Report for Year ending			31st March 2021
Subject			Certificate of progress of construction work
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**		
	Sr. No.	**Particulars**	**Information**
	1.	Project/Phase of the project	Global Hill View
	2.	Location	Sector-11, Sohna, Gurugram, Haryana
	3.	Licensed area in acres	5.4125
	4.	Area for registration in acres	5.4125
	5.	HARERA registration No.	84 of 2017
	6.	Name of licensee	V. K. Motors Private Limited
	7.	Name of collaborator	V. K. Motors Private Limited
	8.	Name of developer	V. K. Motors Private Limited
2.	**Details related to inspection are as under**		
	1.	Date of certifying of percentage of construction work/ site inspection	20-05-2021
	2.	Name of Architect/ Architect"s firm	Creative Line
	3.	Date of site inspection	20-05-2021
3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	Site engineer	Abdul Gaffar Shaikh
	2.	Structural consultant	Sanjay Jaiswal
	3.	Proof consultant	Sanjay Jaiswal
	4.	MEP consultant	Pramod Kumar Sharma
	5.	Site supervisor/incharge	Navdeep Sethi




4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.

Date : 17-05-2022

Place : Gurugram

Yours faithfully,

For Creative Line



NAVDEEP SETHI

NAVDEEP SETHI

Council of architects (CoA) registration No. :CA/96/20246


Council of architects (CoA) registration valid till (date) :31-12-2027

Table – A					
Building/ Tower no.			Tower 1 to 5 & Commercial Tower		
A1	**Cumulative progress of the project/phase at the end of the 31st March 2021.**				
Sr. No.	**Project components**		**Work done value during the quarter**	**Cumulative work done value till date**	**Percentage of work done to the total proposed work**
1.	**Sub structure** (inclusive of excavation, foundation, basements, water proofing, etc.)		-	750.00	100%
2.	**Super structure** (slabs, brick work, block work, stair case, lift wells, machine rooms, water tank, etc.)		-	3019.00	100.%
3.	**MEP**				
	3.1	Mechanical (lifts, ventilation, etc.)	-	400	100%
	3.2	Electrical (conduiting, wiring, fixtures, etc.)	-	400	100%
	3.3	Plumbing & Firefighting (piping, pumps and pump room, fixtures, etc.)	-	175	100%
4.	**Finishing**				
	4.1	Internal (plaster, tilling, flooring, painting, etc. within units and common areas)	-	1768.45	100%
	4.2	External (plaster, painting, facade, etc.)	-	793.47	100%

Sr. No.	**Tasks/ Activity**		**Description of work done**	**Percentage of total proposed work**
	Sub-Structure Status			
1.	Excavation		-	100%
2.	Laying of foundation			
	(i)	Raft	-	100%
	(ii)	Pile	-	-
3.	Number of basement(s)		-	-
	(i)	Basement Level 1	-	-

	(ii)	Basement level 2*	-	-

4.	Waterproofing of the above sub-structure (wherever applicable)		-		100%	
	Super-Structure Status				-	
5.	Total floors in the tower/ building		-		100%	
6.	Total area on each floor		3000 Sq Ft		-	
7.	Stilt floor/ ground floor		3000 Sq Ft		-	
8.	Status of laying of slabs floor wise		-		100%	
	Cumulative number of slabs in the Global Hill View laid by end of 31st March 2020		-		100%	
9.	Status of construction		-		-	
	(i)	Walls on floors	-		100%	
	(ii)	Staircase	-		100%	
	(iii)	Lift wells along with water proofing	-		100%	
	(iv)	Lift lobbies/ common areas floor wise	-		100%	
10.	Fixing of door and window frames in flats/ units		-		100%	
11.	Status of MEP		Internal (within flat)	External works	Internal (within flat)	External works
	(i)	Mechanical works	-		-	
	(ii)	Electrical works including wiring	-		100%	
	(iii)	Plumbing works	-		100%	
12.	Status of wall plastering		-		-	
	(i)	External plaster	-		100%	
	(ii)	Internal plaster	-		100%	
13.	Status of wall tiling		-		-	
	(i)	In bathroom	-		100%	
	(ii)	In kitchen	-		100%	
14.	Status of flooring		-		-	
	(i)	Common areas	-		100%	
	(ii)	Units/ flats	-		100%	



15.	Status of white washing		-	-
	(i)	Internal walls	-	100%
	(ii)	External walls	-	100%
16.	Status of finishing		-	-
	(i)	Staircase with railing	-	100%

	(ii)	Lift wells	-	100%
	(iii)	Lift lobbies/ common areas floor wise	-	100%
17.	Status of installation		-	
	(within flat/unit)		-	100%
	(i)	Doors and windows panels	-	100%
	(ii)	Sanitary fixtures	-	100%
	(iii)	Modular kitchen	-	100%
	(iv)	Electrical fittings/ lighting	-	100%
	(v)	Gas piping (if any)	-	NA
	(other than flat/units)		-	-
	(vi)	Lifts installation	-	100%
	(vii)	Overhead tanks	-	100%
	(viii)	Underground water tank	-	100%
	(ix)	Firefighting fitting and equipments as per CFO NOC	-	100%
	(x)	Electrical fittings in common areas	-	100%
	(xi)	Compliance to conditions of environment/ CRZ NOC	-	100%
18.	Waterproofing of terraces		-	-
19.	Entrance lobby finishing		-	-
20.	Status of construction of compound wall		-	100%

Table-B

Sr. No.	Common areas and facilities amenities	Proposed (Yes/ No)	Percentage of work done	remarks
B-1	**Services**			
1.	Internal roads & pavements	Yes	-	
2.	Parking			
	Covered 490 Nos (Two Wheeler)			
	Open 262 Nos (Two Wheeler)			
3.	Water supply	Yes	-	
4.	Sewerage (chamber, lines, septic tanks, STP)	Yes	-	
5.	Storm water drains	Yes	-	
6.	Landscaping & tree plantation	Yes	-	
7.	Parks and playgrounds	Yes	-	
	Fixing of children play equipment"s	Yes	-	
	Benches	Yes	-	
8.	Shopping area	Yes	-	
9.	Street lighting/ electrification	Yes	-	
10.	Treatment and disposal of sewage and sullage water/ STP	Yes	-	
11.	Solid waste management & disposal	No	-	
12.	Water conservation, rain water, harvesting, percolating well/ pit	Yes	-	
13.	Energy management (solar)	Yes	-	
14.	Fire protection and fire safety requirements	Yes	-	
15.	Electrical meter room, sub-station, receiving station	Yes	-	
16.	Other (option to add more)			
B-2	**Community building to be transferred to RWA**			
17.	Community centre	Yes	-	
18.	Others (Aaganwadi)			
B-3	**Community buildings not to be transferred to RWA/competent authority**			
19.	Schools	NA	-	
20.	Dispensary	-	-	
21.	Club	-	-	
22.	Others (Community Centre/Aaganwadi)	-	-	
B-4	**Services/ facilities to be transferred to competent authority**	-	-	

NAVDEEP
CA/96/2046