LINE OF FORCE Architects

F-3 FIRST FLOOR,SHARAN APPARTMENTS,SOUTHCITY 1,GURGAON, HARYANA
EMAIL : lofarchitectsgurgaon@gmail.com

Annexure A

Architect's Certificate*			
Report for quarter ending			31.03.2025
Subject			Certificate of progress of construction work
1.	**I/We have undertaken assignment as architect for certifying progress of construction work in the below mentioned project as per the approved plans**		
	Sr. No.	**Particulars**	**Information**
	1.	Project/Phase of the project	SS OMNIA
	2.	Location	Vill- Badha, Sector-86, Tehsil-Manesar, Gurugram
	3.	Licensed area in acres	2.91875
	4.	Area for registration in acres	2.91875
	5.	HARERA registration No.	94 of 2017
	6.	Name of licensee	Matrix Buildwell Pvt. Ltd.& others
	7.	Name of collaborator	NA
		Name of developer	SS Group Pvt. Ltd.
2.	**Details related to inspection are as under**		
	1.	Date of certifying of percentage of construction work/ site inspection	03.04.2025
	2.	Name of Architect/ Architect's firm	Kapil Singh/ Line of Force
	3.	Date of site inspection	01.04.2025
3.	**Following technical professionals are appointed by promoter: - (as applicable)**		
	Sr. No.	**Consultants**	**Name**
	1.	Site engineer	MAHINDER
	2.	Structural consultant	DESMAN
	3.	Proof consultant	Arvind Gupta
	4.	MEP consultant	ASHOK GANGWAR (ARK Consultants)
	5.	Site supervisor/in charge	SAURABH JOSHI

Ar. KAPIL SINGH
B. Arch.
Regn. No with Council
of Architecture CA/2003/31608

LINE OF FORCE Architects

F-3 FIRST FLOOR,SHARAN APPARTMENTS,SOUTHCITY-1,GURGAON, HARYANA
EMAIL : lofarchitectsgurgaon@gmail.com

4.	I certify that the work has been executed as per approved drawings, statutory/ mandatory approvals, Haryana Building Code, 2017/ National Building Code (wherever applicable) and the material used in the construction, infrastructure works and internal development works are as per the projected standard as envisaged in the registration and brochure, publication material and other documents shared with the buyers in this regard.
5.	I also certify that as on the date, the percentage of work done in the project for each of the building/ tower of the real estate project/phase of the project under HARERA is as per table A and table B given herein below. The percentage of the work executed with respect to each of the activity of the entire project/ phase is detailed in table A and table B.

Yours Faithfully

Ar. KAPIL SINGH
B. Arch.
Regn. No with Council
of Architecture CA/2003/31601

Signature & Name (in block letters)

With stamp of Architect

Date 03.04.2025

Place Gurgaon

Council of Architects (CoA):
Registration No.

Council of Architects (CoA) :
Registration valid till (Date)