Project Name- Anant Raj Estate
Temp-ID-RERA-GRG-PROJ-1229-2022

PROJECT HEARING BRIEF

S No.	Particulars	Details		
1.	Name of the project	Anant Raj Estate		
2.	Name of the promotor	M/s Anant Raj Ltd.		
3.	Nature of the project	Residential Plotted Colony		
4.	Location of the project	Anant Raj Estate, Sec-63A, Gurugram, Haryana		
5.	Legal capacity to act as a promoter	Collaborator		
6.	Name of the license holder	License no. 119 of 2011- M/s Rose Realty Pvt. Ltd., M/s Anantraj Industries Ltd. and 10 others. License no. 71 of 2014- M/s Anantraj Industries Ltd., Glaze Properties Pvt. Ltd. and 9 others. License no. 104 of 2019- M/s Hamara Realty Pvt. Ltd., and 2 others.		
7.	Name of the collaborator	M/s Anant Raj Ltd.		
8.	Whether registration applied for whole/Phase	Phase (3 Phases)		
9.	Status	Ongoing		
10.	Online Application ID	RERA-GRG-1229-2022		
11.	Project Completion Date as declared u/s 4(2)(L)(C)	27.02.2024		
12.	QPR Compliance (If applicable)	Submitted		
13.	4(2)(L)(D) Compliance (If applicable)	Submitted		
14.	Date of completion of project as per REP-II	27.02.2024		
15.	License no.	119 of 2011 dated 28.12.2011		Valid up to 27.12.2024
		71 of 2014 dated 29.07.2014		Valid up to 28.07.2024
		104 of 2019 dated 07.09.2019		Valid up to 06.09.2024
16.	Total licensed area	110.2057 Acres (108.1245 acres + 2.0812 acres additional area)	**Area to be registered in extension**	43.0120 acres
17.	RERA Registration Number	142 of 2017 DATED 28.08.2017		27.08.2022 (Additional 6 months of covid-19= 27.02.2023)
18.	Extension applied up-to	27.02.2024 (1 year)		
19.	Fee Calculation			
	Fee at the time of registration			
	A. Registration fee (Residential Area)	1,68,604.90 sqm x 10		

	Reply Submitted	12.01.2023
	3rd Hearing	17.01.2023
	4th Hearing	31.01.2023
	5th Hearing	14.02.2023
	6th Hearing	27.02.2023
	7th Hearing	13.03.2023
	Reply Submitted	10.03.2023
	Reply Submitted	16.03.2023
	8th Hearing	20.03.2023
	9th Hearing	03.04.2023
	10th Hearing	10.04.2023
	11th Hearing	24.04.2023
	Reply Submitted	25.05.2023
	12th Hearing	29.05.2023
	13th Hearing	05.06.2023

23.

Case History

An application regarding extension of registration of Residential Plotted colony namely "Anant Raj Estate" situated at Anant Raj Estate, Sec-63A, Gurugram, Haryana being developed by M/s Anant Raj Ltd. (Collaborator) was submitted on 30.11.2022 under section 6 of Real Estate (Regulation and Development), Act 2016.

This application for extension of registration falls under following licenses as under; -

1. 119 of 2011- 100.262 acres
2. 71 of 2014- 7.8625 acres

The total licensed area comes out to be 108.1245 acres.

On scrutiny of the application, some of the deficiencies/observations were observed which were conveyed to the promoter vide notice no. HARERA/GGM/EPIN/37 dated 30.11.2022. The promoter was directed to remove the deficiencies/ observations and given an opportunity of hearing on 19.12.2022.

On 19.12.2022, The AR of the promoter is directed to remove the deficiencies. The matter to come up on 03.01.2023. The promoter has not submitted the reply till date.

On 03.01.2023, The authorized representative of the promoter is advised to rectify the deficiencies and submit the deficit fee (if any) along with the deficit documents apart from the filing of information in online detailed project information. The matter is adjourned to 17.01.2023.

On 17.02.2023, The authorized representative of the promoter is advised to rectify the deficiencies and submit the deficit fee (if any) along with the deficit documents apart from the filing of information

	The status of documents is mentioned below.	
24.	**Present compliance status as on 05.06.2023 of deficient documents as observed on last hearing i.e., 29.05.2023.**	1. Corrections in online DPI needs to be done. Status- Corrections needs to be done.
25.	**Remarks**	1. Corrections in online DPI needs to be done.

(Asha)
Chartered Accountant

(Deepika)
Planning Executive

Day and Date of hearing	Monday and 05.06.2023
Proceeding recorded by	Sh. Ram Niwas

PROCEEDINGS OF THE DAY

Proceedings dated: 05.06.2023.
Coram is not complete. The matter is placed before the authority and as per the directions of authority the matter is adjourned to 07.06.2023.

Planning Coordinator
By orders of the Authority