17

Project Name- Signature Global City 37D-1
Temp-ID-1409-2023

PROJECT HEARING BRIEF FOR EXTENSION OF REGSITRTAION U/S 6 OF THE ACT, 2016		
S No.	**Particulars**	**Details**
1.	**Name of the project**	Signature Global City 37D-1
2.	**Name of the promotor**	M/s Signature Global Developers Pvt. Ltd.
3.	**Nature of the project**	Independent Residential Floors
4.	**Location of the project**	Sector-37D, Gurugram
5.	**Legal capacity to act as a promoter**	Collaborator
6.	**Name of the license holder**	M/s Signature Global Developers Pvt. Ltd.
7.	**Whether registration applied for whole/Phase**	Whole
8.	**Status**	Ongoing
9.	**Online Application ID**	RERA-GRG-1409-2023
10.	**Project Completion Date as declared u/s 4(2)(L)(C)**	30.09.2023
11.	**QPR Compliance (If applicable)**	Submitted
12.	**4(2)(L)(D) Compliance (If applicable)**	Submitted
13.	**RC Compliances -**	1. Environmental Clearance-Not submitted 2.Fire Scheme Approval-Submitted on 19.10.2021(Due date was 12.10.2021 which delay by 8 days) 3. Service plans and estimates – Submitted on 14.11.2022(Due date was 12.10.2021 which delay by 13 months and 2 days) 4. BR-III of residential plots C69-70- Submitted on 29.06.2021(Due date was 12.10.2021 which delay by 03 months and 13 days) 5. BR-III of commercial area- Submitted on 29.06.2021 (Due date was 12.10.2021 which delay by 03 months and 13 days)

14.	**Date of completion of project as per REP-II**	30.09.2023		
15.	**License no.**	08 of 2021 dated 05.03.2021		Valid up to 04.03.2026
16.	**Total licensed area**	20.589 Acres	**Area to be registered**	15.502 Acres
17.	**RERA Registration Number**	31 of 2021 dated 13.07.2021		30.09.2023
18.	**Extension applied upto**	29.09.2024		
19.	**Fee Calculation**	Registration fee: - Residential- 18671.69*2.64*2.64*10=₹13,01,338/- Com-3332.824*1.5*1.5*10=₹1,49,977/- Total=₹14,51,315/- Processing fee at the time of registration: - 54292.336*10= ₹5,42,923/- Extension Fee: - ₹7,25,657/- Processing fee at the time of extension: - 54292.336*10= ₹5,42,923/- **Total fee: -** ₹32,62,818/-		
20.	**RTGS amount submitted at the time of registration**	1. ₹5,31,930/- 2. ₹14,04,295/- Total=₹19,36,225/-		
21.	**RTGS no. and date for registration**	1.HDFCR520210616 dated 16.06.2021 2.HDFCR520210616 dated 16.06.2021		
22.	**Name of the bank issuing**	HDFC Bank		
23.	**DD Amount submitted for extension**	1. ₹5,81,922/- 2. ₹7,77,136/- Total= 13,59,058/-		
24.	**DD no. and date for extension**	1. 325739 dated 26.06.2023 2.325740 dated 26.06.2023		
25.	**Name of the bank issuing**	Indusind Bank		
26.	**Total fee paid**	Rs. 32,95,283/-		
27.	**Deficient amount**	Nil		
28.	**Statutory approvals either applied for or obtained prior to registration**			

S.No.	Particulars	Date of approval	Validity up to
i)	License	13.07.2021	30.09.2023
iii)	Building plan Approval	29.06.2021	27.06.2025
iv)	Environmental Clearance	26.10.2021	25.10.2031
v)	Airport height clearance	N/A	

	vi)	**Fire Scheme approval**	19.10.2021	18.10.2026
	vii)	**Service plan and estimate approval**	14.11.2022	
20.	**File Status**		**Date**	
	Project received on		27.06.2023	
	Case History: An application regarding extension of registration of Residential independent floors namely "Signature Global City 37D-1" situated at Sector-37D-1, Gurugram, Haryana being developed by M/s Signature Global Developers Pvt Ltd. was submitted on 27.06.2023 under section 6 of Real Estate (Regulation and Development), Act 2016. The license no 08 of 2021 dated 05.03.2021 was granted by DTCP for development of DDJAY plotted colony measuring an area of 20.589 acres in Sector 37D-1, in favor of Lalwani Brothers LLP and Unistay Hospitality Pvt. Ltd. in collaboration with M/ Signature Global Homes Pvt. Ltd. The Authority granted registration certificate bearing no. 31 of 2021 dated 13.07.2021 and valid up to 30.09.2023 to M/s Signature global Homes Pvt. Ltd. for the development of residential floors over an area 15.502 acres. On scrutiny of the application, the deficiencies were observed and conveyed to the promoter and no reply has been submitted yet.		
21.	**Present compliance status as on 17.07.2023 of deficiency conveyed vide dated 12.07.2023**		1. Correction in REP-V form needs to be provided. 2. Corrections in online DPI needs to be done. 3. Copy of approved building plans (BR-III) of 2 plots i.e., C 79-80 need to be provided. 4. Copies of approved X-section plan, Floor plan, apartment plan, elevation plan and structural plan for residential area and commercial area need to be submitted. 5. Booking list of flats sold to the allottees as on date of the application applied for extension which includes name of the allottees, flat no., tower no., carpet area, date of booking, average rate, and total consideration needs to be provided. 6. Details of unsold flats need to be provided. 7. Copies of approved landscape plan, approved roads and pavement plan, approved water supply plan, approved sewerage and garbage disposal plan, approved storm water drainage plan and approved parking plan need to be submitted. 8. Project report need to be stamped and signed.	

		9. Site photographs fort the physical status of construction need to be provided. 10. PERT Chart specifying date of completion needs to be submitted. 11. Reasons for delay of the project needs to be mentioned along with supporting documents. 12. Copy of DD submitted at the time of registration needs to be provided. 13. Copy of executed application form, allotment letter and BBA needs to be submitted. 14. Affidavit of promoter regarding arrangement with the bank of master account needs to be submitted. 15. REP II needs to be provided. 16. CHG and loan sanction letter needs to be provided. 17. CA certificate for expenditure incurred and to be incurred needs to be submitted. 18. CA certificate for non-default needs to be provided. 19. Cost of plots needs to be clarified according to area apply for registration.
22.	**Remarks**	1. Correction in REP-V form needs to be provided. 2. Corrections in online DPI needs to be done. 3. Copy of approved building plans (BR-III) of 2 plots i.e., C 79-80 need to be provided. 4. Copies of approved X-section plan, Floor plan, apartment plan, elevation plan and structural plan for residential area and commercial area need to be submitted. 5. Booking list of flats sold to the allottees as on date of the application applied for extension which includes name of the allottees, flat no., tower no., carpet area, date of booking, average rate, and total consideration needs to be provided. 6. Details of unsold flats need to be provided. 7. Copies of approved landscape plan, approved roads and pavement plan, approved water supply plan, approved sewerage and garbage disposal plan, approved storm water drainage plan and approved parking plan need to be submitted. 8. Project report need to be stamped and signed.

		9. Site photographs fort the physical status of construction need to be provided. 10. PERT Chart specifying date of completion needs to be submitted. 11. Reasons for delay of the project needs to be mentioned along with supporting documents. 12. Copy of DD submitted at the time of registration needs to be provided. 13. Copy of executed application form, allotment letter and BBA needs to be submitted. 14. Affidavit of promoter regarding arrangement with the bank of master account needs to be submitted. 15. REP II needs to be provided. 16. CHG and loan sanction letter needs to be provided. 17. CA certificate for expenditure incurred and to be incurred needs to be submitted. 18. CA certificate for non-default needs to be provided. 19. Cost of plots needs to be clarified according to area apply for registration.

(Asha)
Chartered Accountant

(Prachi Singh)
Planning Executive

Day and Date of hearing	Monday and 17.07.2023
Proceeding recorded by	Sh. Ram Niwas

PROCEEDINGS OF THE DAY

Ms. Prachi Singh (Planning Executive) and Ms. Asha, Chartered Accountant briefed about the facts of the project. Sh. Vedant Batra (CS) and Sh. Mintu Kumar (AR) are present on behalf of the promoter. The AR of the promoter requests for two weeks' adjournment. The same is allowed.

The matter to come up on 07.08.2023

(Sanjeev Kumar Arora)
Member, HARERA

(Ashok Sangwan)
Member, HARERA

(Vijay Kumar Goyal)
Member, HARERA

(Arun Kumar Gupta)
Chairman, HARERA