HARERA
GURUGRAM

सत्यमेव जयते

HARYANA REAL ESTATE REGULATORY AUTHORITY GURUGRAM

हरियाणा भूसंपदा विनियामक प्राधिकरण गुरुग्राम-

New PWD Rest House, Civil Lines, Gurugram, Haryana नया पी.डब्ल्यू.डी. विश्राम गृह, सिविल लाईंस, गुरुग्राम, हरियाणा

Godrej Habitat
RERA-GRG-1429-2023

Hearing brief for extension of project registration u/s 6

S.No.	Particulars	Details		
1.	Name of the project	Godrej Habitat		
2.	Name of the promoter	M/s Godrej Properties Limited		
3.	Nature of the project	Group Housing		
4.	Location of the project	Sector- 03, Gurugram		
5.	Legal capacity to act as a promoter	Change of developer		
6.	Name of license holder	Sh. Narinder Singh Dhingra		
7.	Name of the collaborator	M/s Maya High Rise Private Limited		
8.	Status of project	Ongoing		
9.	RERA Registration No.	11 of 2019		
10.	Validity of Registration Certificate	Valid From 08.03.2019	Valid up to 25.02.2023 + 6 months covid = (25.08.2023)	
11.	Date of receipt of application for extension	08.08.2023		
12.	Whether extension of registration applied for whole/phase	Whole		
13.	Extension applied till	25.08.2024		
14.	Online extension ID	RERA-GRG-1429-2023		
15.	Registration Temp ID	RERA-GRG-163-2019		
16.	QPR status	Dec 2019- June 2023 not submitted		
17.	4(2)(l)(D) reports status	2018-2022 not submitted		
18.	Compliance of RC conditions	N/A		
19.	4(2)(l)(C) compliance	N/A		
20.	Status of change of bank account	N/A		
21.	Details of proceedings pending against the project	RERA-GRG-2170-2020- SCN for 4(2)(l)(D) compliance RERA-GRG-3617-2022 - SCN for QPR compliance RERA-GRG-3426-2022- SCN for 4(2)(l)(D) compliance		
22.	License no.	18 of 2018 dated 26.02.2018	25.02.2023	
23.	Total licensed area	7.46875 Acres	**Area for extension of registration**	7.46875 Acres

24.	Statutory approvals either applied for or obtained prior to registration			
	S.No	**Particulars**	**Date of approval**	**Validity up to**
	i)	License Approval	18 of 2018 dated 26.02.2018	25.02.2023
	ii)	Building Plan Approval	ZP-1266/JD(RD)/2019/5293 dated 25.02.2019	24.02.2024

	iv)	Environmental Clearance	Not provided	
	v)	Airport height clearance	PALM/NORTH/B/102218/344239 dated 22.10.2018	21.10.2023
	vi)	Fire scheme approval	Not provided	
	vii)	Service plans and estimates approval	LC-3206-Asstt. (RK)-2019/22047 dated 10.09.2019	
25.	Reasons for delay		Not provided	
26.	Fee details			
	Registration fee		Res- 55462.98*1.84*10= =₹10,20,519/- Com-150.86*1.84*20=₹5,552/- Total =₹10,26,071/-	
	Processing fee at the time of registration		55613.84*10=₹5,56,138/-	
	Extension Fee (Half of Registration fee)		₹5,13,035/-	
	Processing fee at the time of extension		55613.84*10=₹5,56,138/-	
	Late fee at the time of extension		150% of ₹5,13,035/-=₹7,69,552/-	
	Total fee		₹34,20,934/-	
27.	DD Details for registration and extension			
28.	DD no. and date for registration		1. 000891 dated 09.01.2019 2. 000890 dated 09.01.2019 3. 000968 dated 15.02.2019	
	Name of the bank issuing		HDFC Bank	
	Total fee paid at the time of registration		1. ₹10,23,297/- 2. ₹5,56,140/- 3. ₹237/- Total=₹15,79,674/-	
	DD Amount submitted for extension		₹10,70,000/-	
	DD no. and date for extension		002285 dated 03.08.2023	
	Name of the bank issuing		HDFC Bank	
	Total fee paid		₹26,49,674/-	
	Deficient amount		₹7,71,260/-	
29.	File Status		Date	
	File received on		08.08.2023	
	First notice Sent on		-	

	First hearing on	28.08.2023
25.	**Case History: -** The Promoter M/s Godrej Properties Limited who is a change of developer applied for the extension of registration of real estate project namely "Godrej Habitat" located at Sector-03, Gurugram under section 6 of the Real Estate (Regulations and Development) Act, 2016 vide central receipt no. 57042 dated 08.08.2023 and EPIN-74. The Temp I.D. of REP – I (Part A-H) is RERA -GRG-PROJ-163-2019 and online generated for project extension temp id RERA-GRG-1429-2023. The total licensed area is 7.46875 acres and project area for the extension of registration is 7.46875 acres vide license no – 18 of 2018 dated 26.02.2018. The application for extension of registration was scrutinized and 1st deficiency notice has not been dispatched yet.	
26.	**Present compliance status as on 28.08.2023**	1. Correction in REP-V form needs to be submitted. 2. Corrections in online DPI needs to be done. 3. Deficit fee ₹7,71,260/- need to be submitted. 4. Copy of Renewed license needs to be submitted. 5. Copy of Environment Clearance approval needs to be submitted. 6. Copy of Fire scheme approval needs to be submitted. 7. REP-II needs to be provided. 8. Booking list of flats sold to the allottees as on date of the applicati applied for extension which includes name of the allottees, f no./shop no., tower no., carpet area/super area, date of bookir average rate, and total consideration needs to be provided. 9. Details of unsold flats/shops need to be provided. 10. Copy of Site photographs for the physical status of constructi need to be provided. 11. PERT Chart specifying date of completion needs to be submitted. 12. Project report need to be submitted. 13. Copy of executed BBA and allotment letter needs to be submitted 14. Supporting documents for reasons for delay of the project needs be submitted. 15. Copy of DD submitted at the time of registration needs to provided. 16. The quarterly progress report from quarter Dec19 to June 23 nee to be submitted. 17. CA certificate for Expenditure incurred and to be incurred needs be revised. 18. TAN and GST of promoter needs to be provided. 19. Quarterly schedule of estimated expenditure needs to be provide 20. Land cost needs to be clarified according to area apply f registration. 21. Undertaking regarding no loan on project land (if any charge for along with loan sanction and repayment schedule) needs to provided.

		22. Financial resources needs to be filled in the DPI. 23. KYC of project consultant and directors needs to be provided. 24. KYC of Authorised person to operate bank account needs to provided. 25. Copy of paid challan of EDC, IDC and conversion charges needs to provided. 26. Cash flow statement needs to be submitted. 27. Affidavit of promoter regarding arrangement with bank of mast account needs to be submitted. 28. Annual statement of Account under section 4(2)(l)(D) for t financial year 2018-19, 2019-20, 2020-21 and 2021-22 needs to submitted.
	Remarks	1. Correction in REP-V form needs to be submitted. 2. Corrections in online DPI needs to be done. 3. Deficit fee ₹7,71,260/- need to be submitted. 4. Copy of Renewed license needs to be submitted. 5. Copy of Environment Clearance approval needs to be submitted. 6. Copy of Fire scheme approval needs to be submitted. 7. REP-II needs to be provided. 8. Booking list of flats sold to the allottees as on date of the applicati applied for extension which includes name of the allottees, fl no./shop no., tower no., carpet area/super area, date of bookir average rate, and total consideration needs to be provided. 9. Details of unsold flats/shops need to be provided. 10. Copy of Site photographs for the physical status of construction ne to be provided. 11. PERT Chart specifying date of completion needs to be submitted. 12. Project report need to be submitted. 13. Copy of executed BBA and allotment letter needs to be submitted. 14. Supporting documents for reasons for delay of the project needs be submitted. 15. Copy of DD submitted at the time of registration needs to be provide 16. The quarterly progress report from quarter Dec19 to June 23 nee to be submitted. 17. CA certificate for Expenditure incurred and to be incurred needs be revised. 18. TAN and GST of promoter needs to be provided. 19. Quarterly schedule of estimated expenditure needs to be provided 20. Land cost needs to be clarified according to area apply f registration. 21. Undertaking regarding no loan on project land (if any charge for along with loan sanction and repayment schedule) needs to provided.

		22. Financial resources needs to be filled in the DPI. 23. KYC of project consultant and directors needs to be provided. 24. KYC of Authorised person to operate bank account needs to provided. 25. Copy of paid challan of EDC, IDC and conversion charges needs to provided. 26. Cash flow statement needs to be submitted. 27. Affidavit of promoter regarding arrangement with bank of mast account needs to be submitted. 28. Annual statement of Account under section 4(2)(l)(D) for the financial year 2018-19, 2019-20, 2020-21 and 2021-22 needs to be submitted.

(Asha)
Chartered Accountant

(Prachi Singh)
Planning Executive

Day and Date of hearing	Monday and 28.08.2023
Proceeding recorded by	Ram Niwas

PROCEEDINGS OF THE DAY

Proceedings dated: 28.08.2023.

Ms. Prachi Singh Planning Executive briefed about the facts of the project.

Sh. Ranjit Bhambhu, Sh. Nabneet Bakunt Ray and Sh. Vikash Singh are present on behalf of the promoter.

The application submitted by the promoter has been scrutinized by the concerned official, but the deficiency notice has not been dispatched till date.

The matter to come up on 11.09.2023.

(Sanjeev Kumar Arora)
Member, HARERA

(Ashok Sangwan)
Member, HARERA

(Vijay Kumar Goyal)
Member, HARERA