Coban Residences
RERA-GRG-1623-2024

Hearing brief for extension of project registration u/s 6

S.No.	Particulars	Details			
1.	Name of the project	Coban Residences			
2.	Name of the promoter	M/s Pareena Infrastructure Pvt. Ltd.			
3.	Nature of the project	Group Housing			
4.	Location of the project	Sector- 99A, Gurugram			
5.	Legal capacity to act as a promoter	COD			
6.	Name of license holder	M/s Monex Infrastructure Pvt. Ltd.			
7.	Status of project	Ongoing			
8.	RERA Registration No.	35 of 2020			
9.	Validity of Registration Certificate	Valid From 16.10.2020	Valid up to 11.03.2024		
10.	Date of receipt of application for extension	10.04.2024			
11.	Whether extension of registration applied for whole/phase	Whole			
12.	Extension applied till	10.03.2024			
13.	Online extension ID	RERA-GRG-1623-2024			
14.	Registration Temp ID	RERA-GRG-575-2020			
15.	QPR status	Submitted			
16.	4(2)(l)(D) reports status	Submitted			
17.	Compliance of RC conditions	1. Copy of approved service plan and estimates - Submitted on 21.11.2022 Due date of submission – 14.01.2021 delay by 676 days. 2. Copy of electric load availability approval- Submitted on 28.06.2021. Due date of submission – 14.01.2021 delay by 165 days.			
18.	4(2)(l)(C) compliance	N/A			
19.	Status of change of bank account	N/A			
20.	Details of proceedings pending against the project	RERA-GRG-4083-2022- SCN for 4(2)(l)(D) compliance RERA-GRG-3451-2022 - SCN for QPR compliance RERA-GRG-4360-2022 - SCN for RC compliance			
21.	License no.	10 of 2013 dated 12.03.2013	Valid up to 11.03.2024		
22.	Total licensed area	10.5875 Acres	Area for extension of registration	10.5875 Acres	
23.	Statutory approvals either applied for or obtained prior to registration				
	S.No	Particulars	Date of approval	Validity up to	

	i)	License Approval	10 of 2013 dated 12.03.2013	11.03.2024**(expired)**
	ii)	Building Plan Approval	ZP-882/SD(BS)/2013/47004 dated 25.07.2013	24.07.2023(Tower A to F) 24.07.2021(Community building and commercial) **(expired)**
	iv)	Environmental Clearance	SEIAA/HR/2013/1235 dated 25.11.2013	24.11.2023**(expired)**
	v)	Airport height clearance	PALM/NORTH/B/092520/480418 dated 29.09.2020	28.09.2025
	vi)	Fire scheme approval	FS/MCG/2013/4494 dated 30.12.2013	
	vii)	Service plans and estimates approval	LC-2753/JE(RK)/2022/34831 dated 21.11.2022	
24.	Reasons for delay		Not provided	
25.	Fee details			
	Registration fee		Res-74765.851*1.75*10=₹13,08,402/- Comm-214.229*1.75*20=₹7499/- Total=₹13,15,901/-	
	Processing fee		74980.08*10=₹7,49,801/-	
	Late fee at the time of registration		₹19,73,852/-	
	Extension Fee (Half of Registration fee)		₹6,57,951/-	
	Processing fee at the time of extension		74980.08*10=₹7,49,801/-	
	Late fee		200% of extension fee ₹13,15,902/-	
	Total fee		₹67,63,208/-	
26.	DD Details for registration and extension :-			
27.	DD no. and date for registration		1. 006836 dated 27.07.2017 2. 007989 dated 12.10.2020	
	Name of the bank issuing		IDBI Bank	
	Total fee paid at the time of registration		₹40,39,554/-	
	DD Amount submitted for extension		₹14,07,751/-	
	DD no. and date for extension		008941 dated 09.04.2024	

	Name of the bank issuing	IDBI Bank
	Deficient amount	₹13,15,903/-
28.	File Status	Date
	File received on	10.04.2024
	First deficiency notice on	07.05.2024
	First hearing on	13.05.2024
30.	Case History: -	
31.	Present compliance status as on 13.05.2024 of deficient documents as conveyed vide notice dated 07.05.2024	1. Correction in REP-V form needs to be submitted. 2. Corrections in online DPI needs to be done. 3. Deficit fee ₹13,15,903/- need to be submitted. 4. Copy of renewed license need to be provided. 5. Copy of renewed building plan BR-III need to be provided. 6. Copy of renewed environment clearance need to be provided. 7. Booking list of flats/shops sold to the allottees as on date of t application applied for extension which includes name of t allottees, flat/shop no., carpet area/super area, date of bookir average rate, and total consideration needs to be provided. 8. Details of unsold flats/shops need to be provided. 9. Copy of Site photographs for the physical status of constructi need to be provided. 10. PERT Chart specifying date of completion needs to be submitte 11. Project report need to be provided. 12. REP-II needs to be provided. 13. Supporting documents for reasons for delay of the project nee to be submitted. 14. Copy of DD submitted at the time of registration needs to provided. 15. Cost of land needs to be clarified as cost of land as per DPI Rs10467.44 lakhs while as per Sale Deed it is Rs 3829.63 lakhs 16. Non-encumbrance certificate not below the rank of tehsild certified on the latest date needs to be submitted. 17. Financial statement for the financial year 2020-21, 2021-22, a 2022-23 needs to be submitted 18. As per Independent Auditors Report for the financial year da 31.03.2023, company having pending statutory dues to HV and Income tax, details of the outstanding dues needs to submitted along with reason for delay in payment of such dues 19. CA Certificate for expenditure incurred & to be incurred needs be submitted. 20. CA certificate for Net worth of promoter needs to be submitted 21. CA Certificate for financial and inventory details of the proje needs to be submitted.

		22. Statement of quarterly expenditure needs to be submitted. 23. Statement of quarterly source of funds needs to be submitted. 24. Quarterly Net Cash Flow statement needs to be submitted. 25. Creation of charge (CHG) form needs to be submitted 26. Challan and Schedule of payment of IDC, EDC, License Fe Conversion fees paid for the project needs to be submitted. 27. Undertaking regarding auto credit of 10% of receipts fro separate RERA account maintained under section 4(2)(l)(needs to be submitted. 28. Affidavit of promoter regarding arrangement with the bank master account under section 4(2)(l)(D) needs to be submitte
	Remarks	No reply submitted by the promoter

(Ashish Dubey)
Chartered Accountant

(Prachi Singh)
Planning Executive

Day and Date of hearing	Monday and 13.05.2024
Proceeding recorded by	Ram Niwas

PROCEEDINGS OF THE DAY

Proceedings dated: 13.05.2024

Ms. Prachi Singh, Planning Executive briefed about the facts of the project. Sh. Parveen Soni (AR) of the promoter is present on behalf of the promoter.

The AR of the promoter seeks one week time to rectify the deficiencies.

The matter to come up on 27.05.2024. The director/CEO/Project-Incharge of the promoter company is directed to be present on the next date of hearing.

(Sanjeev Kumar Arora)
Member, HARERA

(Ashok Sangwan)
Member, HARERA

(Vijay Kumar Goyal)
Member, HARERA

(Arun Kumar)
Chairman, HARERA