PERT CHART

SCO 3.4 ACRE Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 Q9 Q10
Tentative
Sr. No. |Particulars Start Date completio Apr-June 23 July-Sept 23 Oct-Dec 23 Jan-Mar 24 Apr-June 24 July-Sep 24 Oct-Dec 24 Jan-Mar 25 Apr-June 25 July-Sept 25 Total
n date
s18ls(s|s8(3(s|s(5|3(3(3/5/3(3 /(3 3 5|3 35|55 |5|8/8|8/|8|¢%
IS 5| E8|5|3|2|8|8|5|8|5|8|8|2|8|5(|3|2|8|8|s|8|5|8|8|2|8|5/|3|3|3
Services
i Roads and Pavements 2% | 2% | 2% | 3% | 3% | 3% | 3% | 4% | 4% | 4% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 10% | 10% | 10% 100%
iil. Parking 2% | 2% | 2% | 3% | 3% | 3% | 3% | 4% | 4% | 4% [ 5% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 10% [ 10% | 10% 100%
iii. Water Supply 2% | 2% | 2% | 3% | 3% | 8% | 4% | 4% | 5% | 5% | 5% | 5% | 5% [ 10% | 8% | 8% | 8% | 5% | 5% | 5% | 3% 100%
iv. Sewerage 1% | 1% [ 2% | 3% [ 3% | 3% | 4% | 4% | 4% | 5% | 5% | 5% | 5% | 5% | 8% | 10% | 8% | 8% | 6% | 5% | 5% 100%
V. Electrification 1% | 2% | 2% | 3% | 3% | 3% | 3% | 3% | 5% | 5% | 5% | 5% [ 10% | 10% | 15% | 10% | 5% | 5% | 5% 100%
Vi. Storm Water drainage 1% [ 1% [ 2% [ 3% | 3% | 3% | 4% | 4% | 4% | 5% | 5% | 5% | 5% | 5% | 8% | 10% | 8% | 8% | 6% | 5% | 5% 100%
vii.  |Parks and Play grounds 5% | 5% | 5% | 10% | 10% | 15%| 15% [ 15% | 10% | 10% 100%
viii.  |Street Light 50% | 50% 100%
ix. Renewable energy system 0%
X. Security and Firefighting services 2% | 2% | 2% | 3% | 3% | 3% | 4% | 4% | 5% | 5% | 5% | 5% | 5% [10% | 8% | 8% | 8% | 5% | 5% | 5% | 3% 100%
Xi. STP 2% | 3% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 10% | 10% | 10%]| 5% | 5% | 5% | 5% 100%
xii. Underground tank 2% | 3% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 5% | 10% | 10% | 10%]| 5% | 5% | 5% | 5% 100%
xiii.  [Rain water harvesting 2% | 2% | 2% | 4% | 5% | 5% | 5% | 5% | 10% | 10% | 10%| 10% | 15% | 10% | 5% 100%
xiv. |Electrical sub station 2% | 3% | 5% | 5% | 8% | 12% | 12%| 20% | 20% | 12% | 1% 100%
xv. |Site Cleaning 40% | 60% 100%
xvi. [Miscelleanous Costs 1% | 19% | 30% | 50% 100%




