
S. No Item Start Date Finish Date APR-JUNE JUL-SEPT OCT-DEC JAN- MAR APR-JUNE JUL-SEPT OCT-DEC JAN- MAR APR-JUNE JUL-SEPT

1 Water Supply system 01.04.2024 31.03.2026

2 Storm Water drainage 01.04.2024 31.03.2026

3 Sewerage system 01.04.2024 31.03.2026

4 Internal Roads and Pavements 01.04.2024 31.03.2026

5 Street Lighting ( Electricity 
supply system)

01.04.2026 30.09.2026

6 Play grounds and Parks 01.04.2026 30.06.2026
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