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1 Environmental Clearance 60 01-04-2024 31-05-2024

2 Service Plan Estimate 60 01-04-2024 31-05-2024

3 Sub Structure (T1 & T2) 60 01-06-2024 31-07-2024

4 Super Structure (T1 & T2) 303 01-08-2024 31-05-2025

5 MEP (T1 & T2) 181 01-12-2024 31-05-2025

6 Finishing (T1 & T2) 182 01-03-2025 30-08-2025

7 Sub Structure (T3 & T4) 182 01-03-2025 30-08-2025

8 Super Structure (T3 & T4) 272 01-06-2025 28-02-2026

9 MEP (T3 & T4) 150 01-11-2025 31-03-2026

10 Finishing (T3 & T4) 121 01-03-2026 30-06-2026

11 Sub Structure (T5 & T6) 91 01-03-2026 31-05-2026

12 Super Structure (T5 & T6) 244 01-06-2026 31-01-2027

13 MEP (T5 & T6) 150 01-10-2026 28-02-2027

14 Finishing (T5 & T6) 119 01-02-2026 31-05-2026

15 Sub Structure (Comm. Bc-1 & 2) 60 01-06-2025 31-07-2025

16 Super Structure (Comm. Bc-1 & 2) 91 01-08-2025 31-10-2025

17 MEP (Comm. Bc-1 & 2) 60 01-09-2025 31-10-2025

18 Finishing (Comm. Bc-1 & 2) 29 01-11-2025 30-11-2025

19 Sub Structure (Comm. Bc-3) 29 01-04-2026 30-04-2026

20 Super Structure (Comm. Bc-3) 60 01-05-2026 30-06-2026

21 MEP (Comm. Bc-3) 29 01-06-2026 30-06-2026

22 Finishing (Comm. Bc-3) 30 01-07-2026 31-07-2026

23 Occupation Certificate 182 01-06-2027 30-11-2027

24 Handing Over 61 01-12-2027 31-01-2028
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Project - 'Sriflex City' Sector 4, Sohna Gurugram, Haryana PERT CHART
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