HARERA
&2 GURUGRAM

Sec -9 IMT Manesar- JMS The Majestic Floors
PART -] -QUARTERELY SCHEDULE OF PHYSICAL PROGRESS
Tentative quarterly schedule of physical progress stage wise
% PROGRESS QTRWISE
P3 3 Q ;
O Date dd e Bud D e 0 ep 0 O De 0 026 D 026 ep 026 O De 026 a 0 AD 0 ep 0 O De 0 a d 028 ota
A |Floors (76 Flats)
1 |Sub- Structure 100% May-25 Dec-26 264.35 5% 5% 5% 15% 25% 25% 20% 100%
2 |Super Structure 100% May-26 Nov-27 793.06 5% 10% 10% 15% 15% 25% 20% 100%
3 |Internal Finishing 100% Nov-26 Nov-27 731.63 10% 20% 25% 25% 20% 100%
4  |External Finishing 100% Dec-26 Dec-27 206.91 10% 20% 25% 25% 20% 100%
5 |Mechanical 100% Nov-26 Dec-27 446.09 10% 20% 25% 25% 20% 100%
6 |Electrical 100% Nov-26 Dec-27 207.22 10% 20% 25% 25% 20% 100%
7 |Plumbing & Fire fighting 100% Nov-26 Dec-27 256.13 10% 20% 25% 25% 20% 100%
8 |Misc Works 100% May-25 Dec-27 437.33 5% 10% 10% 10% 10% 10% 10% 10% 10% 5% 5% 5% 100%
3342.73
Tentative Quaterly Schedule of Physical Progress of Infrastruture and Services
Infrastructure
1 |Roads and Pavement 100% 0%
2 |Parking 100% 0%
3 |water Supply 100% ) 0%
4 |Sewerage 100% 0%
5 |Electrification 100% 0%
6 |Storm Water Drainage 100% 0%
7 |Parks and Play Ground 100% ' 0%
8 |Street light 100% 0%
9 |Renewable Energy System 100% 0%
10 |Security and Fire Fighting Services 100% 0%
11 |STP 100% 0%
12 |Underground Tank 100% 0%
13 |Rain Water Harvesting 100% 0%
QUATERLY EXPENDITURE STATEMENT
P3 3 Q c
o) Date d d e Budge Ap e 0 ep 0 O D 0 026 Ap 026 ep 026 O De D26 0 D 0 ep 0 O D 0 028 o)
Residential Tower
1 |Sub- Structure 100% 264.35 13.22 13.22 13.22 39.65 66.09 66.09 52.87 0.00 0.00 0.00 0.00 0.00 264.35
2 |Super Structure 100% 793.06 39.65 79.31 79.31 118.96 118.96 198.26 158.61 0.00 793.06
3 |Internal Finishing 100% 731.63 0.00 73.16 146.33 182.91 182.91 146.33 0.00 731.63
4 |External Finishing 100% 206.91 20.69 41.38 51.73 51.73 41.38 0.00 206.91
5 |Mechanical 100% 446.09 0.00 44.61 89.22 111.52 111.52 89.22 0.00 446.09
6 |Electrical 100% 207.22 0.00 20.72 41.44 51.81 51.81 41.44 0.00 207.22
7  |Plumbing & Fire fighting 100% 256.13 0.00 25.61 51.23 64.03 64.03 51.23 0.00 256.13
8 Misc Works "437.33 21.87 43.73 43.73 43.73 43.73 43.73 43.73 43.73 43.73 21.87 21.87 21.87 437.33
Total 3342.73 35.08 56.95 56.95 83.39 149.47 189.13 360.71 532.29 624.69 682.13 550.08 21.87 3342.73
Tentative Quaterly Schedule of Physical Progress of Infrastruture and Services
Infrastructure
1 |Roads and Pavement 100% 0.00
2 |Parking 100% 0.00
3 |Water Supply 100% 0.00
4 |Sewerage 100% 0.00
5  |Electrification 100% 0.00
6 |Storm Water Drainage 100% 0.00
7 |Parks and Play Ground 100% 0.00 0.00
8 |Street light 100% 0.00
9 |Renewable Energy System 100% 0.00
10 |Security and Fire Fighting Services 100% 0.00
11 [STP 100% 0.00
12 |Underground Tank 100% 0.00
13 |Rain Water Harvesting 100% 0.00
14 |Electrical Sub Station 100%
Total 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00




