
ARCHITECT'S CERTIFICATE

To whom so ever it may concern

subiect: certificate of percentage of completion of construction work of:

Sr.No. Particulars Information

1. Project/Phase of the

project:

HARMONY HOMES

2. Location: Harmony Homes situated on Sector - 40, Village st,lrnta tutotrr-+

Panipat- 1 3 2 103, Harya na.

3. Area admeasuring 3 1299.835 Sqmts,(7.73437 Acres)

4. Licensee Real height Developers Pvt. Ltd.

5. Collaborator Real height Developers Pvt. Ltd.

6. Developer Real Height Developers Pvt, Ltd.
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Sir,

l/ We, ANOI TEVATIA, have undertaken assignment as architect for certiffing percentage of
cornpletion of construction work of the above-mentioned project as per the approved plan.

1' Following technical professionals are appointed by the Promoter: - REAL HEtQHf
DEVELOPERS PRIVATE LI MITED

Sr. No. Consultants Name

1, Structural Consultant MAQSUD E NAZER
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2, I MEP Consultant B. S. KUKREIA

Based on site inspection by undersigned and with respect to each of the building/tower or of
the plots as the case may be of the aforesaid real estate project/phase of the project, I certify
that as on the date of this certificate, the percentage of work done for each of the
building/tower of the real estate project/phase of the project as applied under HAREM is as
per table A herein below' The percentage of the work executed with respect to each of the
activity of the entire project/phase is detailed in table B.

Table - A

Building/Tower No. S1 TO 55

Sr.

No.
Tasks/Activity
fin Phases & Timewise)
QuarterlT(01Acil022-
3lDec2022)

Percentage
of work
done

[Tower-S1)

Percentage
of work
done

[Tower-
s2)

Percentage
of work
done

[Tower-
s3)

Percentage
of work
done

[Tower-
S4J

Percentage
of work
done

[Tower-
ss)

1. Excavation

QuarterlT [01Oct2022-
3lDec2022)

L00o/o 100% 100o/o 100% \000/o

Z, Foundation

Quarterl 7 [ 01"O ct2022-
37Dec2022)

7000/o L00o/o 100o/o 100o/o l00o/o

3. Stilt Floor

QuarterlT(01Oct2022-
31,Dec2022)

100% 100% 100o/o 700o/o l00o/o.

4. Super structure (number of slabs of
super structure 14 )
Quarterl 7 [ 01Oct2022-
3lDec2022)

L00o/o of 14th
Slab

700o/o of
14th Slab

L00o/o of
14'h Slab

1000/o of
14'h slab

1000/o of
14th Slab

5. Internals walls, internal plaster,
floorings within flats/premises,
doors and windows to each of the
flat/premises

Quarterl 7 [ 01,Oct2022-
3LDec2022)

L00o/o wall of
14th Slab

l00o/o wall
of 14th Slab

100o/o wall
of 14th Slab

l00o/o wall
of 14th Slab

t00o/o wall
of 14th Slab

6. Sanitary fittings within the
flat/premises

QuarterlT(01Oct2022-
3lDec2022)

L00o/o l00o/o l00o/o 1000/o 20o/o

7. Staircases, lifts wells and lobbies at
each floor level connecting
staircases and lifts

1.000/o

Staircases of
14th Slab

t00o/o
Staircases
of 14th SIab

100o/o

Staircases
of 14th Slab

L00o/o

Staircases of
14th Slab

700o/o

Staircases of
14th Slab
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QuarterlT(ltOctZ022-
31,Dec2022)

B. Underground water tanks

QuarterlT(0lOct20Z2-
31.Dec2022)

100%o l00o/o !00o/o l00o/o l00o/o

9. The external plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
building/wing.

Quarterl 7 ( 01,O ct2022-
3tDec2022)

75o/o 75o/o 7 5o/o 7 5o/o 75o/o

10. ti) Installationoflifts,
Quarte r 1 7 [ 0 1.O ctZ022 -

31.Dec2022)
(ii) water pumps,

Quarte1LT [010ct2022-
3l.Dec2022)
(iii) firefighting fittings and

equipment as per CFO N0C,

Quarte r 1, 7 [ 0 1O ctZAZZ -

3lDec2022)

Iiv) electrical fittings to common
areas,

QuarterlT[01Oct2022-
3LDec2022)

(v) electro, mechanical
equipment,

Quarterl T[lLOct2022-
3lDec2022)

(viJ compliance to conditions of
environment NOC,

QuarterL7[A1Oct2022-
3IDec2022)

(vii) Finishing to entrance lobby/s,
Quarterl 7 [01.O ct2022-
3tDec2022)

fviii) plinth protection,

Quarte r 1" 7 [ 0 1,O ctZ 022 -

3lDec2022)

[ix) paving of areas appurtenant
of building/wing,

0o/o

0o/o

70o/o

0o/o

0o/o

0o/o

70o/o

0o/o

0o/o

0o/o

70o/o

0o/o

0o/o

0o/o

7 0o/o

0o/o

0o/o

0o/o

40o/o

0o/a
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QuarterL7(0tOct2022-
3LDec2022)

(r) compound Wall and all other
requirements as may be
required to obtain
occupation/completi on
certificate

QuarterL7(07Oct2022-
31.Dec2022)

Table - A

Buildine/Tower No. 56 TO SB & R1& Rz

Sr.

No.

Tasks/Activity
Quarter 1- 7 ( 01O ct2022-
3lDec2022)

Percentage
of work
done
(Tower-S6)

Percentage
of work
done
(Tower-S7)

Percentage
of work
done
(Tower-SB)

Percentag
e of work
done
(Tower-
R1)

Percentage
of work
done

[Tower-
R2)

1. Excavation

QuarterlT(lLOct2022-
3lDec2022)

100% 100% 100% 1000/o !000/o

) Foundation

Quarte r 1 7 [ 0 1,O ctZ022 -

31.Dec2022)

'100o/o 1"000/o l00o/o 100% 1000/o

3. Stilt Floor

QuarterLT[lLOctZlZZ-
31Dec2022)

100% 100% 100% 100%o t00o/o

4. Super structure (number of slabs
of super structure -14-)
QuarterL7[0lOct2022-
3LDec2022)

\00o/o of
14th Slab

100% of
14th Slab

700o/o of
14th Slab

100o/o of
14th Slab

0o/o

5. Internals walls, internal plaster,
floorings within flats/premises,
doors and windows to each of the
flat/premises
Quarter L 7 ( 0 1"O ct202Z -

31Dec2022)

l00o/o wall
of 14th Slab

l00o/o wall
of 14th slab

100o/o wall
of 14th Slab

100% wall
of 14th
Slab

0o/o

6. Sanitary fittings within the
flat/prernises

Quarte r L 7 [ 0 1,O ct2022 -

31.Dec2022)

0o/o 0o/o 0o/o 0o/o 0o/o
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7. Staircases, lifts wells and lobbies
at each floor level connecting
staircases and lifts

QuarterlT[01Oct2022-
31Dec2022)

l00o/o
Staircases of
14th Slab

700o/o
Staircases of
14th Slab

l00o/o
Staircases of
14th Slab

100o/o

Staircases
of 14rh
Slab

l00o/o
Staircases of
Stilt Floor

B. U nderground water tanks

QuarterlT(01Oct2022-
3lDecZ}22)

t00o/o 100o/o L00o/o I00o/o 1"00o/o

9. The external plumbing and
external plaster, elevation,
completion of terraces with
waterproofing of the
building/wing.

Quarterl T(}LOct2022-
3lDec2022)

75o/o 75o/o 7 5o/o 0o/o 0o/o

10. (i) Installation of lifts,
QuarterlT(07Oct2022-
3LDec2022)

(ii) water pumps,

Quarter 1 7 ( 0 1,O ct2022 -
31DecZ022)

(iii) firefighting fittings and
equipment as per CFO NOC,

Quarte r 1 7 [ 0 1,O ct202Z -

3tDec2022)

(iv) electrical fittings to common
areas,

QuarterlT[0LOctZ022-
3lDec2022)

[v) electro, mechanical
equipment,

QuarterlT[01Oct2022-
31Dec2022)

(vi) compliance to conditions of
environment N0C,

Quarte r 1. 7 [ 0 1O ct202Z -

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o
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3]-Dec2022

(vii) Finishing to entrance
lobby/s,

Quarterl 7 (01,O ct2022-
3tDec20ZZ)

(viii) plinth protection,

QuarterlT[01Oct2022-
3lDec2022)

[ix) paving of areas appurtenant
of building/wing,

Quarte r 1" 7 [ 0 1O ct2022 -

37Dec2022)

(x) compound Wall and all
other requirements as may
be required to obtain
occupation/cornpletion
certificate

Quarter 1" 7 [01,O ct2022-
31.Dec2022)

ANoI trvAtta
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Table - A

Building/Tower No. Comntercial . Community & Anganbadi

Sr.
No.

Tasks/Activity
Quarter 1 7 [ 0 1,O ct2022 -31,D ec2022)

Percentage of
work done
(coMMERCTAL)

Percentage of
work done
[coMMUNTTY)

Percentage of
work done
(ANGANBADI)

1. Excavation

Quarte r 1 7 [ 0 L0 ct20 22 -3 lD e c2022)
700/a 0o/o 0o/o

2. Foundation

Quarter 1 7 [ 0 1,O ct2022 -3lD e c2022)
7 0o/o 0o/o 0o/o

3. Stilt Floor

Quarte r 1 7 ( 0 1.O ct2022 -31,D e c2022)
N,A. N.A. N.A.

4. Super structure (number of slabs of
super structure)
Quarte r 1 7 [ 0 1O ctZ 0 22 -3 7D e c2 022)

G+\ ,7joh Ground only,07o Ground only,0%o

5. Internals walls, internal plaster,
floorings within flats/premises, doors
and windows to each of the
flat/premises

Quarter 1 7 ( 0 70 ct2022 -31.D e c2022)

700/o 0o/o 0o/o

6. Sanitary fittings within the
flat/premises

Quarterl 7 [ 01,O ct2022 -3 1.D ec2022)

70o/o 0o/o 0o/o

7. Staircases, lifts wells and lobbies at each
floor level connecting staircases and lifts
Quarter 1 7 [ 0 1O ct20 22 -3 tD e c2 022)

N.A. N.A. N.A.

B. Underground water tanks

Quarter 1 7 (0 1,O cr2022-31Dec2022)
N.A. N.A. N.A.

9. The external plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
building/wing.

Qu arte r 1 7 ( 0 LA c2l 22 -3 lD e c2022)

0o/o 0o/o 0o/o
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022)

022)

022)

other

(i) Installation of lifts,

Quarter L 7 ( 0 lO ct2022 -31

(ii) water pumps,

Quarte r1 7 ( 0 1.O ct2022- 3 1 Dec2

(iii) firefighting fittings
equipment as Per CFO N

Quarter1 7 ( 0 L0 ctZ022-3 1, De

(iv) electrical fittings to
areas,

Quarte r L 7 [ 0 lO ct20 22 -3 1.

(v) electro, mechanical equ

Quarter 1 7 ( 01.O ct2022- 3 1 De

(viJ compliance to cond
environment NOC,

Quarterl 7 [ 0 1O cr2022-37

(vii) Finishing to entrance

Quarte r 1 7 [ 0 LO ct2022 -3 I

(viii) plinth protection,(viii) plinth protection,

Quarter L 7 [ }'LO ct202?- 3 L De

(ix) paving of areas

building/wing,

QuarterL 7 ( 0 1O ct2022- 3 L Dec

[xJ compouttd Wall and ;

requirements as maY be
to obtain occupation/cor
certificate

Qua rter 1 7 ( 0 lO ct2022- 3 L Dec

ffiol TEvATIA
\ B. Arch (Hons)
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Table -B

Common area, services, facilities amenities Proposed (Yes/
No)

Percentage of work
done

i Eartl

Qua

h-filling
rte r 1 7 [0 1 0 ctZ 022 - 3 ID e c2022)

YES 0o/o

Il. Bour

Qua

ndary Wall
rte r 1 7 [0 1 O ct2022 -3 lD ec2022)

YES B0o/o

llt. Roads and Pavements

Qnarterl 7 ( 0 10 ct2022 -3 1.D ec2022)
YES 20o/o

lv. Partr

Qua

ring
rte 11 7 (0 L O ct2022 -37D ec2022)

YES 200/o

Water Supply

Quarter 1 7 ( 0 1.O ct2022 -3lD ec2022)
YES 70o/o

VI, Sew

Qua

'erage

rrterl 7 [0 1 0 ctz022 -3tD ec2022)
YES 7 0o/o

vii. Electrification

Quarterl 7 [ 0 LO ct2022'31,D ec2022)
YES 40o/o

vlll. Storrn Water drainage

Quarte r 1 7 [ 0 1 O crZ 0 22' 3 lD e c2022)
YES 700/o

tx. Parks and Play grounds

Quarter 1 7 [ 0 LO ct2022 -31"D ec2022)
YES 0o/o

x. Street Light

Quarterl 7 [ 0 1.O ct2022 -3LD ec202Z)
YES 80o/o

A*o, TEvAuq[N^-d\' B. Arch (UonJ)) \
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Renewable energy system

Quarterl 7 ( 0 1.O ct202Z'31D ec2022)

Security and Fire-fighting services

Quarter 1 7 ( 0 1,O ct2022 -31D ec2022)

STP

Quarte r 1 7 [ 0 1O cr2022 -3 LD ec2022)

Overhead and Underground tank

Quarter 1 7 ( Q LO cr2022 -3 LD e c2022)

Rain water harvesting

Quarte r1 7 ( O 1.O ct2022 -3 LD e c20 22)

Electrical sub station

Quarter 1 7 ( 0 LO ct2022'3 LD ec2022)

Yours Faithfully,

Signature & Name (tN BLOCK LETTERS) with Stamp of Architect- ANOI TEVATIA

Council of Architects [CoA) Registration No' CA/95/18739
Council of Architects (CoA) Registration valid till [Date) - 3L/t2/2O3O
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