
ARCHITECT'S CERTIFICATE

To whom so ever it may concern

Subiect: Certificate of percentage of completion of construction work of:

Sr.No. Particulars Information

1. Project/Phase of the

project:

HARMONY HOMES

2. Location: Harmony Homes situated on Sector - 40, Village snimta rrtotan-+

Panipat- 1 3 2 L03, Haryana.

3. Area admeasuring 3 1 299.83 5 Sqmts,[7.73437 Acres)

4. Licensee Real height Developers Pvt, Ltd.

5. Collaborator Real height Developers Pvt. Ltd.

6. Developer Real Height Developers Pvt. Ltd.

Sir,

l/ We, ANOI TEVATIA, have undertaken assignment as architect for certifl/ing percentage of
completion of construction work of the above-mentioned project as per the approvecl plan.

1' Following technical professionals are appointed by the Promoter: - REAL HETQH'f

DEVELO?ERS PRIVATE LI MITED

Sr. No. Consultants Name

L. Structural Consultant MAQSUD E NAZER
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MEP Consultant B. S. KUKREIA

Based on site inspection by undersigned and with respect to each of the building/tower or of
the plots as the case may be of the aforesaid real estate project/phase of the project, I certify
that as on the date of this certificate, the percentage of work done for each of the
building/tower of the real estate project/phase of the project as applied under HARERA is as
per table A herein below. The percentage of the work executed with respect to each of the
activity of the entire project/phase is detailed in table B.

Table - A

Burilding/Tower No. S1 TO Ss

Sr.

No.
Tasks/Activity
(ln Phases & Timewise)
Quarterl9(01Apr2023-
30fun2023)

Percentage
of work
done

[Tower-S1)

Percentage
of work
done
(Tower-
s2)

Percentage
of work
done

[Tower-
s3)

Percentage
of work
done

[Tower-
s4)

Percentage
of work
done

[Tower-
ss)

1 Excavation

Quarterl9[01Apr2023-
30Jun2023)

1000/o 100% t00o/o 100% !00o/o

2. Foundation

Quarterl9(01Apr2023-
30Jun2023)

l00o/o l00o/o t00o/o 100o/o 100o/o

3. Stilt Floor

Quarterl9(0 1Apr2023-
30fun2023)

lA0o/o 1000/o 100% l00o/o 100o/o.

4. Super structure (number of slabs of
super structure 14 )
QuarterL9[01Apr2023-
30Jun2023)

100o/o of 14th
SIab

t00o/o of
14th slab

700o/o of
14th Slab

100o/o of
14'h Slab

l00o/o of
14th Slab

5, lnternals walls, internal plaster,
floorings within flats/premises,
doors and windows to each of the
flat/premises

Quartert9(01Apr2023-
30fun2023)

100o/o wall of
14th Slab

100o/o wall
of 14th Slab

100o/o wall
of 14rh slab

l00o/o wall
of 14th slab

700o/o wall
of 14rh slab

6. Sanitary fittings within the
flat/premises

Quarterl9 (01Apr2023-
30Jun2023)

L00o/o 100%o 100o/o 100o/o B0o/o

7. Staircases, lifts wells and lobbies at
each floor level connecting
staircases and lifrc

100o/o

Staircases of
14th SIab

100o/o

Staircases
of 14th Slab

t00o/o
Staircases
of 14th Slab

100o/o

Staircases of
14rh &U_ ,

t0Ao/o

Staircases of
14th Slab
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Quarterl9(01Apr2023-
30fun2023)

B. Underground water tanks

Quarterl9(01Apr2023-
30|un2023)

L00o/o 100% 100o/o 100% !00o/o

9. The external plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
building/wing.
Quarterl9[01Apr2023-
30fun2023)

100o/a l00o/o I00o/o L00o/o 7000/o

10. (il Installation of lifts,
Quarterl9(01Apr2023-
30fun2023)
(ii) water pumps,

Quarterl9[01Apr2023-
30Jun2023)
[iii) firefighting fitrings and

equipment as per CFO N0C,

Quarterl9 [01Apr2023-
30fun2023)

(iv) electrical fittings to common
areas,

Quarterl9[07Apr2023-
30fun2023)

(vl electro, mechanical
equipment,

Quarterl9[01Apr2023-
30Jun2023)

(vi) compliance to conditions of
environment N0C,

Quarterl9[0 1Apr2023-
30Jun2023)

[vii) Finishing to entrance lobby/s,
Quarterl9[01Apr2023-
30fun2023J

(viiiJ plinth protection,

Quarterl9 [ 0 1,Apr2023 -

30Jun2023)

[ix) paving of areas appurtenant
of building/wing,

100o/o

l00o/o

l00o/o

l00o/o

l00o/o

l00o/o

I00o/o

100o/o

l00o/o

\000/o

!00o/o

t00o/o

I00o/o

t}OVo

1.00o/o

100o/o

20o/o

0o/o

95o/o

0o/o
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QuarterL9(0 1Apr2023-
30fun2023)

[x) compound Wall and all other
requirements as may be
required to obtain
occupation/completion
certificate

Quarterl9(0 1Apr2023-
30fun2023)

Table - A

Building/Tower No. 56 TO SB & R1& R2

Sr,

No.
Tasks/Activity
Quarter 1 9 ( 01, Apr2023 -

30Jun2023)

Percentage
of work
done
(Tower-S6)

Percentage
of work
done
(Tower-S7)

Percentage
of work
done

fTower-SB)

Percentag
e of work
done
ITower-
R1)

Percentage
of work
done

[Tower-
R2)

1. Excavation

Quarterl9(0 1Apr2023-
30fun2023)

l00o/o 1000/o 700o/o 1000/o l00o/o

2. Foundation

Quarterl9(01Apr2023-
30fun2023)

100o/o 100o/o l00o/o l00o/o I00o/o

3. Stilt Floor

Quarterl 9 [0 l"Ap12 0 2 3 -

30Jun2023)

l00o/o 1000/o 100% 100% 7000/o

4. Super structltre fnumber of slabs
of super structure _14 _)
Quarterl9(01Apr2023-
30fun2023)

L00o/o of
14rh Slab

L000/o of
14th Slab

l00o/o of
14th Slab

100o/o of
14th Slab

l00o/o
Slab

of 6th

5. Internals walls, internal plaster,
floorings within flats/premises,
doors and windows to each of the
flat/premises

Quarterl9(0 1Ap12023-
30Jun2023)

100% wall
of 14rh slab

L00o/o wall
of 14th Slab

L00o/o wall
of 14th slab

l00o/o
of
Slab

wall
14rh

100% of 6th

Slab

6. Sanitary fittings within the
flat/premises

Quarterl9 (01. Apr20Z3 -

30|un2023)

40o/o 35o/o 15o/o 0o/o Oo/o
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7. Staircases, lifts wells and lobbies
at each floor level connecting
staircases and lifts
Quarterl9[0 1Apr2023-
30fun2023)

l00o/o
Staircases of
14rh Slab

L00o/o

Staircases of
14th Slab

l00o/o
Staircases of
14th Slab

100o/o

Staircases
of 14th
Slab

100% of 6'h
Slab

B. Underground water tanks
Quarterl9 (01.AprZ0Z3 -

30fun2023)

1000/o l00o/o 10)Vo 1000/o l00o/o

9. The external plumbing and
external plaster, elevation,
completion of terraces with
waterproofing of the
building/wing.

Quarterl9(01Apr2023-
30fun2023J

75o/o 75o/o 7 5o/o 0o/o 0o/o

10. (i) Installation of lifts,
Quarterl9[07Apr2023-
30fun2023)

(ii) water pumps,

Quarterl9 [01Apr2023-
30Jun2023)

(iii) firefighting firtings and
equipment as per CFO N0C,

QuarterL9 [ 01. Apr2023 -

30Jun2023)

(iv) electrical fittings to common
areas,

Quarterl9(01Apr2023-
30Jun2023)

(v) electro, mechanical
equipment,

Quarterl9(0 lApr2023-
30Jun2023)

[vi) compliance to conditions
environment N0C,

Quarterl9[0 1Apr2023-

of

20o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o

0o/o
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30fun2023)

(vii) Finishing to entrance
lobby/s,

Quarterl9[0 1Apr2023-
30fun2023J

(viii) plinth protecrion,

Quarte r 1, 9 ( 0 1, AprZ023 -

301un2023)

[ix) paving of areas appurtenant
of building/wing,

Quarterl9 ( 01.Apr2023 -

30Jun2023)

[x) compound Wall and all
other requirements as may
be required to obtain
occupation/completion
certificate

Quarterl9(01Apr2023-
30|un2023)
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Table - A
Building/Tower No.

Sr.

No.
Tasks/Activity
Quarter 1 9 [ 0 1. AprZ}Z3-3 0f un 2 02 3)

Percentage of
work done
(c0MMERCTAL)

Percentage of
work done
(coMMUNTTY)

Percentage of
work done

IANGANBADI)

L, Excavation

Quarter 1 9 ( 0 1 AprZ023-3 0f un2 0 2 3)
70o/o 0o/o 0o/o

2. Foundation

Quarter 1 9 [ 0 1 AprZ023- 3 0f u n2 02 3)
70o/o 0o/o 0o/o

3. Stilt Floor

Quarter 1 9 [ 01, Apr2023-30Jun202 3)
N.A. N.A. N.A.

4. Super strllcture fnumber of slabs of
super structure)
Quarterl 9 [ 0 7 Apr2023- 3 0f un2 02 3)

G+l,70o/o Ground only,0%o Ground only,0o/o

5. Internals walls, internal plaster,
floorings within flats/premises, doors
and windows to each of the
flat/premises

Quarter 1 9 [ 0 L Apr2023- 3 0f un2 0 2 3 )

70o/o 0o/o 0o/o

6. Sanitary fittings within the
flat/premises

Quarterl 9 [ 01 Apr2023- 30JunZ02 3)

70o/o 0o/o 0o/o

7. Staircases, lifts wells and lobbies at each
floor level connecting staircases and lifts
Quarter 1"9 ( 0 1 Apr2023-3 0 J un 2 02 3)

N.A, N.A. N.A.

B. Underground water tanks
Quarter 1 9 ( 0 L Apr2023-3 0f un2 02 3)

N.A. N.A. N.A.

9. The external plumbing and external
plaster, elevation, completion of
terraces with waterproofing of the
building/wing.
Quarterl 9 (0 LApr2 0 2 3 -3 0|un2 02 3)

700/o 0o/o 0o/o
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10. (i) Installation of lifts,
Quarter 1 9 [ 0 t Apr20Z3-3 0J un 2 02 3)

(ii) water pumps,

Quarter 1 9 ( 0 1 Apr2023- 3 0J un Z 0 2 3 J

(iii) firefighting fittings and
equipment as per CFO NOC,

Quarte r 1 9 [ 0 7 Apr2023- 3 0f un 2 0Z 3 )

[ivJ electrical fittings to comlnon
areas,

Qurarterl9 ( 0 LApr2023-30f un202 3)

[v) electro,mechanicalequipment,
Quarter 1 9 ( 0 1, AprZ023-3 0 j un2 0 Z 3)

(vi) corripliance to conditions of
environment NOC,

Quarterl9 [0 1Apr2023-30Jun2023)

(vii) Finishing to entrance lobby/s,
Quarterl9 ( 0 1 Apr2023-30Jun2 02 3)

(viii) plinth protectiorl,

Quarterl9 [0 1Apr20 2 3 -30Jun2 02 3)

(ix) paving of areas appurtenant of
building/wing,

Quarterl 9 ( 0 L Apr2023- 3 0f un 2 02 3 )

(xl compound Wall and all other
requirements as may be required
to obtain occupation/completion
certificate

Quarterl9(0 1Apr2023-30f un202 3)

0o/o 0o/o 0o/o
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Table -B

Common area, services, facilities amenities Proposed (Yes/
No)

Percentage of work
done

i Earth-filling

Quarterl 9[ 0 1 Apr2023-3 0lun2 02 3)
YES 0o/o

Il. Boundary Wall

Quarterl9[0 1Ap12023-30Jun2 02 3)
rES 90o/o

In. Roads and Pavements

Quarterl 9 [ 0 1 Apr2023- 3 0f un2 02 3)
ES 70o/o

lv. Parking

QuarterL 9[0 1Apr2 02 3-3 0f unZ 02 3)
ES 400/o '

Water Supply

Quarter 1 9 [ 0 I Apr2023- 3 0 Jun2 0 2 3)
ES 700o/o

vt. Sewerage

Quarterl9(0 1Apr2023-30JunZ 02 3)
ES B0o/o

vlt. Electrification

Quarterl9[0 1Apr2023-30]un2023)
ES l00o/o

vul. Storm Water drainage

Quarter 1 9 ( 0 1 Apr2023- 3 0|un2 02 3)
ES B0o/o

lx. Parks and Play grounds

Quarterl 9 ( 0 1 Apr2023-3 0f un2 02 3 )

ES 0o/o

Street Light
Quarterl 9 (01 Apr2023-3 0JunZ 02 3)

ES 900/o
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xl. Renewable energy system

Quarterl 9(0 1Apr2023 -30f un202 3)
YES 0o/o

xll. Security and Fire-fighting services

Quarter 1 9 [ 0 I Apr2023- 3 0f un2 02 3)
YES 100o/o

xlll. STP

Quarterl 9[ 0 1 Apr2023-3 0]un2 02 3)
YES 100o/o

xiv. 0verhead and Underground tank
Quarterl 9 [ A L Apr2023-3 0f un2 0Z 3)

YES B0o/o

xv. Rain water harvesting

Quarterl9(0 1Apr2023-30f unZ023)
YES lOOo/o

XVI. Electrical sub statior-r

Quarterl 9(01Apr2023-30Jun2 02 3)
YES 100o/o

Yours Faithfully,

Signature & Name flN BL0CK LETTERS) with Stamp of Architect- ANOI TEVATIA
Councilof Architects ICoAJ Registration No. CAl95/tg739
council of Architects [coA) Registration valid till (Date) - 3L/lz/2030
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