VI]ENDER ]INDAL AND COMPANY Email: vijenderca@gmail.com

CHARTERED ACCOUNTANTS Mobile: 9315439912

1, MAX ARCADE,9, SHOPING CENTRE, BEHIND HANUMAN DHARAM KANTA, MIE, PART-1,
Bahadurgarh (HARYANA)

Project 2 HL City, Bahadurgarh, Haryana
License No. & Date : 102 of 2012 dt. 27/09/2012

Total cumulative cost incurred on construction
of the project upto end of last quarter i.e till Mar
2020 : 156,15,06,859.00

The percentage of remaining work in terms of
Cost : 0.01%

The estimated balance cost to be incurred for
completion of the project : 0.00
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For H L RESIDENCY PRIVATE LIMITED
DIRECTOR™

CERTIFICATION
The above statement is true and correct as per books, records and other information provided
to us for our verifications.

Place: New Delhi s
Date: 17.07.2020 Partierc
UDIN; 20093 F1LAAAAGINI 408 M. No.: 097712




VI]ENDER ]INDAL AND COMPANY Email: vijenderca@gmail.com

CHARTERED ACCOUNTANTS Mobile: 9315439912

1, MAX ARCADE,9, SHOPING CENTRE, BEHIND HANUMAN DHARAM KANTA, MIE, PART-1,
Bahadurgarh (HARYANA)

Project : HL City, Bahadurgarh, Haryana
License No. & Date g 102 of 2012 dt. 27/09/2012

Total amount of money received from allottees

(January 2020 to March 2020) : 1,24,42,160.00
Money deposited in the Bank account ! 1,24,42,160.00
Money withdrawn from the Bank account : 1,20,95,520.00

Amount of funds invested on the construction

work of the project including purchase of

materials and other cost including EDC, Taxes, Etc

(January 2020 to March 2020) : 23,83,701.00

Quantum of money withdrawn by the promoters
for the purposes other than the project - 97,11,819.00

HL Residencx}Privaie Limited
For H L RESIDENCY PRIVATE LIMITED
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The above statement is true and correct as per books, records and other information provided
to us for our verifications.

Place: New Delhi
Date: 17.07.2020
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