



HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.

Mini Secretariat (2nd and 3rd Floor), Sector-1, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapkl-hry@gov.in

Website: www.haryanarera.gov.in

Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 30.07.2025.

Item No. 294.31

Compliance of the orders of the Authority dated 23.04.2025.

Promoter: S3 Infrabuild LLP.

Project: "Green Avenue" – An Affordable Group Housing Colony on land measuring 5.31875 acres situated in the revenue estate of village Kheri Kalan, Sector-85, Faridabad, Haryana.

Reg. No.: HRERA-PKL-FBD-204-2020 dated 24.06.2020 valid upto 25.04.2024. Covid extension granted upto 25.10.2024. First Extension u/S-6 granted upto 25.04.2025.

Temp ID: RERA-PKL-814-2020.

1. S3 Infrabuild LLP vide letter dated 09.05.2024 had requested for extension of the captioned project. On 11.12.2024, it was observed as follows:

"8. Mr. Ankur Aggarwal, AR stated that he will file an affidavit to the effect that project will be completed by April 2025.

9. After consideration, Authority decided to grant extension of one year under Section-6 of RERA Act, 2016 subject to confirmation of fee deposited. Promoter should fully comply with the orders of Authority dated 22.05.2024 before next date of hearing."

2. In compliance of above order, extension certificate (upto 25.04.2025) was uploaded on the website of the Authority.

3. On 23.04.2025, no reply was received. QPRs have only been uploaded upto September 2024.



4. The Authority granted last opportunity to the promoter to submit 2/3rd consent of the allottees failing which show cause notice under Section-63 of RERA Act, 2016 shall be issued. The Promoter was also directed to upload QPRs upto 31.03.2025. Since, the Promoter has filed an affidavit that the project shall be completed by April 2025, the promoter should file an affidavit informing the status of the project. No reply received till date.

5. Authority decides to grant last opportunity to the promoter to comply with the directions of the Authority failing which penalty proceedings shall be initiated against the promoter under RERA, Act 2016. Adjourned to 08.10.2025.



True copy


Executive Director,
HRERA, Panchkula

A copy of the above is forwarded to CTP, HRERA Panchkula, for information and taking further action in the matter.

STP



LA (monika)

