



HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.

Mini Secretariat (2nd and 3rd Floor), Sector-1, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapkl-hry@gov.in

Website: www.haryanarera.gov.in

Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 03.09.2025.

Item No. 298.07

Intimation of completion of project.

Promoter: Aegis Skyhigh Housing Corporation Pvt. Ltd.

Project: "Aegis Skyhigh Housing Corporation Pvt. Ltd." Residential Plotted Colony on land measuring 5.975 acres situated in Sector-32 Karnal.

Reg. No.: HRERA-PKL-KNL-188-2020 dated 13.01.2020 valid upto 01.12.2020.

1. Vide letter dated 07.05.2025, the promoter had submitted that they have completed their above said residential plotted colony project. They have obtained the completion certificate from the Directorate of Town and Country Planning Haryana vide his office Memo no. LE-3373-JE SB)/2022/18654 dated on 04.07.2022 in respect of same and informed to the Authority dated 12.01.2023 (Dak Receipt ID -21591) but still project is reflecting on RERA Panchkula portal as lapsed project.
2. Upon perusal of records, it is found that the completion certificate of the said project was issued by DTCP on 04-07-2022 and the validity of the Registration Certificate was 01-12-2020.
3. On 28.05.2025, the Authority decided that the promoter should apply for the extension of the project from 01.12.2020 to 04-07-2022.



4. Today, neither any one appeared nor any reply has been filed. The Authority grants one last opportunity to the promoter to file reply.

5. Adjourned to 03.12.2025.



True copy

Executive Director,
HRERA, Panchkula

A copy of the above is forwarded to CTP, HRERA Panchkula, for information and taking further action in the matter.

(2A Indy)

Qdm

STP