



**HARYANA REAL ESTATE REGULATORY AUTHORITY, PANCHKULA.**

Mini Secretariat (2<sup>nd</sup> and 3<sup>rd</sup> Floor), Sector-1, Panchkula.

Telephone No: 0172-2584232, 2585232

E-mail: officer.rera.hry@gmail.com, hrerapkl-hry@gov.in

Website: www.haryanarera.gov.in

**Extract of the resolution passed by the Haryana Real Estate Regulatory Authority, Panchkula in its meeting held on 24.01.2024.**

**Item No. 239.15**

**Continuation of registration of project u/s 7(3) of RERD Act 2016.**

**Promoter: M/s. Splendor Landbase Ltd.**

**Project: "Splendor Grande" Group Housing colony measuring 6.73 acres (part of 16.31 acres group housing colony) situated in Sector 19, Panipat.**

**Reg. No: 362 of 2017 dated 17.11.2017 valid upto 31.03.2020, First Extension and General Extension of 9 months granted up to 31.12.2023.**

1. The promoter has applied for continuation of registration of project for second and third year under Section 7(3) of Real Estate (Regulation and Development) Act, 2016, of registration of their project on prescribed proforma Rep-V Form.

2. The applicant promoter has submitted ₹4,21,965/- as extension fee.

3. License No. 37 of 2008 dated 25.02.2008 has been granted by DTCP on land measuring 16.31 acres which is renewed upto 24.02.2025.

4. The promoter has applied for continuation of registration for 2 years, i.e., upto 31.12.2025.

5. Explanatory note:

- i. *Low rise block A & b of the said project was not funded by SWAMIH INVESTMENT FUND-I which is sponsored by the GOI and managed by SBICAP Ventures Ltd*
- ii. *Due to insufficient funds, low rise block A and B was not developed and constructed by the company.*
- iii. *Now company is intending to develop these two blocks with phase 2 of the project comparing 156 units in low-rise blocks (including block A and B of phase 1) and 156*



units of high-rise towers. SWAMIH INVESTMENT FUND-I has granted in principal sanction of additional investment amounting to Rs. 111.50 crores for the construction of Phase 2 vide approval letter dated 28.08.2023.

6. The promoter has submitted quarterly progress reports till 31.12.2022.
7. The promoter has enclosed copy of application dated 10.04.2023 for Occupation Certificate of Tower-A3, Tower-B1, EWS Tower, convenient shopping, 88 low rise floors block C(24), D(24), E(24), F(16), Puja Space and Basement falling in the group housing colony measuring 16.31 acres to DTCP. The promoter has not submitted CA Certificate, Engineer Certificate and Architect Certificate.
8. Photographs showing the present position at site have been submitted.
9. The promoter has applied for continuation of registration for two years up to 31.12.2025. However, fee for one year extension has been deposited.
10. After consideration Authority decided as under:-
  - i. Fee for second year be deposited
  - ii. CA Certificate, Engineer Certificate & Architect Certificate be submitted.
  - iii. Upto date quarterly progress reports be uploaded on web-portal of Authority.
  - iv. Complete Resolution plan with details be submitted.
11. Adjourned to 13.03.2024



*[Handwritten signature]*  
12/2/24

True copy

*[Handwritten signature]*

Executive Director,  
HRERA, Panchkula

A copy of the above is forwarded to CTP, HRERA Panchkula, for information and taking further action in the matter.

LA Monika