



HARYANA REAL ESTATE REGULATORY AUTHORITY PANCHKULA

Website: www.haryanarera.gov.in

COMPLAINT NO. 1160 of 2021

HRERA, Panchkula

....COMPLAINANT

VERSUS

Rise Projects Pvt. Ltd.

...RESPONDENT

**CORAM: Rajan Gupta
Dilbag Singh Sihag**

**Chairman
Member**

Date of Hearing: 06.12.2021

Hearing: 2nd

Present: - None

ORDER (RAJAN GUPTA-CHAIRMAN)

1. This is a registered project of which extended date of completion is 08.07.2022. None is present today to explain progress at the site.
2. The Authority observes that large number of complaints have been received in respect of this project located at Faridabad. The issues pertain to timely completion of the project by promoters and provision of infrastructure facilities by Municipal Corporation Faridabad.


To enable the Authority to take further decision in this matter, Authority decides to depute learned Chief Town Planner to inspect the site of the project

and submit his report in regard to stage of construction of the project and status of infrastructure facilities provided by MCF.

Chief Town Planner should give notice of his visit to the respondent company as well as to Commissioner, Municipal Corporation, Faridabad so that they may depute their Senior Officer(s) to assist him in carrying out site inspection. Chief Town Planner may fix a date of his convenience and issue notice to the parties.

A report in the matter should be submitted within 45 days.

3. Adjourn to 24.01.2022.



सत्यमेव जयते

.....
RAJAN GUPTA
[CHAIRMAN]

.....
DILBAG SINGH SIHAG
[MEMBER]