

S. No.	Approval Name	Project Name	Current Status as on 24.06.2026	Target Date
1	TDRU 331 A1 TDR Utilization	To be utilized in Gurgaon Greens	Withdraw application submitted in DTCP	
2	SPE EBD-114	EBD-114	Correction Details again Submitted in HSVP	
3	SPE-Marbella	Marbella	SPE Drawings have not yet been received form MEP	
4	Construction of 24m road on HSVP owned land		Again, Submit Details in HSVP	30-06-2026
5	Road Handover Correction, Authority Letter from DTP (2.38158 acres)	EBD-114 NXT	Correction authority letter mail to land Team for Token from Tehsildar	30-06-2026
6	Part Completion	Emerald Hills	File With ATP, draft letter prepared PCC Report forwarded Panchkula SE-1	30-06-2026
7	Road Handover	EBD-83	Land Details required from Land Team	
8	Road Handover	Emerald Hills	1. Mail Sent land team for Property ID Creation 2. Management Approval to be initiated. 3. Vetting the Draft Deed	30-06-2026
9	Road Handover	Gurgaon Greens	Mail Sent to issue BR	
10	Road Handover (0.497 acres)	Palm Hills	1. Mail Sent land team for Property ID Creation. 2. Management Approval to be initiated. 3. Vetting the Draft Deed	30-06-2026
11	Club Building Plan	Marbella	Building Plan Checked Approved letter issued from SE, HSVP	30-06-2026
12	Purchase of Revenue Rasta	Emerald Estate	Letter issued for NOC from adjoining landowners	
13	Occupation Certificate (Temporary Site)	NILP-86	Letter and Noting prepared	30-06-2026
14	Purchase of Revenue Rasta	Urban Ascent	File in ULB Panchkula	
15	Revenue Rasta encroachment	Serenity Hills	Raised by MCM official	
16	Road Handover (0.466 acres)	EBD-99	Gift Deed Certified Submitted DTP(P) Mutation Pending (MGF Issue)	
17	Road Handover (1.039 acres)	EBD-99 NXT		
18	Road Handover (0.634 acres)	Ekantam	Authority letter issued / Property ID created.	
19	Road Handover (1.03 acres)	Commerce Park	Gift Deed Kept on Hold Project on Going	